
07/09
08/09
10/09
11/09
01/10
03/10
04/10
06/10
08/10
09/10
11/10
01/11
02/11
Heritage Change Tender specification & appoint of consultants
Heritage Change Interim report
Heritage Change Final report
Heritage Change Recommendations
WCS Appoint Project Manager and Admin support
WCS Finish mapping of existing CPD and support offers of NDPB and National Cultural Organisations for London boroughs
WCS Align NDPBs and National Cultural Organisations CPD and support to borough priorities. Identify any new areas of CPD or support needed.
WCS Develop pilot menu of support for boroughs
WCS Identify each borough Champion or Champion group
WCS In consultation link Champions group to NDPBs and wider infrastructure
WCS Launch Working with Children's Services programme at LCIP Advocacy event in October 2009
WCS Offer pilot menu of support to boroughs
WCS Commission EBPs and Creative and Media support package to train EBPs to understand the contribution of cultural organisations, identify a scale of fees for involvement, and provide a toolkit for cultural organisations.
WCS Collate auditing information and identify or create one tool and framework that will fulfil data needs of borough CYPS regarding cultural data and also meet cost benefit calculation needs
WCS Refine borough priorities and needs for training and support through Champions for CPD and support offer
WCS Develop Cultural Commissioning support package for CYPS building on NDPBs existing knowledge and tools
WCS Run quarterly pan London Champion meetings
WCS Develop cost benefit evidence base and prove impact of cultural activity to CYPS
WCS Launch auditing tool and framework and provide support for cultural organisations and CYPS to use
WCS Launch refined CPD and support offer
Marketing Tourism and Culture Inception Workshop
Marketing Tourism and Culture 3 x Training Seminars
Marketing Tourism and Culture Online marketing advice notes
London Events Forum Improvement network
London Events Forum Needs analysis/mapping project
London Events Forum Peer to peer mentoring


London Events Forum Peer to peer mentoring
London Events Forum Enhanced technology
London Events Forum Events toolkit
Developing Fundraising Capability Project Brief
Developing Fundraising Capability Appoint Consultants
Developing Fundraising Capability Mapping Exercise
Developing Fundraising Capability Analysis
Developing Fundraising Capability Stakeholder Workshop (Next steps)