
“To make sure we can cater for London’s growth with minimal 
disruption, we need the capital’s new infrastructure to be planned 
and delivered effectively. This means considering essential utilities 
and transport infrastructure before demand materialises – not as 
an afterthought in response to new development. It also means 
building infrastructure in a way that minimises disruption to 
Londoners and London businesses.”

Jules Pipe,
London Deputy Mayor for Planning, Regeneration and Skills

“It is essential that London’s local authorities 
continue to work closely with developers and 
utility companies to ensure that our roads and 
pavements are only dug up when absolutely 
necessary. Croydon’s collaborative approach has 
delivered significant benefits and this handbook 
is designed to help others achieve similar results.”

“Road works are unavoidable, but we work closely 
with our contractors to try and minimise and 
mitigate any disruption to our residents, businesses 
and road-users. I’m glad the trial has gone so well 
and we’ll continue to take a joined-up approach 
to managing works in our borough.”

Councillor Julian Bell,
Chair of London Councils’ Transport and 
Environment Committee

Councillor Stuart King,
Cabinet Lead for Environment and Transport, 
London Borough of Croydon
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In 2018 a cross-functional team from London Borough of Croydon, Thames Water, 
SGN, Fluxx and Atkins asked themselves a big question: how can we coordinate the 
delivery of infrastructure, ultimately reducing the number of highway disruptions? 

The answer: by working differently. By thinking big, starting small and proving 
that it can be done. 

The Collaboration Handbook is that team’s story of identifying and piloting a 
collaborative scheme of works as well as a practical guide for teams in local 
authorities and utilities. A real-life guide for how to identify, appraise and set-up 
collaborative schemes of work.

THE

COLLABORATION
HANDBOOK
A guide to the coordinated delivery of utility infrastructure

This document and its contents have been prepared for the London Borough of Croydon. 
Atkins Limited assumes no responsibility to any other party in respect of or arising out of or  
in connection with this document and/or its contents.
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If you’re interested in the savings and other benefits of collaborative works 
see chapter 2.5 and chapter 5.

If you work in capital works in a utility we suggest chapters 2, 3, 4 and 5.

If you work in infrastructure planning/growth and development  
we suggest chapters 4.4 and 6.

If you work in a local authority or a public body, depending on the department 
the full handbook will be of relevance to you.

This book is supported by tools created from our project learnings. They are 
available in the appendix for ready reference, and downloadable for use.
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INTRODUCTION TO THE 
HANDBOOK

01.

What this chapter will cover:

� Background and relevance of this book 

� Introduction to the Croydon Infrastructure 
Collaboration Pilot (CICP) and the core team

� Introduction to The Mayor’s Infrastructure 
Development Coordination Team (IDCT)
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This version of the handbook is owned by London 
Borough of Croydon with contributions from the 
Greater London Authority (GLA). The GLA will be 
responsible for the handbook after publication  
of Version 1, which will include the full post-project 
appraisal of our pilot collaborative street works 
project at Epsom Road, Croydon (see chapter 4.2). 
Future iterations of the handbook will be the 
responsibility of the GLA. 

CROYDON INFRASTRUCTURE COORDINATION  
PILOT (CICP)

The first version (V1) of the handbook is an output of 
a collaborative working initiative called the Croydon 
Infrastructure Coordination Pilot (CICP), delivered 
alongside the London Borough of Croydon (LBC) by 
partners – design consultancy Atkins and innovation 
consultancy Fluxx. 

CICP was funded by TfL’s Lane Rental scheme 
and sanctioned by the Lane Rental Governance 
Committee (LRGC), including representatives from 
the major utilities, London Councils, TfL and the 
Department for Transport (DfT).

Building on the success of the CICP Project, the 
Greater London Authority’s new established team  
(see chapter 1.2) is promoting street works 
collaboration across London.

If you are interested in participating in a street works 
collaboration in London, please contact us  
at idct@london.gov.uk. If you are interested in  
finding out more on the CICP please contact 
alexander.pocklington@croydon.gov.uk. 

London is growing, with the population set to reach 
10 million in the next decade. The Mayor has set a 
target to build over 65,000 homes a year to support 
this growth up to 2041. We must also invest in new 
development and infrastructure across the city. 

Construction is booming, particularly in London’s 
Opportunity Areas. However, this has an impact on 
local people, our economy and the environment. 
These impacts are often acutely felt on our road 
network, due to street works and roadworks. 
Street works1 refers to any work done in a street in 
pursuance of a statutory right or street works licence. 
These works are a major contributor to congestion 
and poor air quality, and cause disruption on the 
streets of London.

To keep London moving, we must have an efficient 
road network. 

Yet in 2016, TfL estimated that congestion cost 
London’s economy £6.7bn.2 Around 15 per cent of 
our congestion is caused by street works. If utility 
companies and others worked more closely together 
we could reduce both the need to close roads and 
the frequency of projects. 

1 Source: New Roads and Street works Act 1991
2 Source: Understanding and Managing Congestion, InRix Nov 2017

Missing chances to collaborate can cost Londoners 
through extra congestion and damage to the 
environment. It is therefore vital that infrastructure 
planning and delivery is better coordinated. This 
is known as ‘dig once’. We call this approach 
collaborative street works.

Yet street works and roadworks projects are often 
done in isolation, with just one utility provider or 
highway authority involved. As this handbook shows, 
this can mean one project is immediately followed 
by another in the same road space. In such cases, 
more than one work promoter may be able to work 
together in the same road space at once.

“To make sure we can cater for London’s growth 

with minimal disruption, we need the capital’s new 

infrastructure to be planned and delivered effectively. 

This means considering essential utilities and transport 

infrastructure before demand materialises – not as an 

afterthought in response to new development. It also 

means building infrastructure in a way that minimises 

disruption to Londoners and London businesses.”

Jules Pipe, Deputy Mayor, Planning, Regeneration and 
Skills, April 2019

This handbook aims to give boroughs and utility 
networks the tools they need to collaborate on  
street works. While this document speaks most about 
street works collaboration in London, the principles are 
transferable to other local authority areas.

1.0 KEEPING LONDON MOVING 1.1 HANDBOOK CONTEXT



THE CICP TEAM

We are a diverse team, with expertise on the Atkins side in capital works delivery and geospatial 
data, and on the Fluxx side in agile innovation and change management. This was combined with the 
leadership and experience of a champion at London Borough of Croydon with expertise in highways 
management, transport planning, street works and construction logistics. 

Through our test and learn approach we’ve built a data sharing tool, identified the Epsom Road 
collaboration opportunity, and with the expertise and passion of a wider cross functional team 
delivered a pilot programme of collaborative street works. 

We documented the process, the conversations, the challenges we faced and the solutions that 
arose, in order to create this handbook. If you are interested in finding out more about our test 
and learn approach to collaboration and street works please contact info@atkinsglobal.com or 
embrace@fluxx.uk.com.

Angus Kelly, Infrastructure 
Consultant at Atkins

Melanie Marchant, Innovation 
and Engagement Lead at Fluxx 

Natasha Lalwani, Senior 
Consultant at Fluxx

Gemma Stafford, Consultant 
at Fluxx

Alexander Pocklington, 
Principal Impact Assessment 
Engineer at London Borough 
of Croydon 

Andrew Bourne, HSES Lead 
SMBJV, Balfour Beatty (Gas 
and Water)

Jack Metcalfe, Digital and 
Geospatial Consultant at 
Atkins

Shriya Bishnoi, Consultant 
at Fluxx

Paul Forrester, Head of 
Growth Zone at London 
Borough of Croydon

Michael McAuliffe, Contracts 
Manager (Construction 
Operations), eight2o/Thames 
Water

Marcus Jones, Engineering 
Manager (Construction 
Operations) SGN

Lee Hewitt, Head of Delivery 
(eight2o), eight2o/Thames 
Water

Oscar Watkins, Senior Policy 
Officer at Greater London 
Authority (GLA) 

Andrew Reynolds, General 
Manager (Major Works, 
South) SGN

SUPPORT AND CONTRIBUTED EXPERTISE

Collaborative street works is supported by the Greater London Authority (GLA), in 
particular the Mayor of London’s Infrastructure High Level Group (IHLG) which includes 
CEO’s of the major utilities, transport providers, regulators and government bodies who 
serve London.

It is recognised that multi-agency coordination is a burgeoning field with many aspects 
specific to regional stakeholder groups and priorities. The handbook is therefore intended 
as a resource to be further developed and evolved by the Greater London Authority. 

Subject matter expertise and input has been provided by Thames Water, eight2o, 
Southern Gas Networks (SGN), UK Power Networks (UKPN), Community Fibre, Street 
Works UK, Utility Results, Transport for London (TfL), Department for Transport and 
London Councils. 
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� Using the CICP pilot project as a model for how 
London boroughs and utilities can collaborate 
on street works across the city. Read more in this 
report.

� Working with boroughs on targeted projects to 
better plan for growth and development  
(see chapters 4 and 6).

The Greater London Authority (GLA) is a unique form 
of local government. It supports the Mayor of London 
and 25 London Assembly Members to carry out their 
roles and duties.

In 2018, the Mayor’s Infrastructure High Level 
Group3 backed the GLA’s call to create new ways of 
coordinating infrastructure throughout London. This 
would focus on high-growth areas.

With £2.9m investment, the Mayor set up the IDCT. 
This new team would encourage better working 
between infrastructure providers, including local 
authorities, utilities, transport providers, developers 
and contractors by:

� Ensuring that utilities’ infrastructure is planned as far 
ahead as possible, and encouraging collaboration 
in delivery, focusing first on street works.

� Launching a web tool in 2015 – the London 
Infrastructure Mapping Application (IMA) that 
supports this coordination work. This includes 
identifying opportunities for joint infrastructure 
delivery and giving infrastructure providers 
the heads-up on future projects. That way they 
will not become barriers to housing and other 
development.

3 The Mayor’s Infrastructure High Level Group is comprised of 
CEO-level appointees from each of London’s Distribution Network 
Operators (Gas, Water, Sewerage, Electricity, Telecoms and Digital), 
various layers of government, boroughs, and the regulators.

1.2 THE INFRASTRUCTURE AND 
DEVELOPMENT COORDINATION 
TEAM (IDCT)

If you’re thinking about collaborating on street 
works, get in touch with the IDCT.  
Email: idct@london.gov.uk



WHY COLLABORATE?

02.

What this chapter will cover:

� The principles of effective street works collaboration

� The ‘Collaborometer’ scale of collaboration –  
from zero to utopia

� The benefits of collaboration

� Addressing CDM
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The practise of coordinated street works is not new. 
For decades, the ‘dig once’ approach has been a 
murmur in the world of infrastructure delivery. You 
might remember a TV commercial for Heineken from 
the early 1980s that jokingly depicted the utopian 
scenario of multiple contractors in an existing trench. 
Indeed, there are multiple examples of successful 
collaborative schemes which we have highlighted 
later in this handbook. However, collaborative street 
works projects often fail to get off the ground for a 
number of reasons including:

� There are limited channels of communication 
between organisations or within an organisation 
itself. 

� Inability to securely share and analyse data 
between parties. 

� There is a lack of buy-in from key individuals 
within the authority to secure investment and to 
secure sign-off on a collaborative project. 

� There is insufficient resource to drive coordination 
between teams. 

In this chapter we explain the principles of 
collaborative street works, what constitutes a 
collaborative street works project, and what the 
benefits of the approach are. 

SHOULDER TO SHOULDER.

From start to finish Epsom road was a people-first 
project and its success is testament to the cross-
functional team who worked closely to make it 
happen. 

We convened workshops at key stages, ensuring all 
key decision makers were present and empowered to 
outline and own the next steps. We created a working 
structure that engaged both senior representatives to 
unblock issues as well as people on the ground who 
progressed independently at a scheme level. By taking 
this approach we successfully arrived at a practical 
solution, while also identifying where improvements 
could be made in the future (see chapter 2.2 and 2.3).

“Never underestimate the power of getting the right 

people in the room.” 

Melanie Marchant, Innovation and  
Engagement Lead, Fluxx

“I think this has been a really good example of how 

starting small, piloting something and approaching a 

project in an agile way can lead to much bigger, more 

ambitious projects across a wider area. But without that 

initial pilot, none of this would have possible – it allows 

you to prove the benefits, what does and doesn’t work 

and also bring together a group of people who otherwise 

wouldn’t have worked together!”  

Oscar Watkins, Senior Policy Officer,  
Greater London Authority

THINK BIG, START SMALL.

Collaborative schemes most often fail because they 
try to achieve a utopian vision of full collaboration 
from the outset (e.g. joint procurement, scheme 
design, construction) when in reality this is not 
possible. This is largely due to the nature of 
contractual law today and potential challenges with 
safety and liability on site.

With the Epsom Road opportunity we took this 
vision for an entirely coordinated scheme and broke 
it down into a minimum viable approach, being as 
collaborative as possible but not halting progress to 
wait for the ‘perfect’ solution. 

“Taking one massive leap to the end is not the right 

way. You’ll leap and you will fall. Take it step by step, 

collaborate in small iterative ways.”

Alexander Pocklington, Principal Impact Assessment 
Engineer, London Borough of Croydon

Collaboration in street works: Sometimes known as a 
‘dig once’ approach, collaborative street works occur 
when two or more parties (utilities, developers and/or 
local authorities) have a dialogue before works begin, 
with the intention to deliver works at the same time 
and in the same roadspace (either sequentially or in 
parallel). 

What it includes: The process of collaboration begins 
with identifying opportunities. Once identified, 
relevant parties initiate a dialogue, and establish 
governance, commercial and technical arrangements, 
before undertaking works. 

Why collaboration: Collaborative street works reduce 
the impact of works on road users by reducing the 
number of days of disruption to the road network. 
Collaboration brings a multitude of socio-economic 
benefits: less noise, less pollution and ultimately 
happier residents. 

Equally there are potential financial benefits to 
utilities. Highway authorities may in some cases waiver 
charges, such as lane rental. In addition, collaborative 
works may lead to efficiency savings for utilities and 
local highway authorities. 

See chapter 2.5 for a detailed list of socio-economic 
and financial benefits. 

2.0 INTRODUCTION 2.1 WHAT WE DID DIFFERENTLY

“Underground asset data can quickly become 

unwieldy and overwhelming. This was not about 

creating a data repository, it was about experimenting 

with small subsets of data to understand their value 

to identify collaboration opportunities. Without 

this Think Big, Start Small approach we would have 

quickly found ourselves wading through data and not 

delivering any tangible benefits.”  

Jack Metcalfe, Digital and Geospatial Consultant, 
Atkins
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to share their planned works in a particular area 
is an ideal way to make sure that data turns into 
dialogue and team building. There are a number of 
collaborative messaging and planning tools available, 
e.g. Microsoft Teams, Microsoft Planner, Slack, Trello. 

� Early data sharing delivers benefit: Extracting 
the maximum value out of collaboration requires 
early visibility of investment plans. Early access 
to data gives the necessary time to coordinate 
plans and to establish commercial and contractual 
arrangements before they are locked down through 
the procurement process. This gives the best chance 
at digging up roads only once.

PEOPLE NOT PROCESS

� Problem-solving mindset: Working collaboratively 
means working in a new way and stepping outside 
of ‘the day job.’ It can and most likely will feel 
uncomfortable. There will be numerous challenges 
encountered along the way (financial, technical, 
operational process, legal, resource etc), but with a 
problem-solving mindset it is possible to approach 
these challenges as opportunities rather than thinking 

Here are some principles of collaboration you can 
apply in practice to make street works collaboration 
more successful. These are a mix of mindsets and 
rules of thumb we have learned from our work on this 
project. 

DATA MEANS DIALOGUE

� Transparency: To identify opportunities for 
collaboration you will need to overlay the forward 
investment plans of utility providers and highway 
authorities. We do this using a geospatial mapping 
tool. At the most basic level you’ll need data on the 
timing of projects and their location (the ‘where’ 
and the ‘when’). Data is the key to surfacing the 
opportunities that exist for multi-party collaboration. 
For this to occur organisations first need to ‘lean 
in’ and share all data that will aid the identification 
of collaboration opportunities. This is a challenge 
in itself. We must recognise that this data should 
only be used in the spirit of collaboration. Free and 
transparent data shouldn’t be used to an advantage 
by one party over another. These behaviours should 
be enshrined in a Non Disclosure Agreement 
(NDA). Additionally you may consider creating 
a Collaboration Charter. In London this work is 
being promoted by the GLA through the London 
Infrastructure Mapping Application.

� Dialogue: The collaboration process is about 
getting people to establish clear communication 
channels and to build a team around a project. 
Getting the right people together in a meeting 

2.2 THE PRINCIPLES OF EFFECTIVE 
STREET WORKS COLLABORATION

 JACK'S TOP TIP

Don’t underestimate the importance of people 
in this process, data sharing is the seed but 
dialogue will deliver the results. 

of them as the end of the road. It’s important to 
build a strong project team, put people before the 
programme, and lean on the collective brainpower of 
the project team to solve it creatively.

� Continuous and balanced communication: One of 
the most crucial aspects of collaboration is keeping 
an open and positive channel of communication 
between all parties. Teams must come together 
often and have regular conversations throughout the 
process. Similarly, ensuring all parties have adequate 
team representation means that all voices are heard 
and no party feels under represented. In meetings, 
there should be equal representation across all 
collaborating parties to keep the balance. 

ONE CUSTOMER

� One approach: Whether you represent a utility or 
a local council, it is all about the same end customer: 
the public, i.e. people who belong to a street and are a 
part of the community, using the infrastructure in some 
way. This could refer to residents, busy commuters, 
retirees, parents of school-going children, or even 
couriers using the street in their daily job. The public is 
at the heart of everything and are the beneficiaries of 
collaborative street works, and it's this common goal 
that ties the entire project team together.

SUCCESSFUL COLLABORATION IS FAIR 
COLLABORATION

� Benefits for all parties: Collaboration can only be 
successful when there are benefits for all involved. 
The benefits should be identified at an early stage, to 
make sure that they can be monitored and evaluated, 
and to ensure that all parties involved understand 
the costs and benefits of a particular project. We 
believe that once you open the lid on collaborative 
street works, the benefits keep adding up and siloed 
working becomes undesirable. 



C H A P T E R  2  1 8

DATA M E A N S D I A L O G U E 

Early visibility through data is the key to 
surfacing opportunities. Approach this 
in a spirit of trust, open communication 
and flexibility if plans change. 

P E O P L E N O T P R O C E S S
With a positive, problem-solving mindset and 
by leaning on the collective expertise in your 
team, you’ll overcome challenges. 

O N E C U S T O M E R
Recognise that all parties have the 
same end customer: the public. Let 
them be a unifying force. 

FA I R N E S S = W I N - W I N
The benefits of collaboration are 
multiple and diverse. Fairly outlining and 
communicating where parties benefit and 
make concessions will ensure success.
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WHAT IS THE COLLABORATION SCALE?

�	 There	are	several	types	of	street	works	collaboration.	We	believe	it	is	helpful	
to	think	of	these	types	of	collaboration	as	a	‘scale’	from	business	as	usual	
through	to	complete	collaboration.

�	 The	potential	benefits	of	street	works	collaboration	increase	further	up	the	
scale,	with	complete	collaboration	offering	the	greatest	potential	commercial	
savings	and	public	benefits.	

�	 Successful	collaboration	will	most	often	deliver	benefits.	

�	 Collaboration	may	not	be	relevant	for	all	schemes.

2.3 THE COLLABOROMETER

MAXIMUM BENEFITS

THE
COLLABOROMETER

Resulting in

Repeated Works
Frustrated Customers
Difficulty in Planning

Business as usual

1.

Collaborated

Work Timing
Customer Communication

Independent

Design
Commercial
Procurement
Streetworks
Safety, Health & Environment (SHE)
Contracts
Delivery

Paced Collaboration

2.

Collective

Design
Commercial
Procurement
Streetworks
Work Timing
SHE
Contracts
Customer Communication
Delivery

Complete Collaboration

4.

Collaborated

Design
Commercial
Streetworks
Work Timing
SHE
Customer Communication

Semi Collaboration

3.

Independent

Contracts
Procurement
Delivery

WHY A SCALE?

We realise that complete collaboration is ideal, but not always achievable. Different projects may require a 
different approach, and complete collaboration may require companies to make significant changes to how they 
procure contractors and time for the market to ready itself for multi-utility projects. This scale shows that there 
are benefits of undertaking each type of collaboration. It’s important to establish which approach is best suited 
to a particular project, and to understand the barriers that may exist to achieving complete collaboration. 

If an opportunity for collaboration is found, it’s best to open a channel of communication and work across all 
parties to identify a course of action that meets the parameters of a project. These might be related to legal 
contractual arrangements, cost and time pressures, and/or governance. 

We have found that it is unrealistic to aim for complete collaboration at the outset. Starting small and being 
realistic will help you to identify challenges while also proving that collaboration works for all, before building 
up to bigger and better projects. 



C H A P T E R  2  2 2 W H Y  C O L L A B O R A T E ?  2 3

Historically CDM has presented a challenge to 
collaborative street works due to:

� Managing risk and liability.

� Planning and coordination between additional 
stakeholders.

� Allowing sufficient workspace for multiple 
contractors to safely deliver work in a small 
footprint, this in turn introduces additional cost 
for which there will need to be a commercial 
arrangement in place.

“A challenge has been the issue of the regulatory 

environment, Health and Safety and the commercial 

implications of doing this type of work well. This is not 

BAU. So how H&S and commercials are set up within a 

company do not necessarily perfectly lend themselves 

to collaborative street works – and could in some cases, 

represent itself as a blocker to this approach.”

Oscar Watkins, Senior Policy Officer,  
Greater London Authority 

APPOINTING PRINCIPAL DESIGNERS AND 
CONTRACTORS 

Clients have varied levels of expertise in the 
construction process and are not necessarily required 
to actively manage the work. They do, however, retain 
overall responsibility, and are therefore required to 
make suitable arrangements by appointing designers 
(including a principal designer) and contractors 
(including a principal contractor). 

Semi Collaboration  – When a part of the overall 
process is done collaboratively. 

� This could include engineering design, 
procurement or coordination with local authorities 
done collaboratively, but other areas, such 
as construction or procurement undertaken 
independently. 

� This can be adopted when data is available early 
on in the process, but companies prefer to keep 
construction separate.

Complete Collaboration  – Collaborating every step 
of the way. 

� From planning, to engineering design, to 
construction. This is assumed to be the most 
beneficial, and most utopic type of collaboration, due 
to the efficiencies it can give rise to.

� It may not be the easiest to execute, especially on 
smaller projects.

2.4 CDM
WHAT IS CDM?

Construction Design and Management Regulations (CDM) refers to the law that applies 
to the whole construction process on all construction projects, from concept to 
commissioning, operation and decommissioning, and sets out what each duty holder 
must or should do to comply with the law to ensure projects are carried out in a way 
that secures health and safety. 

Link to regulations: http://www.hse.gov.uk/pubns/priced/l153.pdf

The regulations set out the duties of the client, making them accountable for the 
impact their decisions and approach have on health, safety and welfare on the project. 

THE COLLABORATION SCALE

Business as Usual  – A typical street works or road 
works project. In these circumstances multi-utility 
works rarely take place.

� Different works promoters operate in silos, and do 
not consider opportunities for working collaboratively 
before they start work. In fact when overlaps are 
discovered, they are sometimes referred to as clashes. 
These unplanned clashes often create problems for 
works promoters, as opposed to creating benefits. 

Paced Collaboration  – When two or more utilities 
and/or a highway authority work in the same site, 
but one after another or sequentially.

� In these circumstances works can take place at the 
same time and in the same road. Works promoters 
each have separate contractors and separate work 
sites. This is possible by either: ‘chasing’ works, 
whereby one set of works start, and the second set of 
works follows moving up a stretch of road; or ‘spacing’ 
works, whereby each set of works takes place in 
separate parts of the road at different times. 

� Paced collaboration can work for short, medium 
or long term projects, and is best adopted when 
parties are unable to change CDM, or cannot find a 
subcontractor with skills across different utilities, or 
just prefer to work separately.4

4 For references on paced collaboration, and how we got here, please 
refer to chapter 4.2. Epsom Road Case study 
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Utilities will have existing arrangements in place to execute CDM 
compliant work where one client is involved; where works can be clearly 
demarcated with separate site boundaries.

The level of collaboration will determine the nature of the CDM challenge 
(see chapter 2.3 for the collabarometer scale). 

FULL COLLABORATION – MULTI UTILITY SITE SHARING

The CDM regulations recognise that for projects involving more than one 
client operating within a site boundary, it may not be practicable for every 
client to assume all of the duties under the regulations, therefore clause 
4(8)(a) allow clients to agree that one or more of them can be treated as 
the main client or clients..

In terms of required actions, this means: 

�	 Agreeing	which	client	will	assume	the	responsibilities	of	the	main	
client.	

�	 Ensuring	vendor	assessment	criteria	conforms	to	both	clients	
standards	when	selecting	designers	(including	a	principal	designer)	
and	contractors	(including	a	principal	contractor).	

�	 Design	standards	and	governance	will	need	to	be	agreed	between	the	
principal	designers,	who	should	have	multi	utility	capability.

�	 Construction	standards	and	governance	will	need	to	be	agreed	
between	clients	and	the	principal	contractor	(PC)	who	will	have	the	
capability	to	supervise	multi	utility	works	and	have	a	duty	to	ensure	
contractor	compliance.

�	 Additional	contracts	or	clauses	will	be	required	to	mitigate	liability	
placed	on	the	principal	contractor	from	the	collaborating	client	
and	separate	contracts	between	providers	or	provider	representatives	and	
subcontractors	may	be	required.	

The legal and commercial solutions will be specific to each collaborative partnership 
and are difficult to generalise. Input will be required from specialist legal, commercial 
and contractual expertise. The figure (above right) illustrates an example of some 
of the arrangements that would need to be established to enable full collaboration 
between utilities.

“Fulfilling the roles and responsibilities of the various duty holders set out in CDM 2015 can be a daunting prospect 

for utility companies and their contractors when collaborative working is considered. However, with good planning, 

coordination and clear roles and responsibilities being set out it can be achieved, reducing the impact of the work 

on the local environment, customers and road users while maintaining a safe and healthy workplace.”

Andrew Bourne, HSES Lead SMBJV, Balfour Beatty 

CLIENTS

DESIGNERS

CONTRACTORS

SUB-CONTRACTORS

Contract or financial
agreement

Non-financial agreement / Process / Governance

Collaborating Client

Designer

UTILITY 1 UTILITY 2

Main Client

Principal Designer

Principal Contractor

Multi Utility Capability

(e.g. Design standards)

(e.g. Assume responsibilities)

(e.g. Site supervision)
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Benefit Details
WITHOUT 

COLLABORATION

WITH COLLABORATION

Benefits to the Utilities Benefits 
to Local 

Authorities

Benefits to the 
PublicTangible 

benefits
Intangible 
benefits

Environmental 

Combined street 
works reduces 
the impact on 
the environment 

More days of 
work, unhappy 
residents for 
longer 

N/A Happier 
residents, 
better 
reputation 

Happier 
residents, 
better 
reputation 

Reduced 
congestion, 
less pollution

Lane Rental

Lane rental 
governance 
comes into play 
in 2019

Lane rental 
to be borne 
by a utility in 
full, costing 
between £800 
– £2,500/day 

Waivered 
or exempt 
lane rental 
charges

N/A Reduced 
road closure 
duration

Reduced 
road closure 
duration; 
improved 
public realm

Parking Bay

Road Closures Complete road 
closure usually 
not possible

Larger road 
closure may 
be possible, 
simplified 
traffic 
management

Improved 
health & 
safety with 
larger road 
closures; 
increased 
efficiencies 
owing 
to more 
space for 
roadworks

Fewer 
parking bay 
suspensions 
and less 
disruption to 
customers 
because 
parking bays 
are suspended 
just once 
instead of twice 
or thrice 

Safer access 
because larger 
blocks of 
the road are 
closed at a 
time 

Costs of Parking 
Bay (CPZ areas)

£50/bay/day 
borne by the 
utility (£60 in 
town centre)

Waived or 
exempt 
parking bay 
charges

Replacement 
parking bays 
available, but 
overall, parking 
bays are 
blocked for 
less time 

SEMI OR PACED COLLABORATION

Where separate principal designers (PD) and principal 
contractors (PC) are appointed and plan to be working 
in the same general area at the same time, the site must 
be clearly demarcated to be compliant with CDM. 

Under these circumstances, works can be considered 
as having individual clients and can proceed as per 
existing processes, as would be the case with paced 
collaboration.

EPSOM ROAD

In the case of Epsom Road, The Safety, Health and 
Environmental Teams (SHE) and delivery teams 
evaluated solutions early in the planning stage. 

Although works needed by both utilities were 
required in the same site footprint, the cost of 
establishing the legal and commercial arrangements 
required by CDM to permit full collaboration would 
have outweighed the benefits.

CDM FOOTPRINT HANDOVER

A design and construction solution was established 
whereby responsibility of demarcated sections of site 
or CDM footprint was handed over from one party 
during different phases of construction.

The solution involved regular coordination meetings 
and supporting documentation to formally identify 
the duty holders of any given location at any given 
time, allowing two clients, PDs and PCs to maintain 
full control and assume their roles and responsibilities 
under CDM as they would in any other situation. 

A copy of the handover template can be found in 
appendix 2.4.

“The biggest challenges (on delivering Epsom Road 

collaborative works) were from a delivery perspective, in 

how do we actually meet statutory requirements of CDM 

2015 regulations around principal contractor control of 

the site, putting the teams to work in a safe manner. That 

really did take some out of box thinking by our delivery 

teams and our health & safety teams in SGN and eight2o.”

Lee Hewitt, eight2o/Thames Water, Epsom Road  
Project Sponsor

Fewer days of disruption, happier residents, improved infrastructure, substantial 
financial savings to utility companies. The benefits of collaborative working are many, 
and can be realised by utilities, local authorities and the public. 

The benefits of street works collaboration (assuming more than one utility, supported 
by a local authority, are working together) are likely to be as follows:

2.5 COLLABORATION BENEFITS 
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“The impact we make on the communities is fundamental, 

and this is a better way of doing business; to convince 

people within Thames, within eight2o was not the hardest 

thing in the world.”  

Lee Hewitt, eight2o/Thames Water, Epsom Road  
Project Sponsor

“We get sponsored to bring new ideas to street works, 

we share those with other gas networks. We are looking 

wherever we can to bring new ideas to speed up our 

works and dig safely.”  

Drew Reynolds, SGN, Epsom Road Project Sponsor

An additional public benefit is reduced cost of 
disruption. 

TfL economists calculate this by measuring the cost 
of disruption. This is a cost avoidance to the local 
economy and collaborative works reduce this cost.

As an example, looking at the effect on commuters 
alone, the cost of delay per vehicle5 is: Car = £20.74/
hr; LGV = £17.08/hr; Bus passenger = £12.45/hr.

Indeed, once you start thinking collaboratively, and 
executing on collaborative street works the benefits 
keep adding up and siloed working is undesirable. 

Some examples of headline benefits realised during 
collaborative projects are to the right: 

5 Based on the WebTag DfT guidance.

Traffic 
Management 

Sharing Traffic 
Management

Utilities pay 
individually 

Shared traffic 
management

Safer and 
more 
manageable 
traffic 
management

Safer streets, 
more man-
ageable traffic 
management, 
less incon-
venience and 
better reputa-
tion 

Safer streets, 
blocked off 
for less time; 
wellbeing 
benefits for 
road usersTemporary Traffic 

Order
£2,500/utility Cost split 

between 
collaborating 
utilities

Wider range 
of TTRO 
options

Highways Team 
for site works

High costs, 
hassle to 
manage

Competitive 
costs, access 
to council 
rates

Reduced 
time and 
effort

Reinstatement

Temp 
Reinstatement

Borne by each 
party

Borne by 
each party

Reduced 
time and 
effort

Reduce 
disruption 
caused due to 
asset failure, 
and unplanned 
repairs because 
of collaborated 
planning

Safer roads 
with just 
one set of 
permanent 
road works; 
better 
quality road 
resurfacing 
leading to 
smoother road 
surface for 
longer 

Permanent 
Reinstatement

Borne by each 
party 

Borne by 
council or 
shared

Reinstatement 
Liability

Borne by each 
party

Borne by 
council only

Communication

Creation of 
communication 
to the residents 

Borne by each 
party

Split ⅓ Customers 
see the 
benefit, 
by seeing 
all 3 logos 
together

Reduced time 
and effort in 
communication

Single clear 
message 
about the 
work, rather 
than repeated 
information; 
better 
impression 
of involved 
parties 

Communications 
materials 
distributed

Borne by each 
party

Managed by 
council only 

Reduced 
time and 
effort

Benefit Details
WITHOUT 

COLLABORATION

WITH COLLABORATION

Benefits to the Utilities Benefits 
to local 

authorities

Benefits to the 
publicTangible 

benefits
Intangible 
benefits

Epsom Road, Croydon – 600-metre road that had 
Thames Water, SGN and London Borough of Croydon 
working together: 
� On a project that would have been 30 weeks 

long, 98 days of disruption were saved by working 
together. 

� Parking bay charges were exempt by the local 
authority thanks to collaborative works which was a 
saving of £201,000.

� The days saved equated to a £678,000 cost to the 
economy avoided.

� Improved Thames Water, SGN and London Borough 
of Croydon in the eyes of the public, and public 
bodies. 

Refer to chapter 4.2 for the complete Epsom Road case study

Borough High Street – Thames Water, SGN, UKPN, 
Network Rail and TfL combining efforts and working 
collaboratively:
� Saved more than a whole year in work days, 

compared with the estimated total time required for 
carrying out the gas, water and electricity projects 
separately. 

� The team required no extension, despite the 
addition of the electric duct work, and were 
compliant with highway notices at all times.

- Additionally, TfL completed 16 separate highway 
maintenance jobs within the services boundary of 
works and BT carried out a remedial repair to some 
of its apparatus.

Refer to chapter 4.1 for a more detailed case study
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For information about how to pre-appraise, monitor 
and evaluate the benefits for your own collaborative 
project, please refer to chapter 5.  

ThamesConnect – Web map that helped identify a 
128km opportunity to combine programs of works 
within Thames Water: 
� Helped realise £7.7m in savings. 
� Saved a decade (3900 days!) of disruption. 
� A post investment appraisal conducted by the 

capital delivery alliances commercial team 
concluded that the initiative delivered a benefit to 
cost ratio of over 15.

Refer to chapter 4.3 for a more detailed case study

Chicheley Street, Southwark – Utility corridor for gas, 
power and multiple broadband providers:
� Programme duration was reduced from 60 weeks to 

12 weeks and overall utility costs reduced by 45%.
� The scheme avoided road and lane closures 

and diversions; instead reducing lane width but 
maintaining 2-way traffic at all times.

� A close relationship across local TfL representatives, 
utility companies and the contractor ensued.

Refer to chapter 6 for a more detailed case study
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PREREQUISITES 
AND METHODOLOGY

03.

What this chapter will cover:

� What is the overall methodology?

� What are the prerequisites?

� Potential routes to funding

� Sponsorship

� Trailblazers – The core team and the collaboration enabler

� Ways of working

� Communicating with local residents

� Details of data sharing 

� Ethical compliance
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3.1 OUR METHODOLOGY FOR 
CAPITAL WORKS COORDINATION 
AND COLLABORATION

Setting collaboration up for success is a serious 
undertaking. Influencing the course of multiple 
capital investment schemes is a complex challenge 
involving a large stakeholder group, from a diverse 
range of organisations, with differing priorities. 
However, the challenges are not insurmountable. 

This section highlights the methodology we used 
during the Epsom Road, Croydon project. The aim of 

this chapter is to arm you with the methodology for 
organising and executing collaboration within your 
organisation and these learnings can be adapted 
for further collaborative efforts. This and subsequent 
chapters will detail the requirements and set-up that 
are needed to change how an organisation executes 
and even thinks about collaboration.

� The financial, social and economic benefits of collaborative street works are extensive, yet there are 
plenty of challenges that may be faced when introducing collaboration approaches to undertaking 
street works.

� Local authorities must be confident that utilities will not damage their assets or cause unnecessary 
disruption and may need to reallocate or acquire additional resources.

� Utilities and developers need to be satisfied that fees or charges are justified and that their timelines 
and budgets will not suffer. All parties require fair apportionment of liability and assurance that data 
and intelligence shared in the spirit of collaboration will not be used for unfair advantage. 

� To help navigate these challenges, this chapter covers the prerequisites and methodology for 
planning and executing multi-party collaboration. These are the ‘need to know’ success factors, from 
securing funding for your overall programme, selecting and organising teams of people, to ensuring 
operations occur within an ethical code of conduct. 

 This chapter could be considered collaboration 101. 

3.0 INTRODUCTION TO 
PREREQUISITES

The key attributes of a successful initiative to promote stakeholder collaboration will include:

� Remit – Granted by a senior sponsor reporting to executive structure.

� Capability – Blended team of subject matter experts.

� Pace – Ability to rapidly validate and iterate in a cost efficient manner.

� Credibility – A proven track record of delivering value.

The process can be broken down into the following stages:

ENGAGEMENT INSIGHT TRIAL EMBED

� Access to stakeholders

� Articulate need

� Gain sponsorship

� Identify working team

� Evaluate status quo

� Obstacles

� Data

� Prioritisation

� Share data (build)

� Evaluate potential 
(measure)

� Validate assumptions 
(learn)

� Scale and maintain

� Embed and change
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We found it helpful to inspire workshop attendees 
in the art of the possible by considering how other 
sectors have overcome challenges by adopting 
disruptive innovation. 

The scope of the workshop should be:

� The identification of an area of initial focus or a 
means to prioritise effort.

� Commitment by stakeholders.

� Access to appropriate resources and data.

� Appointment of a representative working group 
with sufficient authority to make decisions and to 
ensure the right level of resource.

ENGAGEMENT
Engagement between stakeholders is integral throughout the entire collaboration process (further explained 
in chapters 3.4 and 3.5). When you are considering collaboration, we found that an initial workshop attended 
by key stakeholders can help to validate the assumption that collaboration can yield mutual benefits. To begin 
with, the scale of opportunity should be identified and engagement sought across all levels of the organisation.

INSIGHT
Insight into the stakeholders and their ways of 
working should be a key part of your collaboration 
strategy. Only if you have a deep understanding of 
business as usual, will you be able to identify the 
changes in mindset and ways of working that are 
required for collaborative working. The objective of 
gaining insight is to identify and prioritise obstacles 
and opportunities to overcome them.

During our project in Epsom Road, Croydon 
(chapter 4.2 has further details), we worked closely 
with various stakeholders at the utility companies to 
understand their day-to-day roles, and their views on 
collaboration. 

We understood that many mid-level teams believed 
collaboration to be great in theory, but when it 
came to their day-to-day working, the amount of 
time required to plan collaboration with other utility 
companies did not seem to have an equivalent 
benefit. As a result they chose to negotiate rather 
than collaborate with local highway authorities for 
waivers on planned work.

On the other hand, local highway authorities were 
left thinking that utilities were not interested in 
collaboration, just negotiation. This insight helped us 
work with teams to incentivise both the utilities and 
local highway authorities, and find solutions that were 
mutually beneficial. 

Additionally, we interviewed residents from across 
LBC for an appreciation on the impacts of street 
works for them. The residents' frustration was evident 
with one quote summarising it: 'There should be 
more consultation, more forward planning, and 
coordination.'

While working closely with utilities and local highway 
authorities, the common point that emerged was that 
they all had the same end customer: the resident. 
This insight helped us find solutions that kept the 
residents at the heart of the entire process. 

Several more insights we discovered along the way 
have been highlighted as learnings, tools and tips 
throughout this handbook. 

We recommend bringing together individuals 
from the organisations involved with informed 
perspectives in the following areas:

� Strategic planning

� Operations

� Capital programme delivery

� Contracting and procurement

� Data security and governance

� Innovation

� Portfolio management
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TRIAL
Trialling is a key aspect to our test and learn 
methodology. It is an iterative process that aims to 
quickly validate an idea and test the key assumptions 
of ideas generated in the insight phase, in a timely 
and cost-effective manner. This is best achieved in a 
time-bound, controlled and manageable scale with 
outcomes that are measured, and where further 
iterations are adapted accordingly. The benefits of 
this approach are that you can verify results on a 
small scale, make iterations and re-test, all based 
on evidence. This saves the time, effort and money 
required for a ‘full scale launch’ and enables the 
wider members of the project and organisations 
involved to be brought into the process and 
outcomes of this approach. 

For our CICP project, we created a geospatial web 
map that showed forward planning data from 
different utilities across Croydon. This was the tool 
that helped us identify the collaboration opportunity 
in Epsom Road. In the initial phases we trialled various 
data sets to understand which were more useful, 
and also trialled different ways in which users would 
access and make use of the tool. We then measured 
the success based on the scale of the opportunities 
(in km) for collaboration and the benefits this 
presented to residents and utilities.

SCALING AND 
EMBEDDING
On the strength of the evidence and benefits 
identified during the trial phase, a number of funding 
options (outlined in chapter 3.2) can be considered to 
implement the approach. 

For our CICP project, scaling and embedding involved 
scaling the approach and web map, and embedding 
the new way of working to more people within the 
organisation, so the benefits are seen more widely. 
Once we validated the need for the web map, we had 
to scale it to become usable for more members of 
the organisation. Most of our efforts during this stage 
came from what we had uncovered in the insight and 
trial phases. 

SCALING 

During our project, scaling was focused on 
commitment from senior stakeholders and further 
development of the web map. The key steps involved:

� Expansion of stakeholder group internally and 
externally: Once we validated the need for 
collaborative working, it was necessary to get 
more stakeholders educated and motivated.

� Securing budget: It was important to ensure that 
senior stakeholders approved the budget required 
to scale. 

� Implementation of reporting and benefits 
evaluation: This was to ensure that the senior 
stakeholders saw the benefits of collaboration 
and were able to justify the investment (see 
chapters 2.5 and 5).

For capital works to work collaboratively, we have 
found that successful trials should involve:

� Sharing and using data (build): Identify where 
investment needs overlap through sharing and 
mapping and overlaying data sets. A precursor 
to this stage is setting up a data environment 
(covered in chapter 3.7). Visual access to forward 
planning data, and adopting a data-led approach 
allows a collaboration team to effectively 
highlight, target, and plan for opportunities. 

� Evaluating potential benefit (measure): Forecast 
the potential benefits through the course of 
the collaboration project. Commercial and 
procurement teams should be consulted. They 
would be able to compare the benefits of 
collaboration to working in silos and help make a 
robust case for the benefits of collaboration. 

� Validate assumptions (learn) : Detail on the types 
of benefits available to all parties and a guide 
for measuring success are available in chapters 
2.5 and 5. Subject matter experts in design, 
planning and construction should be consulted 
to validate any assumptions around the means 
by which potential benefit can be realised. This 
can be achieved by assessing assumptions around 
desirability, feasibility (technical/logistical) and 
viability (commercial/financial). It is with these 
learnings that implementation is possible. 

� Widening of geographical area: This required us 
getting data for additional relevant areas, which 
we then added to the webmap.

� Incorporating additional datasets: Based on 
our understanding of which data sets were of 
most use, we added additional data sets to the 
system. For e.g., the addition of Section 58 data 
(restrictions following substantial roadworks) 
helped de-risk collaborative working; we realised 
it was effective not just to show data of forward 
facing plans, but also the restrictions in those 
areas for better planning. 

� Improving efficiency of the maintenance and 
administration of data: It was important at this 
stage to get regular data updates to ensure the 
web map was kept relevant and up to date.

� Adequate provision of licenses to support any 
data sharing platforms: We ensured we had 
access to summary information relating to NDAs, 
data sharing licenses and ethics and compliance 
standards (see chapter 3.8) that were of relevance 
to users.

� Data maintenance and administration: Through 
the experimental phase, data was handled 
manually. As the approach scaled up, a degree of 
automation was required. While scaling up, our 
team was supported with a team member with 
specialist spatial data management capabilities to 
maintain the datasets. 

� Platform development: There were various 
features that improved usability, and we helped 
enhance this through platform development . We 
found it helpful to pay consideration to:

• The opportunities presented by enriching 
existing data sets with additional information 
that could enable an enhanced collaboration 
approach to streetworks. 
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� Internal communications, roadshows and clinics: 
This was put in place for training and guiding new 
users so they could get the most out of the new 
way of working. It involved: 

• Technical training and induction materials for 
new starters.

• Communications plans and establishing an 
appropriate schedule of meetings and forums.

� Incentivising employees to embrace change: We 
found that incentivising this new way of working 
helped motivate users. Some of the incentives we 
executed were:

• Employee recognition: Internal recognition 
is an effective way to incentivise teams. We 
found that once teams were recognised for the 
additional effort they put in, they were inspired 
to repeat their behaviour.

• Bonuses/Rewards: Rewards are also an effective 
way to ensure teams stay motivated and 
encouraged to look for systematic collaboration 
opportunities. In our case we used small prizes 
to generate competition around seeing who 
could identify the most opportunities. 

Our research also showed us that there was also 
room to adopt the following incentives (which we 
were unable to execute in our time frame): 

• Performance management and KPIs: If 
adopting change (collaborative ways of working) 
becomes a part of performance assessments, 
there will be more motivation for this new way 
of working. 

• User centric design, intuitive look and feel. 

• Development of additional functions as directed 
by the user group.

A key learning at this stage was that the web map was 
used to promote collaborative working, but not to 
change anything else about the way they worked. So 
while it was tempting to put in every data set that we 
had access to, we were careful to filter the ones that 
would help collaborative efforts, and only put those 
into the web map. 

Please see chapter 3.7 for more detail.

EMBEDDING AND CHANGE 

The insight uncovered through the course of 
the project helps with changing behaviours and 
embedding a new way of working. While behaviour 
change takes time, it helps to start small, show teams 
the benefit of the change and incentivise them to 
continue the new way of thinking.

As a result of our project in Epsom Road, Croydon, 
involved teams were able to see collaborative working 
as something that was practical and not theoretical. 
Once they saw the potential benefits, they were 
incentivised to continue to work together and uncover 
more opportunities for future collaboration. 

We found that it involved: 

� Senior/mid-level advocacy for embracing new 
ways of working: Users who were uncomfortable 
making changes in BAU found it helpful and 
motivating if their seniors were the ones 
embracing the change.

• Industry awards: There are industry awards that 
exist to encourage collaboration, and getting 
recognised externally could further encourage 
teams to work in new ways.

� Ongoing engagement: We found that continuous 
engagement with teams to continue to improve 
supporting processes, data and tools helped 
motivate them further. 

Over the next few sections, we will further detail 
the process and requirements and share a series of 
various case studies.

For an example of how we implemented this process, 
please refer to the ThamesConnect case study on 
page 61.
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There are three main types of funding available to 
local authorities looking to fund collaborative working 
initiatives:

1. Direct funding: This funding source is the most 
straight forward and least time-consuming and is 
applicable when there are sufficient funds in local 
authority budgets to fund a collaborative project 
directly.

2. Indirect funding: This funding can be considered 
when there is no existing budget available. It relies 
on the use of local authority budgets (that aren’t 
immediately available) as they are raised through 
alternate channels. 

Revenue streams that could be considered include:

� Revolving Infrastructure Fund (RIF)

� Community Infrastructure Levy (CIL)

� New Homes Bonus

� Business Rates Retention

CHARACTERISTICS OF A SPONSOR

� Engenders trust
� Leader
� Comfortable with risk
� Decisive
� Thinks big
� Trusted by their organisation

THE SPONSOR: 

IS ACCOUNTABLE FOR WILL 

Leadership and promoting the vision and benefits within 
their organisation

Be decisive 

Collaboration with other sponsors in other organisations Sanction remit of decision-making taskforce 

Alignment to their wider strategic objectives and business 
plan

Clarify business case

Business case ownership (to justify any cost or resource in 
kind)

Communicate business issues, priorities and strategy

Risk Management Sanctions resources 

Benefits realisation and appraisal Assume direct governance as required

Assurance
Be a point of escalation (resolving issues that are beyond 
the control of the delivery teams/resolving conflict/
removing obstacles to progress) 

Feedback and lessons learned Engenders trust

Continuity of sponsorship Manage relationships 

Enable delivery team activities

Engage executive and other senior stakeholders

3.2 ROUTES TO FUNDING 
The change to enable collaborative working and enhanced coordination requires 
commitment, support and resources from the participating organisations. 

3.3 SPONSORSHIP
Collaborative working involves a change to business as usual, requiring sanction from a senior 
sponsor who will play an active enabling role. The lead sponsor will need to be a key influencer 
within their organisation to overcome resistance to change by embarking on a new approach. 
A successful sponsor will be competent, credible, committed and engaged, with subject matter 
expertise in business administration, project delivery and change management.

3. External funding: These sources of funding are 
external to the planning council or utilities direct 
revenue streams. External sources of funding require 
effort to set-up and run. Examples of sources that 
could be considered include:

� Infrastructure Development and Coordination 
Team (IDCT) 

� Innovation funding or external funding pots

� Lane rental funding

� Subscription model 

� Public Private Partnerships

For detailed information and examples of potential 
funding streams, see Appendix 3.2a. 

FUNDING CONSIDERATIONS

The suitability of potential funding options will 
depend on the stakeholder group, the extent to 
which their interests interact and the degree to which 
the scale and distribution of benefit is understood.

Although TfL lane rental funding was appropriate in 
the case of the Croydon Infrastructure Collaboration 
Pilot, it is hoped that as the approach to collaborative 
working matures, other funding options will become 
more viable as the scale and distribution of benefit 
is better understood. To that end, it is important to 
establish a robust evaluation framework at the outset 
of a collaborative initiative. Further information on the 
evaluation of benefits from can be found in chapter 5.
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In the case of the CICP, our Lead / Executive Sponsor:

� Attended critical meetings / workshops to 
show support and reinforce the organisations 
commitment.

� Were able to resolve critical challenges and 
blockers.

The core team can be best described as the drivers of 
the process. The following sections will explain roles, 
responsibilities and interactions across the core and 
the extended teams in more detail.

It is imperative that each organisation involved in the 
collaborative effort has at least one representative 
in this core team. Based on our experience, we have 
recommendations of who these members could be, 
but this may differ from organisation to organisation. 

There are some team members who are critical to 
ensuring successful collaboration; we have labelled 
these team members as ‘key player’ below. Further, 
there are some team members who have certain 
expertise and will be very valuable to the process. 
However, it is still possible to execute collaboration 
successfully without them. We have labeled these 
team members as ‘supporting actors’. 

The sponsor would be in an existing role in the 
organisation. Some of the types of job roles that 
sponsors may have are:

Area managers (Utility), Heads of Service/Delivery 
(Utility), Statutory post holders, Head of Public Realm 
(LA), Head of Highways (LA), Development Impact 
Assessment Officer (Public Body), Assistant Director 
(Public Body). 

ADDITIONAL SPONSORSHIP REQUIRED

One Evangelist per organisation (as applicable). 

This is a pivotal role. The evangelist has a vision for 
how collaborative working can be of mutual benefit 
and acts as a champion across their organisation for 
the project to proceed.

In the case of the CICP our Evangelist (local authority):

� Supported a kick off workshop at London Borough 
of Croydon to explore what collaboration could 
look like.

� Connected the team with our Lead Sponsor.

� Acted as a sounding board throughout the course 
of the project.

One Lead/Executive Sponsor per organisation.

It’s vital that each organisation has one lead 
sponsor (and this may be the same individual as the 
evangelist). They sanction resource and investment, 
and are an ultimate point of escalation for key 
challenges. 

3.4 TRAILBLAZERS – THE CORE 
TEAM AND THE COLLABORATION 
ENABLER
It takes a number of people across organisations to make a collaboration project happen. Over the 
page is a list of the key people – a core team of ‘trailblazers’ who drive a collaboration project. Of 
course these aren’t the only people required to make a project happen, after all as the saying goes, 
‘it takes a village’ and there is an extended team that also needs to be established. 

 TOP TIPS

“As a sponsor you must lead by example. I see 
the role as spurring my team on to grasp and 
deliver collaborative street works; albeit at the 
planning, operations or delivery stage.”

“Above all it’s belief. You need to believe in the 
project. If you have passion for it, that passion 
will radiate through the rest of your team.”
Drew Reynolds, SGN Epsom Road  
Project Sponsor

“If we can leave a legacy of opening doors 
to wider collaboration and a delivery model, 
predicated on working together, then that’s a 
great thing.” 
Lee Hewitt, eight2o/Thames Water, Epsom Road 
Project Sponsor
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� Empathetic – beyond typical project 
management, collaboration requires offering 
extra support to core and wider team members; 
coaching them in this new way of working, 
listening to their concerns, showing understanding 
and arriving at a way forward together. 

TECHNICAL COMPETENCIES TO CONSIDER:

1. GIS / spatial data and data-sharing expertise is key 
when convincing organisations to share their data 
and ensuring it’s in the correct format to identify 
collaboration opportunities (see chapter 3.7 for the 
Data Sharing-o-meter).

2. Infrastructure delivery expertise, as well as an 
understanding of the programme definition process, 
helps to evaluate what ‘good looks like’ in terms of 
pounds and pennies for collaboration opportunities. 

From our experience these technical competencies 
can be pivotal. It may also be possible to up-skill a 
Collaboration Enabler in these by using resource from 
another department such as Programme Definition or 
Technical Information (TI). 

The Collaboration Enabler is critical to the core team. 
This is an (a group of) individual(s) with day-to-day 
project management responsibility who act as the 
driving force. Without the Collaboration Enabler, 
collaborative projects fail to come to fruition. 

DESCRIPTION OF ROLE:

Collaboration Enabler: Acts like the glue bringing 
organisations together, facilitating conversations 
and being the coordinator during the collaborative 
process from start to finish. S/he has the experience 
to kick-start the process, maintain momentum, and 
encourage conversations and communication.

His or her core skills and competencies will be:

� Engenders trust – has great communication skills, 
yet above all is honest and acts in good faith with 
all parties.

� Relationship builder – great with people and 
maintaining good working relationships; both 
with teams on the ground and C-suite level 
representatives. 

� Creative problem-solver – has a positive, open-
minded outlook at all times. Enjoys thinking 
differently to solve challenges that arise. 

� Driven – is determined and motivated for the 
project to succeed, maintaining enthusiasm from 
start to finish. 

� Project management – keeps project momentum 
and the wheels in motion.

The Core Team Components Roles 
(Key Player; Supporting Actor) 

Collaboration Enabler:
This role is critical to the core team. This is an (a group of) individual(s) with day-to-day project management responsibility 

who act as the driving force. Without this role, collaborative projects fail to come to fruition. 
(Further details on Collaboration Enablers are below this table)

Local Authority Senior Traffic Engineer (Key Player): (or equivalent – Titles vary, e.g. Network Management 
/ Highways)
Review plans, liaise with internal teams, identify the benefits that can be shared with the 
utilities and interact with the rest of the core team regularly. S/he must be able to make 
decisions where required.

Principal Traffic Engineer (Supporting Actor): (or equivalent)
Similar to the Senior Traffic Engineer mentioned above, but s/he will have more decision-
making ability.
or 
Utility Coordination Engineer (Supporting Actor):
Responsible for coordinating with other members of the core team. It is important to 
note that a coordination engineer should always have access to a senior/principal traffic 
engineer for guidance and decision-making as required. If there is no such person in place, 
it is necessary for the council to consider getting external support from a consultant (role 
described above).

GLA and TfL
Note: In case of works 
happening outside London, 
the titles may vary but 
similar roles/decision-
making ability should be 
considered.

IDCT Senior Policy Manager (Key Player):
A team member of the IDCT should be involved in all pilot projects to share learnings from 
past experiences across a city/region and help with policy support where required.
and 
TfL Local Area Network Management Officer (Key Player):
Where TfL roads are affected, it is necessary to have a local officer who understands the area 
in a role similar to the senior traffic engineer (as above) and has the ability to support the 
project.

TfL Development Impact Management Officer (Supporting Actor):
Similar to the role above, but s/he will have more decision-making ability.

Utilities (Water/Electricity/
Gas/Telecoms)

Program Delivery Manager (Key Player):
The key point of contact for collaboration within the utility company. It is essential that they 
have the ability to make decisions within their organisation.
and 
Investment Manager (Key Player):
May be the same person as above. The Investment Manager is responsible for defining the 
capital investment programme within their organisation. 

Strategic Planning Officer (Supporting Actor):
The strategic planning officer would get involved in cases where plans may impact the ability 
of the organisation to guarantee supply to their customers as a result of collaborative street 
works.

THE COLLABORATION ENABLER
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� The benefit is having a dedicated resource to 
support the project free of internal commitments 
or political constraints existing within the 
organisation. 

� This option is also a good way to upskill members 
of the existing team and instigate new, more 
collaborative ways of working. 

� Examples of suitable types of organisations to 
consider are innovation consultancies, change 
management consultancies, and engineering and 
infrastructure companies.

HOW MANY COLLABORATION ENABLERS ARE 
NEEDED?

� The bigger the scale of the project and the higher 
the number of collaborating entities, the more 
Collaboration Enablers will be required. 

� In the case of the CICP project there was a core 
team of five Collaboration Enablers.

� More important than numbers is ensuring 
the right set of skills. As mentioned above an 
understanding of geo-spatial data, infrastructure 
delivery and change management ‘people’ skills’ 
are essential. 

RECRUITING/IDENTIFYING COLLABORATION 
ENABLERS

In today’s world where collaboration is an evolving 
way of working, there is no set function for the 
Collaboration Enabler role within BAU. Hopefully this 
will change as the benefits are increasingly proven 
and documented. 

Until the industry evolves, here are two options when 
resourcing the Collaboration Enabler role today.

1. APPOINT A COORDINATION OFFICER

� Local authorities can appoint an individual to 
identify and coordinate collaboration within their 
own organisation as well as with utility providers. 
He or she will sit within or close to the Highways 
and Growth teams, as these departments are most 
relevant for collaborative efforts.

� The benefit of this approach is the close contact 
with and buy-in from core stakeholders that he or 
she will foster. It also makes negotiating waivers in 
favour of collaboration more straightforward and 
brings a resident-centric mindset to the project 
which is hugely beneficial. 

� Croydon Council is piloting this approach, making 
its first appointment in Q2 2019. This appointment 
could also be explored by Utilities. 

2. APPOINT A THIRD-PARTY CONSULTANT

� Utilities or local boroughs, if lacking the internal 
resource or investment, can appoint (a group of) 
individuals to fulfil the role of the Collaboration 
Enabler. 

� In this case, the Collaboration Enabler will act 
independently and fairly between all parties in 
order to facilitate collaborative working. 

“The biggest thing for this project has been the type 

of individuals who were involved and worked together. 

Something really unique about this project – which you 

don’t see that often in infrastructure and construction in 

general – is that we’ve managed to put people before the 

programme. Particularly the consultant's team and the 

Borough have really focussed on building relationships, 

meeting the right people in the Utilities companies and 

building a team around those people. It’s been striking for 

us to learn in depth how the utilities work, and for a Public 

Authority, this is gold dust – it means we work better and 

share our insights. It’s also opened up our eyes to the 

fact that people are fundamental and the way they are 

involved too.”  

Oscar Watkins, Senior Policy Officer, Greater London 
Authority 

“What I have valued has been the supportive nature of 

organisations like the Mayor’s office and like Fluxx, who 

have facilitated this (process) and have actually helped 

steer and keep everyone on track like a PMO would do 

– focused and delivering. And that’s helped the delivery 

entities of London Borough of Croydon, SGN & eight2o 

into staying on track.”  

Lee Hewitt, eight2o/Thames Water, Epsom Road  
Project Sponsor

“You do need a cross-functional team that is going to 

make this work. It can’t just be a visionary, it can’t just be 

a delivery person, it can’t just be a commercial person. 

It has to be everyone in there together. This isn’t one 

persons’ trophy by any stretch, this is a fundamental 

team effort across multiple disciplines, across multiple 

organisations.”  

Lee Hewitt, eight2o/Thames Water, Epsom Road  
Project Sponsor 
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WORKING STRUCTURES:

Once project Sponsors and Core team members 
with the correct competencies and characteristics 
(outlined in chapters 3.3 & 3.4) have been selected, 
you can kick off the project and form working groups. 

� The groups below are based on our experience 
managing collaborative street works at Epsom 
Road. 

� The key working groups that must be formed 
every time are the Steering Group and the Task 
Force.

� The rest of the groups requirements will vary 
from project to project and there may be fewer 
or more working groups depending on scheme 
requirements.

3.5 WAYS OF WORKING
This section overviews ways of organising teams as part of a collaborative infrastructure 
project as well as how to ensure effective communication. 

GROUP PURPOSE MEMBERS REPORT TO

Steering Group: A senior level 
team (usually directors or 
equivalent) who have the role 
of steering the project.

Set project parameters, 
provide strategic guidance 
and step in for senior level 
support or buy-in as needed. 

Sponsors across collaborating 
parties (as referred to 
in chapter 3.3) and a 
Collaboration Enabler(s).

Ultimate point of 
escalation.

Task Force: A team of enablers 
who lead the project from 
start to finish. This team must 
constantly stay in touch with 
each other and the working 
groups created, reporting 
regularly back to the Steering 
Group.

The group that oversees and 
manages the project on a 
day-to-day basis. The Task 
Force has decision-making 
ability and is responsible for 
ensuring all aspects of the 
project are managed. The 
Task Force is responsible for 
addressing any blockers that 
may arise during the project.

Senior/Principal Traffic 
Engineer from a local 
authority, Senior Policy Officer 
from a public body, Program 
Delivery Area Manager from 
the utility companies and 
Collaboration Enabler(s).
NB: There must be a 
representative from each 
entity in the Task Force. 

Steering Group.

Working Groups: Smaller 
groups with functional 
expertise, formed to discuss 
and address key project 
categories that may arise. The 
groups may be formed or 
dissolved during the project, 
as required. They work closely 
with the Task Force.

Completes a specialist aspect 
of the project. 
For example a construction 
working group would be 
made up of operations 
teams directly responsible 
for the project execution 
from all collaborating 
parties. A communication 
working group will have key 
communications experts from 
all organisations. 

Discipline / functional 
managers and Collaboration 
Enabler(s).

Report back to 
the Task Force and 
reports into the 
Steering Group (as 
needed).

WORKING GROUPS

COLLABORATION
ENABLER

Facilitates ecosystem

U2
U1 H

STEERING
GROUP

U2
U1 H

TASK
FORCE

Legals

Comms
Operations

Procurement

SHE

U2

U1

H

CE

Utility 1

Utility 2

Local Highway 
Authority

Collaboration
Enabler

Key

CE

CE

CE
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� The utilities involved were Thames Water 
and SGN, the local authority was Croydon 
Council, and as it was London, the GLA 
was involved. We started with a workshop 
gathering key senior team members from 
general management as well as teams from 
procurement, legal, SHE and operations. 

� With this we set up five working groups that 
operated in parallel.

CASE STUDY: THE WORKING STRUCTURE FOR EPSOM ROAD SCHEME OF COLLABORATIVE 
WORKS

� As per the figure, below left, working groups 
help experts in one function in Utility 1 to be 
connected to experts in the same function in 
Utility 2. 

Once opportunities are identified between two 
or more utilities, cross-discipline teams must 
constantly be in touch to truly make collaboration 
business as usual.

2. COMMUNICATION WITH THE LOCAL 
HIGHWAY AUTHORITIES AND PUBLIC BODIES

� Any collaborative project needs to involve 
the local highway authority – they are key to 
approving collaborative street works, and have 
the discretion to waiver charges that would 
make the collaboration cost-effective for the 
utilities. 

� It is therefore imperative that the core team 
members from the local highway authority and 
the utilities stay constantly in touch. 

� TfL will need to be specifically consulted if 
they own the road(s) affected. TfL can also 
share their learnings and lend a guiding hand 
to collaborative efforts.

� Further for London projects, the GLAs IDCT 
coordination team is a new dedicated 
resource, whose purpose is to enable 
collaboration within Greater London. They 
can help you to: channel communication 
with the utilities and boroughs, ensure that 
the right people are in the room, to help get 
your project off the ground, monitor and 
evaluate pilot projects, to prove the benefits 
of collaboration, and provide high-level 
governance and oversight for pilot projects, 
through the Mayor’s Infrastructure High Level 
Group.

CHANNELS OF COMMUNICATION

With the right resource identified and with the 
working and reporting structure in place, the 
final challenge is maintaining open channels of 
communication between all parties. 

Communication is key to collaboration, therefore 
it is essential that the various teams are constantly 
connected.

Here are two vital channels of communication to 
keep open during the course of a project:

1. COMMUNICATIONS BETWEEN UTILITIES

� Once opportunities are identified, the utilities 
must be connected regularly to ensure 
collaboration efforts are seamless. This ensures 
that teams are able to speak the same language 
and have practical discussions. 

� Steering Group | Task Force | Operations 
Working Group | SHE Working Group | 
Procurement Working Group 

� In a typical fortnight, we had a number of 
different interactions taking place – either 
meetings or calls. 

� Some notes of how they worked together are 
presented below:

TEAM INTERACTION

Steering Group: General Manager – SGN, Head 
of Delivery – eight2o/Thames Water, Director of 
Public Realm – Croydon Council
Enabling Consultants – Fluxx / Atkins

Initially a meeting with one another, and then stayed in touch 
with the project via the Task Force.

Task Force: General Manager – SGN, Head of 
Delivery – eight2o/Thames Water, Principal 
Highways Engineer – Croydon Council, Senior 
Policy Manager – GLA, 5 Enabling Consultants – 
Fluxx / Atkins

Fortnightly calls, with a face-to-face meeting every quarter 
(more if required). During the calls, they shared updates 
regarding the project status and governance, and any blockers 
escalated from the working groups. These were discussed in the 
meetings, and sorted soon after. Possible savings and incentives 
were discussed during these calls to ensure benefits to all.

Operations Working Group: Engineering 
Manager – SGN, Contracts Manager – eight2o, 
Principal Highways Engineer & Highways Manager 
– Croydon Council (as required), External 
Consultant (as required), Highways Manager – TfL 
(as required), Enabling Consultant – Atkins

Fortnightly calls initially. This group planned the construction 
logistics and how each utilities’ construction teams would 
work best together on site. The highways engineer from 
Croydon was involved as and when required, and the external 
consultants formed a key part in kicking-off the group and in 
starting the discussions.

Procurement Working Group: Procurement 
Manager SGN, Procurement Manager – eight2o, 
Principal Highways Engineer – Croydon Council 
(as required), Enabling Consultant – Atkins

These teams had some discussions at the start and at the end 
of the project and gave their points of view on what could 
and couldn’t be done (working together in the same trench vs 
pacing works on the same street). 
After weekly calls in the first month, the teams took a step 
back as operations teams worked together.

SHE Working Group: SHE Manager – SGN, SHE 
Manager – eight2o, Enabling Consultant – Atkins

Communications Working Group: 
Communications Manager – SGN, 
Communications Manager – eight2o/Thames 
Water, Engagement Lead – Croydon Council, 
Enabling Consultant – Fluxx

This team was set up during the last two months of the 
project when letters for residents, drop-in sessions needed to 
be planned. 

Data Team

UTILITY 1 

Sponsors

Legal & Procurement

Planners

Construction

Communication

Data Team

UTILITY 2 

Sponsors

Legal & Procurement

Planners

Construction

Communication
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Collaborating parties must ensure that the customer 
is informed of the benefits of joint street works. 
Communication about a collaborative scheme should 
be a coordinated effort between collaborating 
utilities and local authorities, so that the customer is 
exposed to one message rather than multiple. 

Messaging and communication to local stakeholders 
can be guided by the below: 

BE INFORMATIVE AND CLEARLY CONVEY  
THE BENEFITS: 

� Be as transparent as possible; being as factual with 
details of the works as is applicable. 

� Draw on the corporate objective for carrying out 
the works. 

� It is important to convey how collaboration 
defines a better quality of life for local 
stakeholders. 

� Further, it is advisable to focus on the visual 
aesthetics (because people are visual), speaking 
about how the road will look better including 
using phrases like ‘improved appearance’, 
‘smoother resurfacing’. 

When managing comms and direct engagement we 
advise: 

HAVE A JOINT COMMUNICATIONS PLAN:

� Where there are collaborative working schemes, 
it is advisable for the parties (utilities & local 
authorities) to have joint communication to the 
residents. Stakeholders will see all parties as a 
collaborative entity. 

� Have an outlined plan overviewing continued 
communications and key milestones. Tracking 
activity using the below format works well:  
dates required è person responsible è 
completion status. 

3.6 COMMUNICATING WITH  
LOCAL STAKEHOLDERS
As referenced in chapter 2.2, all parties must have the same end customer in mind: residents and anyone 
impacted, including local businesses and stakeholders. This will change on a project-by-project basis but may 
include local TfL, local schools (also from neighbouring councils) and ward councillors. 

Local
Highway
Authority

Utility 1 Utility 2GLA

TfL

This diagram shows that conversations with the council, the GLA and Tfl must take place 
in parallel to ensure sufficient communication takes place between parties.

 MELANIE’S KEY LEARNING

Early on in the project an opportunity was identified for SGN to undertake some works 
in an area that would soon be converted to a controlled parking zone (CPZ), however 
due to insufficient communication within the local highway authority, SGN were 
unable to complete the works in time and were subject to the relevant car parking 
suspension charges. This example illustrates how critical communication is within 
organisations. 
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� When addressing the length of the works it’s a 
smart idea to incorporate a time buffer so we 
always finish the works earlier than outlined.

� At this point, it would be effective to inform 
residents of the disruption avoided with 
collaborative works.

� Residents are never happy about work in their 
street, but at least if they know the utility and 
public companies are thinking of their benefit by 
combining works, they will look at it in a more 
positive light. 

� It is important to send combined FAQs with the 
letter as well, because different residents consume 
information about street works differently, and may 
want to delve further into the details of the works. 

� Follow-up letters could be as per BAU 
communication and be sent out by individual 
utilities (for example, a water utility temporarily 
disconnecting supply should be sent by the water 
company on their letterhead). 

� Detailed information can also be put up online, 
with the link available in the letters in the 
streetworks area of the website. 

� A copy of the letter we used is in appendix 3.6b.

Signage:

� Signage in collaborative working is complex, 
because all parties should have their names up, 
but this is not the usual practice. 

� For the Epsom Road works, we chose to highlight 
the days of disruption saved and feature the logos 
of all parties (as per the reference image). 

� This was used as lead signage at the head of the 
site, however the utilities used their individual 
signage as is usual practice in their area of work at 
any one time. 

Public Information sessions (open sessions):

� It’s essential to host public engagement sessions 
at central locations in easily accessible venues to 
the public. If possible, organise a drop-in event 
close to the location of the work. There should be 
representatives from all parties present. 

� These sessions should start prior to work 
beginning (a week before) and be promoted well 
in advance of the event.

� Consider organising a few sessions at different 
times to account for residents with fixed and 
flexible schedules. 

� A copy of the poster used at our session is in 
appendix 3.6a.

Show & Tell:

� Bring to life why the work is beneficial at the 
above sessions. This could be the utility companies 
speaking of the work they plan to do, showing the 
materials and explaining how they will be used. 

� Proposed timescales of the works can also be 
discussed at this stage. 

Letter Drops:

� Letter drops to residents (as with all 
communication during a collaborative utility 
project) should be seen by residents as combined 
communication, so that residents are not 
confused by receiving the same information 
repeatedly from different parties.

� It would be advisable to start with a common 
letter from all parties explaining the type, duration 
and reason for the works. We would advise a 
combined letterhead from all parties so that it 
looks like it is truly collaborative. 

Parking: 

� Lack of parking is a concern for most Londoners, 
and it is important to be sensitive to their plight. 

� If parking is suspended due to roadworks, it is 
important to give residents notice well in advance 
along with information of alternative parking 
access, local authority will have specific protocol 
in relation to this.

Collection of bins: 

� It’s a good idea for the local authority to arrange 
for refuse collection the day before the works 
start, and work to minimize the windows between 
collections for residents. 

� Further research is needed to understand the 
public perception of this signage and to explore 
alternatives. 

Ward Councillors:

For major works projects and / or collaborative 
projects it is strongly advisable to meet with ward 
councillors and get their approval well in advance of 
disseminating communication. 

� Ward councillors are democratically elected 
local representatives whose role is to provide a 
bridge between the community and the local 
authority. There are three per London Borough 
and they offer an essential local resident-centric 
perspective. 

� Briefing ward councillors should be facilitated 
by the local authority and happen at least two 
months before the scheme start date.

� Consider including ward councillors from 
neighbouring wards in the case of increased traffic 
in neighbouring streets. 

Two resident-specific issues to be aware of and 
mitigate where possible are:

 GEMMA'S TOP TIPS

� Set up a communications working group 
early on, allowing you to put key deadlines 
in place. 

� Reviewing and signing off joint written 
communications can be a time-intensive 
process that could take up to eight weeks. 
Consider agreeing a collective approvals 
process for communications up front to 
make this more efficient. 

� We had a lot of support and guidance from 
London Borough of Croydon’s Stakeholder 
Engagement Manager. A passionate do-er 
in a similar role for your communications 
working group can really help you work 
more closely with your stakeholders.
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CASE STUDY: EPSOM ROAD

� Once we confirmed that the project would move ahead (it had passed governance, and the sub contractors were 
decided) we started thinking about communication.

� We (some members of the taskforce) started by creating a rough format of what we expected a joint letter to say. 

� We then met with ward councillors to understand their input and also get their blessing on the project. 

• They brought up important aspects like parking, public transport diversions, home deliveries, school access and 
refuse pick-ups; essentially they asked us to look at how to make disruption the least for the residents.

� Next, we organised a joint call between communications teams from SGN, eight2o/Thames Water and London 
Borough of Croydon – thereby setting up the communications working group. 

• The Task Force members recommended the relevant communication partners from their teams who would be a 
part of the working group. 

• We (members of the Task Force and enabling consultants) helped explain the project, and we discussed the 
strategy we would like to pursue.

• We decided that the communication we used to reach the residents must be seen as a uniform.

� We shared our first draft of the letter with all parties for their inputs. The teams took a few weeks to feed back. 

• The teams went back to their operations teams to understand the details of the projects and any queries we raised 
as a team, and shared their input back with the working group.

• Once the content was frozen, some teams went back to their branding teams for a final approval on language and 
branding. 

• It was important that one party (here the enabling consultants) took the lead by collecting feedback and making all 
required changes in one place. 

� We discussed whether we wanted one party to lead the letter with their letterhead and decided against it. To make 
it truly collaborative, we created a common letterhead with all 3 logos to ensure that residents did not direct their 
queries to just one party. 

� We also organised a joint drop-in session which was to be treated as BAU drop-in sessions, but with three parties 
sharing their updates on 19th March (the week before works began).

� In addition, we planned for Croydon Growth Zone vans to be available on-site on some days during the project so 
that residents passing by could find out more if they needed it. We would experiment with one session, and see the 

response and gauge the need for more sessions.

OUR VISION FOR IDENTIFYING COLLABORATION 
OPPORTUNITIES USING SPATIAL DATA

Having the means to represent, visualise and 
query future investment data from utility and local 
authorities is the first step to identifying opportunities 
to collaborate on street works. Future investment 
data in local authorities and utilities often exists in 
silos and is not shared on a common platform either 
within the organisation or externally. Ensuring your 
organisation has an appropriate platform (see step 1.4 
below) that can host and visualise spatial data, and be 
accessible, is an important first step to systematically 
delivering multi-utility collaboration.

Our vision is for organisations to turn data into 
dialogue. This journey involves transforming raw data 
into evaluated information through the enrichment 
of attributes and overlaying with other datasets. As 
raw data is enriched, evaluated and analysed, this 
in turn increases the added-value through which 
collaborative working opportunities can be identified 
and pursued. For example, only when the necessary 
evaluated information exists can the relevant person 
make the decision on the most appropriate and 
feasible collaborative opportunities to pursue. This is 
what we are defining as wisdom. 

3.7 DATA ENVIRONMENT 
AND SHARING

Data is the foundation of collaboration. This is the section on all things data, covering how to prepare data, 
share data between organisations and ultimately how to utilise it to identify collaboration opportunities. 

FIRSTLY, WHAT IS SPATIAL DATA?

Spatial data is any data type with a location or set 
of coordinates, for example the pathway of a pipe 
beneath a road or the location of a tram stop. Out 
of all the data that exists in the world, 80% is said to 
have a spatial component. Geographic Information 
Systems (“GIS”) are used to integrate spatial data and 
facilitate the storage, manipulation and analysis of 
this data to make data-driven decisions.6

The increasing need to collaborate has meant GISs 
now mostly exist over the web, opening geographic 
information to a larger proportion of users and 
improving interoperability across and between 
organisations.

Please refer to appendix 3.7a for further information 
on the UK’s key spatial data initiatives.

6 Longley et al. (2011)



C H A P T E R  3  6 0 P R E R E Q U I S I T E S  &  M E T H O D O L O G Y  6 1

a. How could this dataset help identify 
opportunities to collaborate and/or realise 
efficiencies?

b. Is this dataset applicable to more than one 
team?

c. Does this dataset only help deliver my day-to-
day work more effectively?

2. Transform into spatial format: Often spatial 
data resides in non-spatial formats such as 
spreadsheets or in CAD formats. Ensure that this 
data can be transformed into a spatial format (E.g. 
Shapefile). Consider using data transformation 
software to do this. These packages are often 
called Extract, Transform, Load (ETL) software. 

3. Standardise attributes: Different datasets 
often have varying degrees of attribute detail 
depending on their internal uses. For the purposes 

TURNING DATA INTO TANGIBLE OPPORTUNITIES 
TO COLLABORATE

STEP 1 – PREPARING AND SHARING SPATIAL DATA 
INTERNALLY

Before your organisation can start sharing future 
investment data externally, it is important that the 
relevant data has been shared and socialised within 
your organisation. For example, if you are a utility, 
explore the value of sharing future investment data 
across different business units and/or programme 
teams.

To achieve this you may want to consider the 
following steps:

1. Understand what data exists, the format it is in 
and its importance for identifying collaborative 
working opportunities. Consider answering the 
following questions when assessing the suitability 
of a dataset to avoid creating 'just a data 
repository':

conventions, the maintaining of a data register and 
a process for assuring incoming data.

5. Develop mechanisms for updates: Within 
the sCDE, ensure that there are appropriate 
mechanisms for updating data. Users will lose faith 
in the platform if they know the data isn’t up to 
date.

6. Visualise datasets in a series of web maps. At this 
stage, you shouldn’t worry about running complex 
analytics on your data, rather focus on the value of 
visualising, previously undiscoverable datasets in 
one place.

of collaboration, we should limit the number 
of attributes to only those which bring value 
to identifying collaborative opportunities. (See 
appendix 3.7b for an example.)

4. Establish a Spatial Common Data Environment 
(sCDE): To lift the identified disparate datasets 
out of silos it is critical data is hosted in a single, 
controlled web-based GIS environment. Evaluate 
existing software-as-a-service packages as well as 
open-source alternatives to determine which is 
most appropriate for your organisation. You may 
want to utilise an existing corporate GIS system. 
Ensure that appropriate spatial data management 
procedures are enforced such as naming 

Raw data

Contextualised data

Organised information

Interpreted
Information 

Evaluated
Information

Figures

Information

Knowledge

Utilised understanding

Wisdom

DATA
JOURNEY 

VALUE

CASE STUDY: INTERNAL DATA SHARING IN THAMES WATER (eight2o). 

� Thames Water embarked on a project in 2016 to reduce road disruption and improve the efficiency of delivering 
asset upgrade works in Greater London. The project focused on sharing existing data within Thames Water and 
eight2o to identify coincident investment needs and realise potential value.

� Through delivery alliance eight2o, the team worked with design consultants Atkins and innovation consultants Fluxx 
to develop a forward planning web map.

� Data sets showing asset health and a water quality programme were overlaid and presented using Esri’s ArcGIS 
Online (now called ‘ThamesConnect’). Considerable overlaps were identified and Thames Water’s water mains 
replacement programme was subsequently defined around its synergies with a water quality programme. 

� This systematic collaboration amounted to efficiencies of more than 15% programme cost savings and a decade 
(3,900 days) of disruption to highways avoided.

� The platform is now used by planners, designers, network engineers and programme definition managers across 
Thames Water and its capital delivery partners to define and de-risk programmes.

� The data stored in ‘ThamesConnect’ is managed in an automated and controlled environment with standardised 

attribute schemas and the means to share with external stakeholders when appropriate.
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2. Circulate and sign appropriate NDAs and data 
licences between all parties.

3. Apply a standard attribute schema (see appendix 
3.7b for example attribute schema).

4. Establish most appropriate mechanism to share, 
and consume, data externally (consider using data 
sharing-o-meter below). This may be using direct 
web services between platforms or ad-hoc sharing 
via a File Transfer Protocol.

The data sharing-o-meter demonstrates the 
importance of finding the appropriate level of data 
sharing for your organisation, primarily balancing risks 
with willingness to share. Risk increases as a function 
of the level of data sharing at each stage but the 
primary risks transition from missing collaborative 
opportunities at the ad-hoc level to increased security 
and privacy risks towards complete sharing level. Don’t 
try to jump straight to automated, regular data sharing. 
Start with ad-hoc sharing, evaluate the number of 
collaborative opportunities identified and risks at this 
stage and then build a case to move up a level. The 
table below highlights some of the key requirements 
for the ad-hoc and regular, automated sharing levels. 

STEP 2 – PREPARE AND SHARE SPATIAL  
DATA EXTERNALLY 

Alongside your internal collaboration journey, to 
highlight and pursue collaboration opportunities 
between organisations, data must be shared 
externally. Data sharing involves both the publishing 
of your organisation’s data but also consuming 
datasets from other organisations. There are varying 
degrees to which data can be shared and you should 
find the appropriate level for your organisation, and 
also for each specific dataset you plan to share, taking 
the time to consider the risks and opportunities at 
each stage. 

Before any data sharing can take place, prerequisite 
Non Disclosure Agreements (NDAs) and data sharing 
licenses need to be drawn up in consultation with 
provider data security representatives. For reference 
of a Non Disclosure Agreement, please reach out to 
idct@london.gov.uk.

Consider the following steps when looking to share 
data externally:

1. Identify appropriate datasets 
to share externally (see the 
data sections in chapter 4). 
These may be different to 
those which are shared 
internally.

Availability: the degree to which data needs to be 
available to meet a purpose.

Mitigate by: agreeing update schedules within data 
licence agreements (an example data licence 
agreement can be found in the appendix 3.2b).

Quality: completeness, validity, consistency, 
timeliness, accuracy, precision and tolerance. Ask 
yourself, is the quality sufficient for the data to be 
reused for a new purpose?

Mitigate by: having a process for assuring incoming 
data.

Provenance: traceability of data from collection, 
through each transformation, analyses and 
interpretation.

Mitigate by: establishing a spatial common data 
environment with appropriate data management 
procedures. 

Ad-hoc Sharing Automated, Regular Sharing

Minimum System 
Requirements

Desktop GIS Web-based Spatial Common Data 
Environment

Data Quality and Storage Ad-hoc data assurance and storage Spatial Data Management Process 

Means of sharing Via Email/File Transfer Protocol/
Download from web-based system

'Live' web services between organisations

Requirement for Schema/
Standards

Not necessary Conform to coordinating entity data 
standards

Factors and mitigations that should be considered 
when sharing data externally:7 

Privacy: data protection. 
Mitigate by: ensuring that your datasets and/

or platform do not contain any personal data. 
Considering who should have visibility of specific 
datasets that you plan to share and determining the 
most appropriate level of sharing for each dataset.

Security: protection from accidental or malicious 
damage or unauthorised access.

Mitigate by: ensuring the chosen platform has robust 
security protocols.

Integrity: avoid data corruption as data is handled, 
copied, processed and transported. 

Mitigate by: applying appropriate spatial data 
management procedures to ensure corrupted data 
can be retrieved.

7 'Barriers to Interoperability' – Page 6, PAS182 Executive Summary, 
British Standards Institute

No sharing Ad-hoc
sharing 

Complete
sharing 

Automated
regular sharing 

Very low

Low

Medium

High

Very high

OPPORTUNITIES
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SHARING

SHARING UTOPIA 

The Data Sharing-o-meter

WILLINGNESS TO SHARE / LEVEL OF DATA SHARING
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numerous opportunities, regularly reporting 
on current opportunities requires a degree of 
automation. 

Examples of functionality could include: 

� A link to a list of relevant contacts to ensure 
that users have the means to follow up on 
opportunities.

STEP 3: DEVELOP FUNCTIONALITY TO IDENTIFY 
COLLABORATION OPPORTUNITIES AND SCALE 
YOUR PLATFORM

Once your data exists in a spatial common data 
environment and can be visualised on a map, you 
should consider developing functionality to identify 
collaboration opportunities more easily. Though 
manually interrogating a web map can highlight 

CASE STUDY: EXTERNAL DATA SHARING BETWEEN INFRASTRUCTURE MAPPING  
APPLICATION AND CROYDONCONNECT

� To enable organisations to share data amongst each other in a controlled and coordinated way, a centralised data 
warehousing platform should exist for a given region to avoid duplicating data sharing mechanisms between all 
participating organisations. This platform will facilitate data sharing between utilities, local authorities and highway 
authorities. 

� In London, the Greater London Authority have been developing the London Infrastructure Mapping Application 
(“IMA”) to address this. The IMA allows organisations to publish and consume future investment data. Soon it will also 
allow organisations to systematically identify opportunities to collaborate by providing functionality that highlights 
overlaps in space and time between these future investments.

� To compliment this, the London Borough of Croydon has recently invested in an Esri ArcGIS Online platform to 
support, and promote, multi-utility collaboration works in the borough with a view to sharing data with, and 
consuming data from, the London Infrastructure Mapping Application (IMA). LBC plans to automatically share its 
carriageway condition data with the IMA using this platform and also use this link with the IMA to consume utility 
future investment data for the borough.

� This direct data sharing between Croydon and the IMA is expected to commence during 2019.

EXAMPLE OF FUNCTIONALITY: IMA COLLABORATION TOOL

An example of functionality can be found in the IMA’s Collaboration Tool. This tool calculates the viability of two or 
more planned capital works projects being undertaken simultaneously, ideally with a ‘dig once’ approach. This data can 
be exported, or visualised in the tool, and provides contact details for all infrastructure providers that could potentially 
be involved in a coordinated programme. The tool is being used to support a number of coordinated street works pilot 
projects across London in 2019. 
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COMMON CHALLENGES AND MITIGATIONS:

1. Knowing which datasets to prioritise and visualise 
in a sCDE: 

Consequences: 
� Large volumes of data to consider.

� Difficulty understanding interrelationships. 

Mitigation: Start by looking at data holistically and 
use lean methodologies to experiment with the 
value of visualising different data themes in your 
organisation.

In practice: At Thames Water, we started overlapping 
datasets in a small geographical area of London; 
when overlaps were identified we convened meetings 
between the respective programme owners to 
understand whether this opened up opportunities.

Our learnings: Lean experimental approach quickly 
identifies those datasets that deliver most value. 
These datasets are highlighted in chapters 4 and 5. 

2. Barriers to sharing data externally (Commercial 
Sensitivities and Cultural Reluctance): 

Consequences: 
� Data is shared last minute.

� Duplication of effort from all parties (time and 
cost) to mine the same data.

� Reduced ability to align and coordinate activities 
foregoing potential benefit. 

� Reluctance to share data that is not 'absolutely 
accurate' or set in stone.

� Intersect spatial query between datasets of the 
same or similar class.

� A more complex algorithm that considers a range 
of factors to prioritise opportunities.

� A time-slider to view data through time and 
reduce the amount of data on screen at one time.

� Automated report generation to highlight 
pertinent collaboration opportunities.

� Filters to interrogate datasets based on a 
particular attribute.

� Means to integrate with existing internal corporate 
systems.

Most importantly, focus on understanding your users 
to ensure you develop functionality that will deliver 
value and increase adoption.

“My advice for those interested in implementing 

collaborative street works is to start early on. Plan for this 

stuff as far ahead as you can, be smart about bringing 

together the data teams, colleagues in Utilities, we 

need more data on planned works for this approach to 

work. We need data from Boroughs and Local Highways 

Authorities on highways resurfacing – so bringing that 

together at an early stage is really key. Something 

important especially for Epsom Road was having open-

minded approach that all parties have taken – we had 

individuals on this team who didn’t just say no for the sake 

of it, didn’t allow some of the basic hurdles get in their 

way and had a drive to go beyond their day-to-day work 

to chase benefits.”  

Oscar Watkins, Senior Policy Officer,  
Greater London Authority 

� Automate data transformation and ingestion to 
automatically assure data and reduce time/cost 
burden.

In practice: At Thames Water, standardised attribute 
schemas and automated data processes have 
been implemented to ensure that data quality 
is maintained and the administration burden is 
minimised.

Our learnings: Benefits associated with improved 
spatial data management are available to all 
participants irrespective of external collaboration.

Mitigations: 
� Use NDAs and data licences to control the sharing 

and use of data. 

� Define caveats, commitments and risks through 
the project life cycles. 

� Senior technical information representative 
accountability required to support Task Force and 
be answerable to sponsor. Contact your Technical 
Information Manager to obtain a data licence 
agreement.

In practice: Thames Water and SGN started sharing 
future investment data in the borough of Croydon 
under the common understanding that plans may 
change. They soon found that overlaying speculative 
investment data would derive the most value. 

Our learnings: Potential benefits increase the longer 
the planning horizon. Sharing data at the asset 
planning stage yields maximum benefit.

3. Data administration burden (Time, Cost and 
Quality).

Consequences: 
� Data is not in a discoverable state.

� Risk of failure to systematically identify risk and 
opportunity. 

� Inconsistent formats and storage mechanisms.

Mitigations: 
� Apply/enforce standardised and interoperable 

attribute schemas. 

� Establish a controlled spatial common data 
environment to manage data. 

 JACK'S TOP TIP

Data transformation and sharing is an 
important first step to delivering systematic 
infrastructure collaboration – in London, the 
IMA exists to support and promote this.



C H A P T E R  3  6 8 P R E R E Q U I S I T E S  &  M E T H O D O L O G Y  6 9

potential or perceived, do occur, measures can be 
implemented to mitigate negative impacts. 

As such, all stakeholders have an ongoing disclosure 
obligation and should be advised to immediately 
disclose any COI when they arise using their primary 
employer’s governance procedures. Failure to disclose 
will likely breach stakeholder codes of practice and 
contractual obligations.

Examples of potential COIs include:

� Through the course of seconded employment, 
being party to information which could be 
perceived as providing an advantage prior to a 
competitive tender to primary employer.

� Individuals or primary employers are establishing 
a business relationship with a competitor, business 
partner, supplier or client. 

� Individuals who have an immediate family 
member or close personal relationship with 
competitor, business partner, supplier or client.

� Individuals who have an immediate family 
member is/was a government official in the last 
five years.

When an actual, potential or perceived COI is 
deemed to exist, the ethics and compliance 
specialists should be consulted to outline the 
measures required to remedy the situation. 
Information should be treated confidentially and 

3.8 ETHICAL COMPLIANCE
Collaborative working is underpinned by trust and requires the adoption of appropriate business practices 
which ensure ethics and compliance. 

made available only to individuals directly involved in 
assessing or managing the COI. Individuals should be 
encouraged to:

� Act and make decisions in accordance with ethics 
and compliance standards.

� Completely and truthfully disclose, in a timely 
manner, all information related to an actual, 
potential or perceived conflict of interest.

� Abide by any mitigating measures implemented to 
remedy a COI.

Individuals should be advised not to:

� Be guided by personal benefit or that of a family 
member or close personal contact;

� Be placed in a position which compromises 
objectivity toward a family member or close 
personal contact, either by supervising them 
or doing business with a company they fully or 
partially own or work for.

� Proceed when known or unsure to be in a 
situation which constitutes a COI.

For consideration:

� Drive awareness and accountability from the 
Task Force, create a culture of awareness, make 
arrangements to circulate and promote standards, 
contacts and training. 

� Include ethical compliance as an agenda point 
at key meetings to discuss potential risks, for 
example, forthcoming tenders/procurement 
events.

� Arrange periodic consultations with your ethics 
and compliance team to update them on progress 
and invite feedback.

To promote and maintain ethical standards  
you must:

� Build and foster a culture of integrity.

� Create awareness of participant codes of conduct.

� Consult with ethical compliance teams within 
participating organisations.

� Set up measures to prevent, detect and respond 
to risks.

� Regularly table ethics during minuted engagement 
sessions considering the following:

• Are issues under consideration legal, fair, ethical 
and morally acceptable?

• What is the 'gut feeling'?

• Could reputation be negatively affected?

• Could there be a perceived conflict of interest?

� Sign post access to support, advice, information 
and resources.

� Support people who come forward in good faith 
with compliance-related concerns.

AVOIDING CONFLICTS OF INTEREST (COI)

A conflict of interest, whether it is actual, potential or 
perceived, can expose organisations to certain risks, 
such as decreased shareholder value, legal liability 
or reputational damage and can undermine the 
promotion of joint working. When COIs, either actual, 
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CAPITAL WORKS

04.

What this chapter will cover:

� A general guide to enabling joint capital working

� The current arrangements and challenges in 
relation to long-, medium- and short-term 
planning horizons. 

� The data, stakeholder stakeholder group and 
priorities that were found to be relevant to each 
planning horizon.

� A detailed case study on Epsom Road
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PLANNING HORIZONS

This chapter considers capital works over the 
short- and medium-term planning horizons, as the 
opportunities to promote collaborative working, the 
stakeholder groups involved and their priorities differ 
across each planning horizon. The long-term planning 
horizon is out of scope for this document.

Investment cycles don’t perfectly align between 
local highway authorities and the utilities, and the 
timescales will vary between sectors, the definitions 
of the three planning horizons are therefore generally 
described as:

� Short-term Budgets allocated to work packages. 
Detailed design, procurement, planning and 
construction occur within the short-term period.

� Medium-term Within strategic periods, outcomes 
and budgets established, programmes still to be 
fully defined, design yet to be finalised. 

� Long-term Strategic priorities, budgets and 
programme outcomes yet to be fully defined.

“The advice I’d give if you were looking to set up a 

collaborative street works project is that it is really about 

early engagement, give yourself enough time. If you 

stress yourself by giving yourself too short a window, you 

will default to the easy approach and you will negate 

your collaborative opportunities. Given time pressures of 

delivery we end up not taking the more difficult route of 

collaboration.”  

Lee Hewitt, eight2o/Thames Water, Epsom Road  
Project Sponsor

CHALLENGES

Although a consensus is developing within the sector, 
collaborative working is not routinely practised 
as relevant data tends not to be shared, dialogue 
between stakeholders is limited, prerequisite 
arrangements are not in place, and there is a 
perception that it would be too costly to establish for 
individual projects. 

Collaborative working can be seen as a risky 
departure from business as usual within project 
and construction teams, who have budgeted for 
inefficiencies, are compelled to control for risk and 
do not have the remit or capacity to innovate.

Examples of utilities trialling a more transparent and 
collaborative approach to capital works are starting to 
surface. Such initiatives have driven significant benefit 
in terms of cost savings and reduced disruption but 
require senior sponsorship and dedicated resources 
to overcome the challenges highlighted above.

4.0 INTRODUCTION
Capital works refer to the upgrade and replacement of aging infrastructure and strategic upgrades to 
meet rising demand in general, as opposed to connections to new developments or works carried out for 
maintenance and repair. 

CONTEXT

There is ever greater political pressure on the 
regulators to promote value for money and efficiency.

Working in an urban environment is challenging, 
the subsurface is becoming ever more congested, 
competition for road space is increasing, and the cost 
of labour and materials is rising. 

The impact associated with capital works is likely to 
become more severe as infrastructure ages and the 
demands growth places on it increases. 

The consensus view from industry, following 
a detailed consultation8 is that multi utility 
coordination and collaboration, promoted by an 
impartial entity, could help mitigate some of these 
adverse impacts. 

A key conclusion of the consultation report was that 
a clear need exists to bring the capital's infrastructure 
providers together with other stakeholders, including 
local authorities, to coordinate and improve 
infrastructure delivery.

8 Source: London Infrastructure Plan 2050 Update.
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CURRENT ARRANGEMENTS – COORDINATION

� Providers have dedicated resource to manage 
external engagement. However, they are often 
acting on data released at the planning stage and 
do not have a consistent view of early stage data.

� Planned works are depicted on geospatial 
platforms such as roadworks.org and London 
Works. Quarterly statutory coordination meeting 
chaired by local boroughs under the New 
Roads and Street Works Act provide frequent 
touch points for providers, developers and local 
boroughs. 

� 'Clashes' highlighted by the manual analysis of 
notification data are discussed often presented 
in spreadsheet format, obscuring the wider 
geographical context.

� The outputs of the quarterly meetings are often 
relayed back to provider organisations via a ‘send 
to all’ email.

� Existing arrangements limit the degree to which 
local boroughs and providers can optimise the 
coordination of their planned activities and 
provide insufficient time to plan for joint working. 
The existing arrangements react to proposals for 
currently planned programmes of work but do not 
proactively help shape them. 

� Internal sharing of project data does not generally 
occur until the asset operator or owner has 
approved the design and funding has been agreed. 
External sharing of project data tends not to occur 
until the planning stage. 

� The ability to change the scope or timing 
of a project to accommodate collaborative 
opportunities at a later stage is more likely to be 
cost prohibitive. 

� Instances of project overlap can often be 
perceived as risks within project teams as opposed 
to opportunities.

ORGANISATIONAL FACTORS

� Providers have differing procurement and delivery 
models; some tender on an individual basis, 
others may agree pipelines of work with specific 
contractors on a periodic basis. 

� Some utilities appoint Joint Ventures or Alliance 
partners as principal contractors, others appoint 
supply chain partners as principal contractors. This 
impacts the degree to which collaborative working 
can be undertaken, due to CDM regulations 
(see chapter 2.4). 

� In general, the ability to adapt governance, legal, 
procurement and organisational arrangements to 
facilitate joint working opportunities identified 
late in the short-term planning horizon is limited. 
The costs associated with such change are difficult 
to justify on a project-by-project basis.

CURRENT ARRANGEMENTS – PROJECT  
LIFE CYCLE

� Funding will often be released on a periodic basis 
(often annually or biannually) after being agreed 
by internal governance.

� The Programme Delivery team then has the 
responsibility to deliver against the funding levels 
to achieve the outcomes agreed by internal 
governance (cost and asset health).

� Projects will have first passed through a number of 
internal check points before being considered. 

� The timescale for this process varies widely 
depending on the nature of the project and the 
level of complexity, however, it is not uncommon 
for this process to take between 12–24 months.

The below diagram illustrates the typical stages of the 
short-term planning horizon:

4.1 SHORT-TERM PLANNING

The short-term planning horizon can be thought  
of as:

� Sitting within the current investment cycles, with 
programmes defined, budgets allocated and 
supply chain engaged. 

� Pre construction surveys and outline design 
activities have commenced. 

� There is still a degree of flexibility and opportunity 
for collaboration, as design approval and planning 
will be completed through the course of the 
short-term planning horizon, providing data is 
shared early.

� Benefits can be achieved if the organisational 
and commercial structure of the collaborating 
entities allows (see chapters 2.5 and 5 for further 
information), or if works are planned in such a way 
as to accommodate paced collaboration. 

Scoping
Outline design
Site survey
Detailed design

Early Data Sharing Internal Data External Data 

Pricing
Operator approval
Funding approval
Procurement

Planning
Notification
Construction
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4.2 EPSOM ROAD CASE STUDY
In the Croydon Growth Zone, there are 20 major developments which are currently consented 
and will be completed within the next 10–15 years. Each of these projects will require five utilities 
connections (gas, water, electricity, sewerage, and telecoms). If each of these connections is 
accompanied by a separate street works scheme, this could lead to a total of 100 major street 
works projects in the growth zone.

Epsom Road is an arterial road located slightly outside of the Croydon Growth Zone. It has over 
1,200 residents. It was due for major gas, water and re-surfacing works. 

The table below summarises some of the existing measures and challenges we have encountered.

Existing measures Challenges

Dedicated teams tasked with 
coordinating external engagement.

Inconsistency in early stage data.

Corporate systems and data platforms for 
project data.

Project data environments are commonly used for project control 
and administration as opposed to sharing information, designing and 
planning. 

Existing planning process identifies 
project overlap.

Overlap often identified too late in the project life cycle, resulting in 
disruption rather than benefit, increasing risk and inflating overheads.

Statutory coordination meetings 
provided touchpoints between utilities, 
developers and local boroughs.

Provider representatives can struggle to provide specific insight, owing 
to the wide range of programmes, often electing to take matters 
offline. Follow on actions can be unclear.

Consensus around the need to be 
collaborative and transparent. 

Perceived as risky departure from business as usual within project and 
construction teams.

The case studies below illustrate the benefits of coordination in the short-term planning horizon:

CASE STUDIES

1. Epsom Road was our key project and the case study is detailed in chapter 4.2. 
2. Borough High Street. 

CASE STUDY: BOROUGH HIGH STREET

- Collaborative working in Borough High Street, Southwark, London, during 2009 and 2010 saved more than a whole 
year in work days, compared with the estimated total time required for carrying out the gas, water and electricity 
projects separately. 

- The time-saving of 384 days was calculated independently by Transport for London, who acted as an enabler to 
a voluntary collaboration between Thames Water, Southern Gas Networks and UK Power Networks, with Morrison 
Utility Services as the contractor for all three. 

- Dubbed ‘The Borough High Street Blueprint’, the project has become a model for future works not only in the London 
Borough of Southwark, but across the region as new permits are introduced. 

- The project was completed in nine months. The team didn’t need to apply for an extension, despite the addition of 
the electric duct work, and at all times were compliant with any highway notices in force. 

- While the project was in progress, Transport for London also completed 16 separate highway maintenance jobs 

within the Morrison Utility Services boundary of works and BT carried out a remedial repair to some of its apparatus.
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Sep ‘18

Oct ‘18

Aug ‘18

Nov ‘18

Jan ‘19

Feb ‘19

Mar ‘19

Oct ‘18

Seeing the plans of all parties in one place 
through the GIS tool, it was visible that we 
were due to resurface the road 6 months 
before utilities were to do their 
replacement works. That is where Epsom 
Road stood out – our interests clearly 
coincided and we thought, get the utilities 
in first, then we resurface it. Moreover, get 
them to go in at the same time and reduce 
disruption to residents by hopefully 50% 
with a shiny new road with no patchwork!”
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WITHOUT COLLABORATION 30 WEEKS

16 WEEKS

Dig up the road

14 weeks 16 weeks

Resurfacing

WITH COLLABORATION

Thames WaterD R SGND R

Thames Water
Croydon

SGND R

D

R

roles under CDM set out specific responsibilities 
for duty holders to deliver. (This is because each 
of the primary roles in CDM can only be fulfilled 
by one organisation in any one workplace, and 
cannot be split between companies). This makes it 
challenging to decide which individual can take on 
each role.

� If we were to change contracting terms for this 
particular project, we would have lost out on time, 
failing to deliver the works within the completion 
window. 

THE WAY OF WORKING CHALLENGE

� Being idealistic, we started with two options – 
semi and complete collaboration. In a workshop 
with cross-functional teams from Thames Water, 
SGN and London Borough of Croydon, we drew 
out two solutions which looked great in theory.

� However, once we started working with the 
procurement teams and construction managers, 
we realised that the existing contracting formats 
eight2o allow for a single sub contractor. (Thames 
Water assigned their delivery partner SMB 
as a principal contractor, but SGN appointed 
an eight2o sub contractor as their principal 
contractor, so if we were to work with one delivery 
(sub) contractor – who would take the role as 
principal contractor?).

� Further, CDM (construction, design & management) 
presented a substantial challenge (please refer to 
chapter 2.4) for collaborative street works as the 

SGN starts from this end

SGN continues
on this end

Thames Water
continues on 
this end

PROPOSED PLAN

Teams swap over sides here

Thames Water starts 
working from the other end

Images above left and left, 
represent two options for 
paced collaboration: in the 
first option (above left), 
one utility company follows 
the other with their works 
(referred to as ‘chasing’ 
works); in the second option 
(left), they approach the road 
from different sides (referred 
to as ‘spacing’ works). Site 
management and timing 
must be collaborated to 
make paced collaboration 
successful.

On assessing the time and benefits for the project, we were 
able to calculate the number of days saved. The diagram 
above, shows the time savings achieved by combining the 
three programs of work is almost half the original duration.

 NAT’S TOP TIP

Know what you mean when you are talking 
about collaboration – it’s not always utopia!

Image of web map showing an 
overlap of works required by 
Thames Water and SGN.
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� Different companies have different ways of 
governance and rates: Some companies may 
work with scheduled rates, while others may 
negotiate rates every time which are defined by 
the number of schemes. As a result there may be 
dependencies on other projects. This must be 
kept in mind if utilities choose to work together. 

� Support from the local authority (London 
Borough of Croydon) through the project was key. 
If Croydon had been unwilling to offer waivers in 
favour of collaboration, neither utility would see 
the benefit in collaborative working. 

� An unexpected advantage was stronger 
relationships: Once the teams started talking with 
each other regularly, relationships developed, 
and they started looking for more ways to work 
collaboratively with each other and share future 
planned works. The channel of communication 
will stay on in spite of the project coming to an 
end.

� A risk: Don’t declare victory too early. A 
conversation about collaboration does not mean 
the project will go through. Teams must strike a 
balance to see that motivation, enthusiasm, and 
momentum are maintained. Care should also 
be taken not to put too much pressure on the 
operational team as they will only be able to move 
forward once they have governance in place.

� Have milestones in place: It is important to put 
milestones together in the beginning of the 
project, but revisit them throughout, and change 
where needed. Collaborative projects won’t have a 
fixed timeline, and a flexible mindset is needed to 
approach these types of projects. 

LEARNINGS ALONG THE WAY: 

� Get the right people in the room: It’s amazing how 
much you can achieve by getting the right people 
in the same room. As soon as we had operations 
teams from different utilities, they were able 
to discuss the practicalities straight off. Further, 
having council representatives present made 
discussion about savings and incentives possible.

� Change management: One of the biggest 
challenges of getting people to move out of 
business as usual is that people don’t like change. 
Whenever a change is being made for the first 
time, you may find negative attitudes to it. It is 
important to work through these attitudes by 
identifying the incentive of the necessary parties 
to go through with the change.

� Stay motivated: All parties – utilities and LAs need 
to be engaged and motivated – you cannot do this 
without any of them. There are advantages for all 
parties – financial time saving – but all of these 
need to be realised. If teams aren’t incentivised to 
put in the extra effort for collaboration, they won’t.

� Stay on top of it: Constant follow ups are required, 
especially in the early stages. Summarise all 
conversations, use shared working documents and 
ensure all parties feel up to date and included. 

� Collaborate, don’t negotiate: Utilities already 
negotiate with LAs regularly to reduce costs on 
parking bays and other costs, so for collaboration 
to start being executed, there needs to be 
a significant (time/money) advantage over 
negotiation.

� Top-level sponsorship is needed, but middle level 
operations need to believe in it as well as they will 
be on the ground, day-to-day scheme leads.

� We explored the Direct Labour option through a 
shared contractor (one subcontractor to excavate 
the gas trench and lay a pipe to SGN standards, 
then SGN to have direct labour to come in and 
do all the technical gas works.) However, not all 
contractors can do both gas and water works, 
so this limited our options. Chiefly, SGN also 
focuses its Direct Labour efforts on repair works as 
opposed to replacement, therefore this wasn’t a 
viable option. 

� Our takeout was that the most efficient way 
forward was to separate the water and gas works, 
but deliver them at the same time. This meant that 
one utility could follow the other without using 
the same contractor, the CDM responsibilities 
for each work stream would remain clear, and 
the contractors could still plan their work in a 
coordinated way to save time, money, and re-
laying the road. 

� In essence, each contractor would set out their 
work space adjacent to one another, establishing 
boundaries to their work area giving clear 
ownership. If at any point the work space is 
needed by the other contractor a simple process 
was developed to allow the area and the CDM 
responsibilities for that area to be formally 
handed over.

MAXIMISING THE IMPACT OF WORKS FOR 
RESIDENTS

With residents in mind, as the working teams moved 
into each staggered section, the spill-over roads 
were opened (see image) enabling re-surfacing by 
London Borough of Croydon’s highways. This showed 
residents that we put their interests first by delivering 
our promise to improve the aesthetics of Epsom Road 
and remove potholes.

“All the organisations we have worked with are frustrated 

by the impacts of siloed working and have serious 

concerns around the perfect storm of growth, ageing 

infrastructure, heightened customer expectations and 

tighter regulation.

Despite the obvious benefits, collaborative working 

remains outside of BAU because the level of change and 

risk can seem daunting. 

We found that these barriers can be overcome by working 

on a small and manageable scale, supported by shared 

data and an impartial team working with ringfenced 

resources. 

Under these conditions, organisations were able to unlock 

the creative potential within their own teams who were 

keen to proactively address some of their key frustrations 

and who just needed the remit, support and the means to 

do so.”  

Angus Kelly, Infrastructure Consultant, Atkins

 MELANIE’S TOP TIP

It is important to know what the governance 
process is, or needs to be; without this, there is 
a risk of the project being stopped at the first 
hurdle.
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DATA SHARING

The following datasets identified medium-term 
capital investment opportunities when shared 
geospatially:

� Asset health (utilities and local authority 
carriageway condition).

� Schemes in Scope (including LA highways 
resurfacing).

� Schemes in Design.

� Highway notices such as Section 58.

� Planned block closures and other planned 
highway openings.

Further information on data can be found in 
chapter 3.7.

4.3 MEDIUM-TERM CAPITAL 
INVESTMENT PLANNING
The medium-term planning horizon can be thought of as sitting within strategic periods, with programme 
outcomes agreed and budgets allocated but programmes still to be fully defined and projects yet to be designed. 
Outline design and early contractor engagement will occur throughout the medium-term planning horizon. 

Our experience of working with utility infrastructure 
providers suggests that the medium-term planning 
horizon is the optimal period to plan for collaborative 
working as there is sufficient time to establish the 
necessary arrangements to realise significant benefits.

STATUS QUO

The typical medium-term planning scenario can be 
described as thus: 

� Medium-term planning across asset classes 
and between organisations is not consistently 
practiced. 

� Internal sharing of project data does not generally 
occur until detailed design and funding has 
already been agreed. 

� External sharing of project data does not occur until 
the short-term planning stage. This can be a barrier 
to collaborative working as the necessary changes 
required to exploit opportunities can be more costly 
if identified later on in the project life cycle.

In spite of these barriers, planning and coordination 
remain an essential component of any organisation’s 
operation. Some of the existing measures to promote 
coordination and collaboration are summarised in the 
table opposite, with the corresponding challenges: 

As evidenced by the case study which summarises 
Atkins’ and Fluxx’s work with Thames Water (page 
87), the medium-term planning horizon provides 
sufficient time to overcome the above challenges and 
realise significant benefit through:

� Executing a comprehensive engagement 
programme. 

� Sharing data and systematically identifying 
opportunity.

� Validating the mechanisms by which benefit can 
be realised.

� Evaluating potential benefit. 

� Negotiating commercial arrangements.

� Initiating delivery.

EXISTING MEASURES CHALLENGES

Data-led approach to asset 
management.

Data tends to be internally focussed and could be improved with visibility of 
external risks or opportunities.

Pre-existing corporate systems and 
data platforms for asset data.

Reluctance to share asset health data or early stage asset investment options.

Collaboration is actively promoted. 
More than 600 joint working 
schemes have been undertaken on 
TfL’s road network since 2015

Best practice is in evidence across the sector, however there is inconsistency 
between providers some of whom have limited ability to systematically identify 
early stage opportunity due to data management maturity. The evaluation of 
benefits are not widely publicised or understood.

Internal and external engagement 
actively promoted.

Often on a short-term project-by-project basis, a programme overview or a 
more extensive pipeline of investment is not readily available.

Broad consensus around the need 
to be collaborative and transparent. 
Most providers are open and 
receptive to trialling new ways of 
working.

It can be challenging to ring fence funding and resource. Legal and managerial 
spend required to draft pre-requisite agreements can only be justified when 
benefits scale to a programme level.
There can be a lack of clarity around which organisation has the remit to take 
the lead.
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CASE STUDY: THAMES CONNECT

� Thames Water had been piloting new ways to make street works less disruptive and more efficient. Through delivery 
alliance eight2o, the team worked with design consultants Atkins and innovation consultants Fluxx to develop an 
innovative forward planning web map. 

� The web map visually showed where upcoming works were planned. This helped identify ‘clashes’ where street works 
were planned in the same location by different programs within Thames and other utilities, and showed where 
collaborative works could be executed.

� Following the principle of ‘data means dialogue’ teams across Thames used existing data to make better decisions 
about future planned street works. 

� The medium-term planning horizon afforded sufficient time from the proof of concept to be conducted and 
evaluated, the approach to be scaled and for the necessary governance and agreements to be put in place to 
realise benefit. 

� A commercial balance was struck and contracts adjusted between the utility provider and the Alliances.

� There was sufficient time in the medium-term planning horizon to re-define projects, such that multiple programme 
objectives could be addressed in individual digs. 

� The web map helped identify plans of two long-term programs that required works in the same area. By combining 
the work plans over 128 km, Thames saved a decade (3,900 days) in disruption.

� A post investment appraisal conducted by the capital delivery alliances commercial team concluded that the 

initiative delivered a benefit to cost ratio of over 15.

STAKEHOLDER PRIORITIES

The role of stakeholders is covered in more detail in chapter 3. The below table summarises some of the 
stakeholder priorities that were found to be applicable specifically to the medium-term planning horizon.

STAKEHOLDER GROUPS PRIORITIES

Director/Executive
Ring fence legal, commercial, and contractual teams to ratify potential modelled benefit 
and to lead in commercial negotiations. 

Programme teams
Provide data and personnel, define extent of programme deliverable over the medium-
term. Promote early engagement with the supply chain.

Design teams
Co-produce and share outline designs and optioneer, advise on design standards, advise 
on pertinent data that impact project viability.

Delivery teams
Validate benefit assumptions (construction efficiencies, traffic management options, 
site layout efficiencies), identify risks and opportunities to streamline the construction 
process. 

Commercial teams
Advise on cost levers, model potential benefit, determine evaluation framework, identify 
risk, lead commercial negotiations. Consider arrangements required for CDM (see in 
chapter 2.4), as directed.

Procurement
Establish contracting strategies, control for risk and equitable distribution of benefit. 
Consider arrangements required for CDM and liability, as directed.

Legal teams
Draft NDAs. Consider arrangements required for CDM and liability (see in chapter 2.4), as 
directed.

Data & Standards
Administer NDAs and data sharing licenses, ensure data security compliance, consider 
asset standard revisions as requested by the programme team.
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THE COLLABORATIVE STREET WORKS CHEAT SHEET

Planning for collaboration during short, medium and long term can be challenging. Based on our experience, 
we have created a cheat sheet for recommended datasets, people involved, governance required and benefits 
that can realised based on the planning horizon of the project. 

The below table is intended to be a quick visual reference providing some key areas of focus relating to the 
promotion of collaborative working in each planning horizon. This may change depending on the project, so 
please use this as a guide only. 

Planning Horizon

Short-term Medium-term Long-term

See chapter 2.2 
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Dataset

Repair – reactive work x

N/A

Maintenance – planned 
Work

x x

Highway Access –  
e.g. Section 58

x x x x x

Project – planned 
upgrade

x x

Programme – cohorts of 
projects

x x x x x x x

Asset Condition – assets 
in need of maintenance 
or upgrade

x x x x x

Future Asset Condition 
– modelled rate of 
deterioration 

x x

Growth and 
Development – 
infrastructure/major 
projects

x x x

4.4 LONG-TERM CAPITAL WORKS
The long-term planning horizon can be thought of as a period where the strategic priorities, budgets and 
programme outcomes have yet to be fully defined. Our scope has not been focused on the long-term, 
however, our assumption is maximum benefits can be achieved when collaborating with long-term projects as 
demonstrated in the case study below:

CASE STUDY: OLD OAK PARK ROYAL DEVELOPMENT CORPORATION ANTICIPATORY 
INVESTMENT IN ELECTRICITY NETWORKS FOR HS2

The Old Oak and Park Royal Development Corporation (OPDC) is the Local Planning Authority and regeneration agency 
for London’s largest Opportunity Area, Old Oak and Park Royal. 

Old Oak North falls within the franchise boundary of UKPN and SSE networks. Working with AECOM as Infrastructure 
Advisors, OPDC engaged extensively with both UKPN, SSE and HS2 to understand the 'spare' capacity, loads and phasing 
of OPDC related activities and HS2.

The approach enabled UKPN to secure board approval to make opportunistic reinforcement at one of the sites required 
by HS2 tunnel boring activity to subsequently meet OPDC’s power needs following completion of the tunnel boring 
operations. 

This collaborative working will ultimately save the public purse significant capital costs (circa £10–12m) and ensures 
timely and cost-effective connections are available to developers. It also reduces disruption to the built environment and 
provides an opportunity for the coordinated delivery of electrical infrastructure, meaning that roads will not need to be 
dug up multiple times.
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Planning Horizon

Short-term Medium-term Long-term

See chapter 2.2 
for description of 
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People 
(Those who 
need to be 
involved)

Project Delivery Team – 
on the ground teams

x x

N/A

Project Management 
Team

x x x

Programme Team x x x

Local Authorities 
(Highways/Permitting)

x x

Local Authorities 
(Growth)

x x x x x x

Asset Planners x x x

Regional Authority (GLA/
TfL)

x x x

Regulators x x x

Sector-wide consultees 
(e.g. Project 13, Future 
Cities Catapult)

x x x

Collaboration Enabler(s)/
Coordinating Officer

x x x x x x x x

Governance 
(Agreements 

and plans 
that need to 

be kept in 
place)

NDA/Data Licence x

N/A

x x x x x x

Legal/Contractual 
arrangements (CDM, 
Liabilities)

x x x x x

Site Management (SHE) x x x x x

Delivery Models/
Frameworks (FAC1)

x x x x

Benefit 
priorities

Time saving x x

N/A

Overhead costs x x x

Socioeconomic x x x

Construction costs x x x x

Environmental impact x x x x x x x

Reputational x x x x x x x
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MEASURING SUCCESS

05.

What this chapter will cover:

� Techniques for the pre-appraisal, monitoring and 
evaluation of collaborative efforts.
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These metrics might include:

� Vehicle time delay – measured via automatic 
traffic counters.

� Vehicle emissions – measured via sensors such as 
diffusion tubes.

� Length of works – measured by comparing the 
duration of uncoordinated versus coordinated 
works.

FRAMEWORK FOR MONITORING AND 
EVALUATING BENEFITS

We’ve outlined some of the potential benefits in the 
table below and how they could be monitored and 
evaluated. There may be more benefits that we have 
not yet documented. In London, utility companies 
and London boroughs should work with the IDCT/
GLA to agree the methodology for assessing their cost 
savings and the wider socioeconomic impacts. To see 
the incurred efficiencies on the Epsom Road Pilot 
scheme of collaborative street works, see chapter 4.2.

“The reduction in the parking bay suspension brings 

huge financial savings to us. If we can do that more, we 

can drop our costs and pass that saving onto the gas 

customer.”  

Drew Reynolds, SGN, Epsom Road Project Sponsor

HOW TO MONITOR AND EVALUATE A STREET 
WORKS COLLABORATION PILOT

The benefits of collaborative working are many, and 
can be realised by utilities, local authorities and the 
public as detailed in chapter 2.5.

For London projects, your first port of call should be 
to contact the GLA’s Infrastructure and Development 
Coordination Team. The IDCT is resourced to support 
highway authorities and utilities with the monitoring 
and evaluation of pilot projects and can be contacted 
at idct@london.gov.uk. 

You should start by clarifying the objectives for any 
planned monitoring and evaluation. Understanding 
the objectives will help you to choose the right 
approach, and to identify the resources you need, and 
the most appropriate approach. 

The main objectives of the evaluation should include:

� What changes occurred, and to what extent can 
these be attributed to the pilot project?

� What were the economic impacts of the project, 
did the benefits exceed the costs?

� What were the financial impacts of the project to 
each party; did the savings exceed the investment 
in the project?

Once you have clarified your objectives, you should 
identify any opportunities for capturing benefits that 
may need to be monitored, or whether there is a 
need to capture a ‘baseline’ assessment of a particular 
metric of importance to your evaluation. 

MONITORING AND EVALUATING STREET WORKS 
COLLABORATION PROJECTS

Utilities companies and local authorities will be 
interested in the financial/budgetary impacts of 
collaborative works. In London, utility companies 
should work with the GLAs IDCT team to calculate 
the estimated savings (and additional costs) of joint 
works using a methodology that is as robust as 
possible, monitoring the time and resource spent on 
collaborative works compared to ‘business as usual’ 
sequential works. 

From the perspective of public bodies, there is a need 
to assess the overall social and economic impacts of 
the project and whether public funding to facilitate 
collaborative works represents good value to the 
public purse. This means the evaluation should seek 
to capture both private and wider social benefits 
and costs (including externalities) of the project. 
The evaluation could also help to inform whether 
the coordination of utilities’ street works should be 
encouraged within the relevant regulatory frameworks. 

A range of stakeholders may need to be involved in 
street works collaboration projects.9 Each of these 
organisations will play a role in the evaluation of a 
pilot project:

� Independent evaluation expert

� Utility providers

� Local authorities

� Transport for London

� The Infrastructure Development Coordination 
Team (IDCT)

� IDCT Evaluation Technical Steering Group

9 Refer to chapter 3.3 for further details on stakeholders involved 

CAPTURING THE BENEFITS OF STREET WORKS 
COLLABORATION

In this chapter we provide a framework for monitoring 
and evaluating street works collaboration projects. 
We’ve tried to make this flexible, so that highway 
authorities and utility companies can use the 
framework to pre-assess collaboration opportunities. 

While the advantages of street works collaboration 
seem logical, there are still relatively few well –
documented examples of collaborative street works. 

In order to make collaborative street works business 
as usual, we need to monitor and evaluate the 
benefits to all parties involved in pilot projects. 

Based on our experience in Croydon, we have 
developed a framework for properly monitoring and 
evaluating the impact of street works collaboration. 
We’ve highlighted the expected benefits of the 
Epsom Road, Croydon, project in chapter 4.2, and in 
September 2019 the GLA will update this handbook 
with a full post-project appraisal for the Epsom Road 
project. 
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Potential benefit Method/Calculation Key challenges Issues
Monitoring/Data 

requirements
Data sources / 
Responsibility

Environmental benefits

Reduction in 
carbon emissions

Value of carbon savings 
= days of disruption 
saved (additional carbon 
emissions per day x carbon 
price)

Monitoring of carbon 
emissions before and during 
works.

Carbon emissions on 
road before and during 
works.

GLA/TfL Estimated 
increase in fuel 
consumption.

Reduction in 
Nitrous Oxide
 
 
 

Value of reduction in NOx
 
Reduction in NOx = days 
of disruption saved x 
additional NOx during 
works
 
Value of reduction in NOx 
calculated using Defra 
Air Quality Damage Cost 
Toolkit.

Monitoring of NOx before 
and during works.

Particulate matter on 
road before and during 
works.

Diffusion tubes 
deployed /collected by 
the borough.
 
Defra Air Quality 
Damage Cost Appraisal 
Toolkit valuing health 
and other impacts.

Reduction in 
particulate 
matter

Value of reduction in 
PM2.5
 
Reduction in PM2.5 = 
days of disruption saved 
x additional PM2.5 during 
works
 
Value of reduction in NOx 
calculated using Defra 
Air Quality Damage Cost 
Toolkit.

Monitoring of PM2.5 before 
and during works.

Monitoring of PM2.5 
before and during works.

Diffusion tubes 
deployed /collected by 
the borough.
 
Defra Air Quality 
Damage Cost Appraisal 
Toolkit.

Benefits to the utilities companies.
To be identified and monitored by utilities companies. Potential benefits could include:

Analysis and 
design 

To be identified and 
monitored by utility.

Early identification 
of issues that would 
render potential works 
non viable, avoiding 
unnecessary design and 
pre construction spend.

Mapping of historic and 
modelled asset anomalies 
improving the efficiency 
of pre construction asset 
surveys.

Potential benefit Method/Calculation Key challenges/Issues
Monitoring/Data 

requirements
Data sources / 
Responsibility

Economic Benefits

Time savings to 
road users.

Fewer days of 
street works 
means fewer 
vehicles queuing 
in traffic 
which has an 
opportunity 
cost in terms of 
productivity
 
Times savings 
to all road 
users, including. 
pedestrian 
and cyclists, 
should also be 
estimated where 
possible.

Value of time savings
= Number of days of 
disruption saved
x Cost of delay per day
 
 

One approach would 
be to model the 
behavioural response of 
road users to the works, 
e.g. use TfL’s road traffic 
model to estimate the 
delay per vehicle. 

Calibration of the model 
using data gathered 
from the local area will 
be required.

 
 
 
 
 
 

Number of days of 
disruption saved =
Duration of individual 
works (counterfactual) – 
Duration of collaborative 
works
 

Reliably estimating the 
counterfactual, i.e. how 
many days would the 
sequential works have 
taken?

Number of days the 
combined works take.
 

Utilities providers / 
local authorities

 

Cost of delay per day (£)
= a x b x c  

 
 

 

[a] Traffic count on the 
road
 
Traffic count on a typical 
weekday by vehicle type.

Acquiring baseline traffic 
count on the road to 
calibrate TfL’s (or another) 
traffic model.

Traffic counter/cameras 
on the route and 
surrounding roads, 
ideally set up before the 
project commences.

TfL / Borough 
depending on Highway 
Authority

[b] Avg. length of delay per 
vehicle
 
Modelled estimate of the 
average length of delay by 
vehicle type.

Modelling the behavioural 
response of drivers to arrive 
at estimate – calibrate the 
model using real world data.
Disaggregate by vehicle 
type.

Calibration of the model 
using available data, e.g. 
camera data, GPS data, 
mobile phone data, DfT 
TrafficMaster data.

TfL
DfT
 
 

[c] Cost of delay per 
vehicle/day

Not required TfL Business Case Data 
Book /Adapted from 
DfT WebTag
 
Car = £20.74/hr
LGV = £17.08/hr
Bus passenger = £12.45/
hr Based on WebTag 
DfT guidance of 
willingness to pay.
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Potential benefit Method/Calculation Key challenges/Issues
Monitoring/Data 

requirements
Data sources / 
Responsibility

Traffic 
Management
cost savings 

To be identified and 
monitored by utility and 
local authority. Savings 
could include:

Shared traffic 
management costs

Shared Temporary Traffic 
Order
c. £2,500/utility

Highways Team for site 
works – potential access to 
local authority contractors 
and rates.

Joint signage

   

Communications 
cost savings

To be identified and 
monitored by utility and 
local authority.

Comms creation and 
distribution costs shared 
between utilities and the 
local authority.

Reinstatement To be identified and 
monitored by utility and 
local authority.

Reduce disruption 
caused due to asset 
failure, and unplanned 
repairs because of 
collaborative planning.
Potential shared costs of:
• temporary 
reinstatement
• permanent 
reinstatement
• reinstatement liability

Potential benefit Method/Calculation Key challenges/Issues
Monitoring/Data 

requirements
Data sources / 
Responsibility

Health and 
safety

To be identified and 
monitored by utility:

Reduced exposure to 
health and safety risks 
(eg cable strikes) through 
the reduced number of 
excavations afforded by 
programme synergies.

Reduced 
Overheads

To be identified and 
monitored by utility:

Larger de-risked work 
packages identified 
through the approach 
and the early contractor 
involvement

Lane Rental cost 
savings
 

 

To be identified and 
monitored by utility:

Waived or exempt lane 
rental charges (or shared 
by utilities)

Lane rental charges would 
normally be borne by 
a utility in full, costing 
between £800 – £2,500/
day

   

Parking bay 
suspensions 
waiver (see 
below)

To be identified and 
monitored by utility and 
local authority

Parking bay charges 
can either be waived by 
the borough or shared 
between utilities 
 
Parking bays are generally 
£50/bay/day in any CPZ.
Savings = no. of bays/road 
closure X cost/bay X no of 
days of disruption saved 

Boroughs have to be willing 
to waive the charge for 
maximum benefit

 Borough 
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OTHER POTENTIAL BENEFITS

The following benefits may be harder to quantify and monetise but should nevertheless be described in the 
evaluation where applicable and evidence can be provided to substantiate them.

BENEFIT POSSIBLE METHOD OF EVALUATION

Development brought forward/ unlocked:  
If evidence can be provided that a site is unlocked 
rather than just brought forward by coordinated 
works then a greater proportion of the land value 
uplift could be claimed as a benefit of the joint 
works.

• Visual survey of development sites in the local area by the local 
authority and discussions with developers where applicable.

• Quantify and monetise if evidence can be provided the site was 
brought forward (or unlocked).

• Use DCLG Appraisal Guide to estimate Land Value Uplift combined 
with an estimate of the number of months the site is brought forward. 

Wellbeing benefits to road users: Fewer delays 
should lead to a reduction in road-user stress.

(See literature on driver stress) and assess whether this can be quantified. 
Otherwise reference the evidence and describe the potential benefits.

Other benefits to local residents Any additional benefits from less disruption to local residents not 
already captured, e.g. reduction in noise pollution or improvements in 
wellbeing.

Safety improvements: Fewer days of delay/
works should mean probability/risk of accident is 
diminished (assuming there is evidence that street 
works are more hazardous).

• See TfL Business Case Tool for estimates of costs per incident

• Can the probability of an accident be estimated?

Better quality road resurfacing
 
 
 

• Benefit of resurfacing (as opposed to patch up) cannot be claimed if 
this was planned anyway.

• However, there may be efficiency savings by combining the road 
resurfacing with the joint street works.

Better quality traffic management: The hypothesis 
is that local authority/jointly procured traffic 
management will be better quality than 
individually procured.

If evidence can be provided that average delay per vehicle is improved in 
the joint works then quantify in value of time-savings estimate.

Reputational benefits: Public perceptions of 
public bodies/utilities. 

Opinion research / survey of local residents or other methods. (e.g. Net 
Promoter Score (NPS) Score)

Employee satisfaction Improved access to data, reduced instances of rework and attrition. 
Assess through employee survey if deemed relevant.

Spillover benefits to other projects from bringing 
organisations together to work collaboratively.

Assess through interviews with utilities providers. Quantify where 
evidence can be provided of learning from collaborative works being 
used on other projects..

Potential benefit Method/Calculation Key Challenges/Issues
Monitoring/Data 

requirements
Data sources / 
Responsibility

Benefits to the Borough Council / Highway Authority
To be identified and monitored by the Borough Council / Highway Authority. These could include:

Traffic Order cost 
savings

Cost savings from shared 
Traffic Order. 

   

Traffic 
management 
cost savings

Traffic management cost 
savings = Number of TM 
days saved x cost per day 
of TM (£)

  Borough Council / 
Highway Authority

Communications 
cost savings

Shared with utilities, see 
above.

Road resurfacing 
savings

Financial saving to the 
council.
If utilities pay for road 
resurfacing then this is 
a direct benefit to the 
council.
 
 

This is a financial saving to 
the council but an additional 
cost to the utilities. There 
is no net economic benefit 
unless the road resurfacing 
quality is improved or costs 
less.

 Borough Council / 
Highway Authority 
Need to talk to 
highways maintenance 
department about cost 
over time for cost of 
maintenance.

Fewer parking 
bay suspensions
 
Parking bays 
are suspended 
for fewer days 
due to reduced 
length of works.
 
[Ordinarily 
utilities would 
have to 
compensate 
the council for 
parking bays 
suspended. 
As part of an 
incentive to 
take part in the 
collaborative 
works, some 
councils may 
choose to waive 
these charges).

Financial savings to utilities 
/ cost to council
 
If parking bay suspension 
costs are waived:
 
Cost per day of suspension 
= number of bay 
suspensions x cost per day 
( however the borough 
calculates it)
 
 
 

This is a financial saving to 
the utilities from not having 
to pay for the parking bay 
suspensions. However, this 
also represents a loss of 
revenue to the council.
The economic benefit is 
that the parking bays are 
available for additional days 
to the general public.
 
 

Parking bay suspensions 
during works.

Local Authority/ 
Utilities

Economic benefits.
Value of increased parking 
bay availability = Number 
of additional days parking 
bays available x revenue 
per bay (£)

A lower-bound estimate 
of the benefits associated 
with the parking bay 
suspension (reduction 
thereof) is assumed to be 
the additional revenue 
generated by the parking 
bays being available for 
extra days. Consumer 
surplus of people parking 
must be greater or equal.

Parking bay suspensions 
during works.

Borough Council / 
Highway Authority
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MONITORING AND EVALUATING COSTS

The benefits framework outlined above attempts 
to quantify many of the benefits in terms of cost 
savings to utilities or local authorities. The evaluation 
framework needs to quantify and monitor the 
additional costs associated with collaborative works 
over and above ‘business as usual’ sequential works. 

Additional costs incurred by the public sector are 
likely to include: 

� IDCT time and resource spent on facilitating 
collaborative works. 

� Local Authority time and resource spent 
facilitating collaborative works.

Additional costs incurred by the private sector could 
include:

� Staff time and resource facilitating joint works.

� Professional and legal fees for developing joint 
contracts and procuring joint works.

For an economic appraisal, the costs of using assets and 
resources should be defined by the value which reflects 
the best alternative use a good or service could be put 
to – its opportunity cost. Market prices are usually the 
starting point for estimating opportunity costs. 

The respective parties should therefore monitor the 
additional staff time and organisational resource 
spent on the collaborative works. It may be helpful to 
distinguish between fixed, variable and other costs. As 
this approach is breaking new ground some of these 
costs will inevitably be higher in the pilot phases 
when new ways of joint working are being pioneered. 
Costs would be expected to fall if joint works 
becomes common practice across London. It would 
be helpful to identify those costs you would expect 
to fall in the future.

VALUE FOR MONEY ASSESSMENT

A value for money assessment should be provided 
in line with HM Treasury Green Book guidance. 
The Green Book recommends presenting results in 
summary form, supported by more detailed tables 
and written analysis. 

The summary should include key measures such as 
Net Present Social Value (NPSV), Benefit Cost Ratio 
(BCR), and significant non-monetised costs and 
benefits or other non-quantifiable factors. For the 
purposes of the Benefit Cost Ratio calculation, the 
GLA is interested in the Net Benefit per £1 of IDCT 
investment. 
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GROWTH AND 
DEVELOPMENT

06.

What this chapter will cover:

� Context: The Growth and Development Challenge 
facing London

� The end-to-end process from Local Plan to Utility 
Connection of a development; inefficiencies and 
frustrations

� Opportunities for improvement: incremental and 
transformative
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This chapter is concerned with the planning and 
delivery of utility connections and infrastructure 
required by new development, as opposed to 
the upgrade of existing infrastructure covered in 
Chapter 4.

Every year, London’s growing population is 
forecast to require at least 66,000 new homes, 
the space for tens of thousands of new jobs and 
development for retail, community and leisure 
until the 2040s. These levels of development are 
putting pressure on land, housing, infrastructure 
and the environment. The graph opposite 
illustrates the scale of the challenge faced not 
only by London, but also other areas throughout 
the UK.

Estimated and Projected Population, England Regions, 1981 to 2041.
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6.0 INTRODUCTION

Our aim has been to understand the end-to-end 
process that underpins the planning of utility 
connections for new developments, and in doing so 
identify inefficiencies and opportunities to reduce 
impact, such as reducing the number of highway 
incursions. 

The scope of this project enabled the team to identify 
opportunities to improve planning and delivery of 
utility connections and infrastructure required by 
new development. In order to develop this further, 
however, these will need validating through further 
experimentation. 
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Through a period of consultation with stakeholders 
including utilities, developer representatives and local 
highway authority planning and highways officers, 
we identified the end-to-end journey from a vacant 
plot of land through to it becoming a connected 
development.

Four key stages were identified:

�	 Formulation	of	the	Local	Plan.

�	 Pre-planning	and	planning	application	process.

�	 Developer	connection	application	process	(the	
process	undertaken	by	developers	when	applying	
for	utility	connections).

�	 The	utility	application,	construction	and	
commissioning	process	(the	process	undertaken	
by	utilities	in	receipt	of	a	developer	application).

The findings and recommendations presented in this 
chapter have been derived from consultation with the 
following organisations: Thames Water, UKPN, SGN 
and Utility Results (a 3rd party infrastructure planning 
consultant).

During a workshop, representatives from each 
stakeholder group identified: on a journey map:

�	 Their	key	actions.

�	 How	and	where	decisions	are	made.

�	 What	data	is	generated.

�	 Where	frustrations	and	inefficiencies	arise.

The stakeholder group then identified opportunities 
to address these and instigate different ways of 
working to reduce highway incursions.

The process diagrams presented below detail a 
description of each stage with the corresponding 
frustrations felt by local highway authorities, 
developers and utilities.

Croydon Growth Zone

CASE STUDY: EXAMPLE OF CONTEXT –  
THE CROYDON GROWTH ZONE

The London Borough of Croydon is set 
to experience high levels of growth and 
development from a £5.25 billion regeneration 
programme over the next 16 years.

At June 2019, the Croydon Growth Zone comprises 
the following investment:

� 46 infrastructure projects across public realm, 
culture and transport.

� 14,500 new homes planned.

� 20 planned major development projects, 
including a ₤1.4 bn Westfield shopping/leisure 
centre.

� The creation of 23,500 new jobs with 5,000 of 
these during the construction period.

� 28 new public squares and spaces.

� 2.8m feet of new grade A office space.

“Better collaboration will allow us to facilitate a 

lot more growth and development compared to 

BAU, if we can encourage utilities and developers to 

collaborate on installations; it’s less disruptive in and 

around the site and more installations can be done at 

the same time.” 

Alexander Pocklington, Principal Impact Assessment 
Engineer, London Borough of Croydon

6.1 APPROACH
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LOCAL PLAN PROCESS

1a. Evidence and Data

1c. Consultation

1. 
Policy 
Drafting 

Set aims

Gather evidence and data 
(SHLAA, SHMA, open 
spaces, employment study)

Engage statutory consultees 

Identify social and,  
environmental objectives

Engage community 
and businesses 

Incorporate feedback

Engage ‘Duty to  
Cooperate’ partners

1b. Sustainability 
Appraisal

2a. Issues and Options

2. 
Ongoing  
Consultation

2b. Submission 3. Examination

4. Adoption 5. Monitoring 
Report

Compare outcomes of 
alternative plans 

Mitigate adverse impacts 

Test evidence  
underpinning plans 

Published by Local Planning 
Authority for public 
consultation

Local Office 
website

Consistent with 
London Plan policy

Made available for 
6 weeks

1.Duty to cooperate 
fulfilled

2.Soundness: 
- Positively prepped 
(appraised) 
- Justified 
- Effective 
- Consistent w/  
national policy

Scope to modify

Scope to modify 
(provided there is no 
change in Policy)

Timetable progress 
including net 
numbers

Up to date data 
from Planning 
Department

       Local Authorities        Developers

• Planning and investments are 
usually reactive rather than 
proactive, this can hinder their 
stipulated commitments i.e., 
delivery of 65,000 new homes 
annually

• Utilities have no due requirement 
to regard the London Plan

• Mixed approach to how utilities 
invest in the area: Often third 
parties foot the bill to make the 
development viable

• Big developers need to 
interrogate several local 
authorities, local plans and 
wards to identify investment 
opportunities

FRUSTRATIONS IN LOCAL PLAN PROCESS

       Utilities

• Not consulted when gathering evidence and data

• Progress data not discoverable: difficult to forecast 
for growth (e.g. how many of the 65,000 houses have 
actually been built)

• Investments come in multiple formats and degrees 
of detail: PDFs not machine discoverable

• Geography – in addition to multiple LAs, each sub 
ward might release their own info under one LA. 
With just under 10,000 wards in the UK, finding 
planning information is a pain

A set of strategic documents prepared by district and local planning authorities 
containing priorities for the development and use of land in an area.
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1. Pre-application 
submission

2. First pre-application 
meeting

Interim presentation of 
scheme drafted

Submitted via borough 
website

Discuss key principles of the 
scheme

Outline land use (residential/
commercial)

3c. Ongoing 
consultation

3b. Collate Application

3a. Community + 
member engagement

Design development

Scheme progression

Bring other disciplines as 
required

EIA (on larger applications)

Written communication 
throughout

Decision made  
by borough

Decision made  
by borough

1. Submission 2a. Consultation

Validation checklist 
(statutory local list per 
borough)

With statutory and non-
statutory consultees

Consensus

Report – delegated or 
planning committee 

Planning condition set

Section 106 normally 
only on any major 
developments

Long delay can occur if 
decision is referred to 
planning committee

Reviewing submission + 
consultee responses

Conduct site visit

3. Recommendation 4. Decision

2b. Assessment

Decision made  
by borough

       Local Authorities        Developers        Utilities

• Pre-application process does not 
match reference number 

• Last-minute changes from 
developers can undo the good 
aspects of a scheme

• Lead time between pre-planning 
and planning can induce lack of 
confidence in the development 
for utilities

• Don’t have means to see 
available capacity and level of 
reinforcement required

• Utilities have poor asset info/
records

• Constantly changing utilities 
points of contact, no forum to 
talk to utilities about general 
issues 

• Multi-utility site references in 
the same organisation create 
confusion

• Pre-planning stage needs to be 
implemented more carefully by 
developers so planning can start

• No single language to understand 
what different stages in the 
development process mean

PRE-PLANNING PROCESS PLANNING PROCESS

FRUSTRATIONS IN PRE-PLANNING & PLANNING PROCESS

A voluntary and iterative process between a developer and a local authority and/or 
utility at the speculative stages of applying to build a new development. 

The developer and local authority gather detailed information to support a planning 
application from a series of consultations which culminate in a conditional decision 
being issued.
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DEVELOPER APPLICATION 
PROCESS

1. Initial Assessment

Context (adjacent 
development)

Statistics (DNO, private, 
other)

Capacity

Planned Work

Outline Cost Comparison 
(DNO, ICP, IGN)

Network Reinforcement 
(risk, time, cost)

2. Connect Strategy

Loads

Design, route, program, 
phasing

Procurement

3. Utility 
Application
Understand 
requirements

Submit application

Apply for point of 
connection

4. Utility  
Liaison
Establish dialogue with 
Utility Designer

Produce coordinated 
services drawing

Review quotes, validate, 
raise orders

Conduct site meetings, 
agree date

5. Construction

Site management 
(compliant with 
requirements)

Project management 
(Logistics, charge, QA, 
etc.)

Commission

       Local Authorities        Developers        Utilities

• Proliferation of connection 
providers means more challenges 
on infrastructure, especially 
where the road network is highly 
sensitive

• See multiple road incursions 
that could have been avoided as 
multiple sites require connections

• Cannot stop developers from 
reserving unnecessary capacity

• Capacity bagging ‘gaming the 
system’ triggers additional 
reinforcements when capacity 
should be in place

• Collaboration is not a decider in 
investment programmes

• Reactive / piecemeal design 
solutions result in retro-fits, this 
means delays to new housing roll 
outs

• Aspirations of HLG not 
translating to actions at mid 
level/operational tiers within 
organisations

• Worry their competition will bag 
connections before them

• Developer has no control over 
non-contestable works  
contractor  

• Developers can wait up to 6 
months for a connection after 
it’s confirmed causing delays to 
timeline and budget 

• Developers have limited 
understanding of the true cost of 
connections

• Tension between developer 
technical (design) and 
Construction (delivery) teams

• Duplicated effort in responding 
to multiple developer enquiries 
for the same site

• Info available is often not 
detailed enough to determine 
cost, often leading to delays

• Site is not up to the standards 
required by non-contestable 
works contractors, causing 
scheduled connection works to 
be cancelled

FRUSTRATIONS IN DEVELOPER APPLICATION PROCESSThe process undertaken by developers when applying for gas, power and 
water connections.  
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UTILITY APPLICATION PROCESS

1. Developer  
provides info

2. Developer applies  
for connection

3. Capacity investigation 
& asset protection

4. Quotation provided 5. Scheduling 6. Connection 7. Construction

Developers aren’t clear on 
what they need to share

Info comes in the wrong 
format

Invest lots of time in 
customer support

Quality of information is 
poor / inconsistent which  
generates admin

Get multiple enquiries from 
different developers and 
obligated to fulfil them all 

Modelling can cause time 
delays

Complexity of asset = time 
cost to investigate

Back and forth on costs

It’s not always clear who 
is applying due to CO  
‘care of’

6–8 week rolling notices

Subject to the availability 
of gangs in line with 
productivity

Need the right  info before 
digging (i.e. chlorination 
certificate)

Don’t always know where / 
how assets will be laid

Or how they intersect with 
other assets

‘Service strikes’

POC not compliant with 
utility spec

More delays, more 
modelling (up to 6 months)

New resident struggles 
to register property as 
utility has no record of 
development completion 

Resulting in a low NPS score

FRUSTRATIONS IN UTILITY APPLICATION PROCESS

       Local Authorities (LA)        Developers (D)        Utilities (U)

• Public are frustrated by volume of 
roadworks

• Difficult to control Utilities, costly 
for connections, less reliable

• Non contestable works often 
subject to delay

• Capacity Bagging

• IDNO’s often preferred as lower 
cost, back office sunk costs 
associated with enquiries borne 
by utilities

• When non contestable works 
are to be undertaken, often the 
connection site will be unsuitable

FRUSTRATIONS AT EACH STAGE IN THE PROCESS

The process undertaken by utilities in receipt of a developer application.

Different utilities ask for 
different info

Might not possess the required 
info (i.e. schematic drawing) in 
the right format

Feel poorly communicated 
with and ‘passed around the 
houses’

Why the delay?

Back and forth on costs

Want a more transparent 
breakdown of these costs

Traffic management 
scheduling notices cause 
delay loop

Last minute cancellations 
ruin timelines

6–8 week rolling notices

‘Service strikes’

More delays, more modelling 
(up to 6 months)

Lack of ability to influence 
the timing of non 
contestable connections

Aren’t notified by developer 
of completion

       LA

       D

        U
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OUR REFLECTIONS

�	 The	planning	system	in	place	today	is	built	on	
legacy	requirements,	policies	and	systems	that	
have	evolved	over	a	long	period	of	time.	As	such,	
the	overall	process	has	become	convoluted	and	
unwieldy.	In	addition,	the	consultation	process	is	
outdated	and	does	not	involve	utilities	as	early	as	
it	could	do.

�	 There	is	no	single	sense	of	‘what	good	looks	
like’.	Accounts	of	performance	are	anecdotal	as	
opposed	to	measurable.

�	 Though	there	are	many	experts	in	specific	parts	of	
the	process,	there	is	an	absence	of	individuals	with	
an	overall	view	of	the	total	process	responsible	for	
‘joining	the	dots’.

�	 Forward	planning	and	early	stage	data	sharing	
could	alleviate	a	multitude	of	issues	that	occur	
further	down	the	line.

Today, it is common place for repeated and multiple 
highway incursions to be undertaken in the same 
road space to connect developments to utilities, this 
is because:

�	 The	timescales	required	by	the	different	utilities	
can	be	out	of	sync	with	the	pace	of	development	
–	which	can	lead	to	delays	in	connections	required	
to	commission	developments.

�	 Much	of	the	information	required	by	utilities	
to	understand	growth	and	make	sound	asset	
investment	decisions	is	siloed,	unstructured	and	
undiscoverable.

�	 Opportunities	presented	through	collaboration	
are	not	systematically	identified	and	exploited	
because	the	means	and	incentives	to	do	so	are	not	
yet	established	resulting	in	excess	noise,	pollution	
and	congestion	on	London’s	road	network.

�	 Anticipatory	investment	is	inconsistently	applied.	
Regulatory	frameworks	primarily	focused	on	
lowering	customer	bills	encourage	utilities	to	be	
risk-averse,	setting	a	high	evidence	threshold	to	
justify	future	investment.

6.2 STATUS QUO

Siloed è Parties operate individually without sharing information.

Manual è The majority of data is inputted and stored without digital or integrated systems.

Static è Minimal policy or operational innovation in the last century.

Short-termism è Reluctance and inability to plan ahead.
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USE ‘ZONING’ TO CONVENE LOCALISED 
DEVELOPER AND UTILITY FORUMS (PLANNING / 
UTILITY APPLICATION AND CONNECTION)

THE PROBLEM:
� In areas of high growth, the resilience of the road 
network (i.e. the ability of the road to cope with 
disruption and still function) limits the degree to 
which connection programmes can run concurrently.

� Developers tend not to share the information and 
data required to better coordinate their programmes 
which could reduce the overall period of disruption.

� Developers can be reluctant to engage in ‘growth 
zone’ forums that do not directly relate to their work 
programmes.

MITIGATION:
� Consider coordinating works notifications by traffic 
resilience zones:

• A zone is defined as the minimum area by which 
you can operate one piece of major road works 
at any one time.

• Ensure there is always a significant road that 
can act as a diversion. Bordering by a trunk road 
is ideal but may not be possible. However, the 
bordering road should be capable of sustaining 
its own traffic flow and that of diverted traffic 
from within the  zone.

• Each zone should have two or more traffic entry 
or exit points for the necessary diversions.

• Zones are bound by physical restrictions (eg 
railway lines or rivers) or significant through-
roads. If works need to take place on a defined 
zone boundary road then other works cannot 
take place in either adjacent zone.

� Therefore the quality of information received by 
utilities is often poor or arrives in various formats. As a 
result they invest a lot of time and customer support 
to piece together the information received.

MITIGATION:
Local highway authority amends planning conditions 
stipulating that developers must participate in the 
planning of coordinated connections.

� Updated planning conditions oblige developers 
to provide information about points of connection 
required. These requests for information could 
include:

• Type of Utility

• Supplier name

• Existing Connection / Required new connection 

• Connection required by (date)

• Location of connection (coordinates)10

� Using this additional information, the local highway 
authority can identify opportunities for coordinated 
connections and consequently outline these to 
developers and the relevant utilities.

� Identify the stages at which developers are 
required to share information which correspond with 
pivotal points in their programme.

� Local highway authority may be able to use 
Section 106 contributions to enable collaborative 
work or infrastructure installation ahead of need.

10 see appendix 6.1 for more examples

MITIGATION:
� Local highway authority planning team should add 
an additional paragraph to the Pre-Application letter 
(as well as continued written comms) to incentivise 
developers to contact utilities earlier on and to 
engage in utility-led pre-planning services.

� Letter to provide details of relevant utilities and 
points of contact.

REVISE PLANNING CONDITIONS IN FAVOUR OF 
COLLABORATION (IF IN PUBLIC HIGHWAY) 

THE PROBLEM:
� Developers are under no obligation to work 
collaboratively, even in high growth areas. Local 
highway authorities want to decrease highway 
incursions yet cannot enforce collaboration.

� Developers may need to request and wait for 
connections from multiple different utilities, leaving 
them subject to delays and higher overall cost.

� Utilities receive multiple, isolated connection 
requests, sometimes for the same site – making 
planning for additional capacity challenging.

� When applying for a connection, developers are 
not always clear on what information is needed 
and in which format. To add further complication, 
different utilities request different information from 
developers.

Opportunities for improvement are divided the 
incremental and transformative opportunities:

� Incremental opportunities address issues that 
could be resolved by improving existing processes 
to help promote a more efficient, collaborative 
way of working. 

� Transformative opportunities require more 
fundamental change that will be made possible 
by future innovation and have been identified by 
evaluating current trends.

INCREMENTAL OPPORTUNITIES

COMPEL DEVELOPERS TO CONTACT UTILITIES AT 
THE PRE-APPLICATION STAGE (PRE-PLANNING).

THE PROBLEM:
� Developers often forego the opportunity to engage 
early with utilities.  They know that utilities are obliged 
to provide a connection, and therefore take the point 
of connection for granted. As a result, utilities often 
have limited foresight of future demand on their 
network.

� Similarly, developers have insufficient visibility of 
potential issues that could cause delays.

� The local authority’s highway network end up 
suffering because the likelihood of disruptive works 
and highway incursions increases.

6.3 OPPORTUNITIES FOR 
IMPROVEMENT
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� Link data processing solutions to wider data 
sharing initiatives such as the IMA (or the regional 
equivalent).

� Flag capacity issues to developers early on.

TRANSFORMATIVE OPPORTUNITIES

When considering opportunities that could 
be enabled through innovation, we began by 
understanding the limitations of existing processes 
and identifying the prevailing trends. 

PROVIDE LOCAL PLAN SITE ALLOCATIONS 
(LOCAL PLAN)

THE PROBLEM:
� Utilities need to interact with multiple Local Plan 
formats.

� Anticipatory investment – limited understanding of 
the status of planning applications and confidence in 
development being brought forward

� Siloed working, reactive versus proactive ways of 
working due to stretched resources leading to an 
increase in highway incursions.

� Planning applications contain the vast majority of 
data required by planning authorities to monitor the 
planning process and coming development, as well 
as for public use. However, this information is held in 
supplementary documents and free-text fields that 
make it difficult to locate and synthesise

� The Local Plan is available to and shared with 
utilities today, however each local authority’s 
plan is in a different format and standard of 
comprehensiveness.

� Provide visibility of upcoming highway opening 
notices on an accessible platform to enable 
connection contractors early sight of opportunities 
tocoordinate planned activities to reduce the number 
of highway incursions.

UTILITY CAPACITY AND DEVELOPMENT 
HEATMAP (LOCAL PLAN / PRE-PLANNING)

THE PROBLEM:
� Utilities struggle to prioritise areas for investment 
ahead of need because no single ‘source of truth’ 
exists containing future demand on their network.

� Utilities need earlier sight of network 
reinforcement requirements thus providing the ability 
to prioritise resources for complex/problematic 
connections.

� Developers have no sight of the relative level of 
complexity and programme risks associated with 
proposed connection points.

� Local highway authorities often do not have data 
sharing agreements and therefore lack sight of utility 
capacity. It is therefore hard to identify areas requiring 
specific planning requirements (e.g. additional time) 
to accommodate network reinforcements.

� Local highway authorities do not necessarily have 
the tools or capabilities to rapidly interrogate the 
data.

MITIGATION:
� Accessible heatmap of utility asset capacity 
overlaid with forecasted growth data (which could be 
further enhanced by mapping the remaining life and 
criticality of assets, under an NDA).

� Establish a means to attach data from excavations 
or to 'red line' plans.

CONSTRUCTION PLANNING AND 
COORDINATION (UTILITY APPLICATION AND 
CONNECTION)

THE PROBLEM
� If the point of connection is not compliant with the 
utility specifications, contractors working on behalf 
of utilities may refuse to undertake work, resulting in 
delays associated with re-planning.

� Developers complain of a lack of ability to 
influence the timing of non contestable connections.

� Parties undertaking utility connections on behalf of 
developers often plan and execute work in isolation, 
leading to multiple highway incursions and forego 
opportunities to realise efficiencies.

� This can compromise the local authorities ability 
to deliver growth across multiple sites. Street works 
permits and clash checks with other works need.

� For local highway authorities there are also 
additional costs, additional disruption time and 
increased levels of pollution associated with multiple 
works at the same location over multiple periods. 
There is an additional social and political cost 
associated with repeated disruption to the highway, 
especially if these issues multiply across an area with 
multiple developments.

MITIGATION
� Ensure individual utility asset standard documents 
are held onsite and site supervisors are adequately 
trained.

• As an example, through zoning Croydon by 
road network resilience (in Croydon’s case we 
created zones 1–9) it was possible to assess how 
connection works will impact upon one another 
and the local area.

� Draw up a letter of authority to permit a third party 
to have access to future investment data to enable 
planned coordination within a specific zone.

� Establish forums between developers and utilities 
by zone so that issues directly impacting each party 
can be tabled and discussed.

UTILITY SEARCHES OF UNDERGROUND ASSETS 
(UTILITY APPLICATION AND CONNECTION)

THE PROBLEM
� Searches for the same data on underground assets 
are undertaken by multiple parties, duplicating effort 
and creating unnecessary delays for developers and 
utilities alike.

� The quality of data relating to underground asset 
location is variable, and opportunities to validate the 
location of buried assets during excavation activities 
are not taken up.

MITIGATION
� Local authority could undertake a comprehensive 
utility search and provide a map of underground 
assets available to utilities and developers.

� Solutions such as digdat® exist today. Digdat uses 
crowdsourcing to offer asset and service information 
in an easy, visual way and claims to have protected 
over half a million kilometres of assets. http://www.
digdat.co.uk.
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PLANNING AUTHORITIES, UTILITIES, 
DEVELOPERS, RESEARCH BODIES

� Visualise and extract data to create dashboards, do 
analysis, run queries.

� Link to other platforms like the IMA and local 
planning portals.

� To incorporate legacy data.

� To be extendable for future UK-wide applications 
and systems.

CITIZENS (THE PUBLIC, CITIZEN CODERS AND 
SME DEVELOPERS)

� To interact with the planning process through an 
open and easy to use platform.

� To have access to data and code to push 
innovation.

The LDD upgrade project aims to provide up-to-date 
planning application data to support, and provide 
an evidence-base for, decision making and policy 
development. It will also create the foundations for 
innovation around how better development pipeline 
data can be used to improve infrastructure planning 
and coordination. If successful, the approach could be 
adopted UK-wide.

ESTABLISH STANDARD TERMINOLOGY (PRE- 
PLANNING, PLANNING, CONNECTION)

THE PROBLEM:
� Utilities, local authorities and developers have 
different terminologies and stage-gates to describe 
the process a development goes through.

� For example, developers are accustomed to the 
RIBA stages though these are not currently used / 
understood by utilities or local authorities.

MITIGATION:
� Agree a standard terminology which is understood 
by utilities, local highway authorities and developers.

THE LONDON DEVELOPMENT DATABASE (LDD)

THE PROBLEM:
The LDD was set up in 2004 in a partnership between 
the Mayor of London and the London Boroughs to 
better monitor development across the capital. The 
LDD details certain planning consents and details 
on commencements and completions only. These 
are entered by London’s planning authorities and 
checked by the GLA for consistency. This takes 
time and human error means that data can be 
inaccurate. Local highway authority planning websites 
often have more details on applications contained 
in supplementary documents, which are time-
consuming to collate.

MITIGATION:
The ingestion of development data into the LDD 
is currently being automated. The new improved 
database, set to launch in 2020 will automatically 
collect, map and share numerical, text, spatial and 
monitoring data for all planning applications. The LDD 
will allow for the following:

MITIGATION:
� Requirement to establish a consistent data 
standard for enquiries involving a unique ID for a 
plot of land when it is identified and to use this 
throughout the pre-planning and planning processes.

� Ensure that this single, unique ID is used within 
existing systems across local highway authorities and 
utilities.

SEAMLESS HANDOVER TO UTILITIES ONCE 
A DEVELOPMENT IS COMPLETED (UTILITY 
APPLICATION AND CONNECTION)

THE PROBLEM:
� There can be a lag between the commissioning of a 
development and the local highway authority records 
being updated.

� Utilities may receive calls from new tenants 
(residents or business tenants) attempting a 
connection. With no record of the completed 
development utilities have difficulties in registering a 
new account and as a result utilities’ reputations with 
customers suffer.

MITIGATION:
� A unique, interoperable development ID flags the 
completion of a development to utilities.

� Utilities can proactively help the residents and 
business tenants by providing a brochure with a 
unique ID to facilitate a seamless registration.

� Utilities view Local Plans as ‘too speculative’ and 
fail to plan or act around them, for risk of over-
investment in their regulatory cycle.

� Local authorities often have a Local Plan describing 
objectives but individual projects and guidelines 
on achieving this can be scattered across multiple 
departments and exist in several formats. This can 
lead to opaqueness even internally to an organisation, 
which can result in conflicting information being 
given to utilities.

MITIGATION:
�  Local authority to provide Local Plan Site 
allocations as a discoverable spatial dataset and share 
with utilities and developers as one single source of 
truth.

UNIQUE, INTEROPERABLE DEVELOPMENT ID 
(LOCAL PLAN, PRE-PLANNING,  PLANNING, 
CONNECTION)

THE PROBLEM:
� Although plots of land have unique IDs (UPRNs) 
complications arise when developments span 
multiple sites. There is no consistent way to track 
particular developments all the way through the 
planning system: historically, through construction, 
and into commissioning.

� Utilities and local authorities have their own 
conventions for assigning reference numbers to 
developments, further compromising the ability to 
track progress of development enquiries.

“Every stage creates multiple reference numbers. There 

can be over 100 reference numbers per site.” 

John Hernon, Strategic Development Manager,  
Thames Water
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and contractors in order to minimise disruption for local 
communities and better plan for London’s growth.

IDNO (Independent Distribution Network Operators) A company 
licensed to develop, operate and maintain local electricity 
distribution networks. Their networks are directly connected to the 
Distribution Network Operator (DNO) networks or indirectly to the 
DNO via another IDNO.

IHLG (Infrastructure High Level Group) Supporters of this 
handbook including CEO’s of the major utilities, transport 
providers, regulators and government bodies who serve London.

IMA (Infrastructure Mapping Application) An online tool 
delivered by TfL, intended to bring together data on planned future 
investments in infrastructure and development, along with relevant 
context and capacity information.

J
JAG (UK) (Joint Authorities Group (UK)) A body representing 
organisations, like Local Authorities and similar others whose 
principal activities are governed by highways, streets, roads and 
traffic management legislation. It focuses on the daily operation, 
coordination of works for asset or utility network management and 
other events taking place on the highway. 

L
LBC (London Borough of Croydon) A London borough in the 
southern-most region of Greater London and is the largest London 
borough by population.

LDD (London Development Database) A collaborative project 
between the Mayor and the London boroughs to monitor planning 
permissions, starts and completions across London and has been 
running since 2004.

LEP (Local Enterprise Partnerships) A public and private 
partnership set up to enable better delivery of infrastructure and 
economic growth. It is an example of the Public Private Partnership 
Funding option.

LRF (Lane Rental Fund) The funds raised by the TLRS (TfL Lane 
Rental Scheme) form the Lane Rental Fund which is intended to 
fund innovative measures to reduce disruption.

LRGC (Lane Rental Governance Committee) A committee 
formed of senior TfL and utility companies managers to invest in 
infrastructure innovations and manage surplus income generated 
from the Lane Rental scheme by ensuring that expenditure is in 
accordance with Department for Transport (DfT) regulations.

N
NAO (National Audit Office) An independent Parliamentary 
body in the United Kingdom which is responsible for auditing 
central government departments, government agencies and non-
departmental public bodies.

DNO (Distribution Network Operators) Companies licensed to 
to distribute electricity in Great Britain by the Office of Gas and 
Electricity Markets.

E
Eight2O  The largest alliance in the water sector partnered by 
Thames Water and two design and build joint ventures made up 
of Costain, Atkins, Black & Veatch (CABV); and Skanska, MWH and 
Balfour Beatty (SMB).

ESO (Electricity System Operators) In the wholesale electricity 
market, they manage the security of the power system in real time 
and co-ordinate the supply of and demand for Electricity System 
Operators electricity, in a manner that avoids fluctuations in 
frequency or interruptions of supply. The System Operator service 
is normally specified in rules or codes established as part of the 
electricity market.

F
FME (Feature Manipulation Engine) It is a platform that 
streamlines translation of spatial data between geometric and 
digital formats. It is intended for use with geographic information 
system, computer-aided design and software.

G
GDS (Government Digital Service) A part of the Cabinet Office, 
this body’s job is digital transformation of government. They are a 
centre of excellence in digital, technology and data, collaborating 
with departments to help them with their own transformation.

GIS (Geographic Information System) A system designed to 
capture, store, manipulate, analyze, manage, and present spatial or 
geographic data.

GLA (Greater London Authority) Regional governance body – 
comprised of Greater London and City of London.

H
HAUC-UK (Highways Authorities and Utility Committee UK) A 
committe dedicated to work together with other interested bodies 
to drive forward continual improvement in road and street works to 
minimise the impact of works on the surrounding communities and 
public travelling to work.

I
ICP (Independent Connections Provider) An accredited 
company that carries out works on behalf of clients on the 
electricity network. These networks are normally owned by 
either a Distribution Network Operator (DNO) or an Independent 
Distribution Network Operator (IDNO).

IDCT (Infrastructure and Development Coordination Team) Set up 
by the Mayor, it is a new team to encourage better working between 
the different parties that are involved in delivering infrastructure - 
including local authorities, utilities, transport providers, developers 

CIL (Community Infrastructure Levy) A planning charge, 
introduced by the Planning Act 2008 as a tool for local authorities 
in England and Wales to help deliver infrastructure to support the 
development of their area.

CityGML (City Geography Markup Language) An open 
standardised data model and exchange format to store digital 3D 
models of cities and landscapes. It defines ways to describe most 
of the common 3D features and objects found in cities (such as 
buildings, roads, rivers, bridges, vegetation and city furniture) and 
the relationships between them.

CLP (Construction Logistics Plan) An important management tool 
for planners, developers and construction contractors put forth by 
TfL. It focuses specifically on construction supply chains and how 
their impact on road networks can reduce congestion, cost and 
road and environmental risks.

COI (Conflict of Interest) A set of circumstances which creates 
an actual, potential or perceived risk that the stakeholder’s 
professional judgment/actions toward their primary interest will be 
unduly influenced.

CPZ (Controlled Parking Zone) An area where parking is only 
allowed on certain parts of the road for a limited time, unless you 
have a permit.

D
DevCo (Infrastructure Development Collaboration Partnership 
Fund) DevCo is part of the Private Infrastructure Development 
Group, and receives funding from the Ministry of Foreign Affairs 
of the Netherlands, the Swedish International Development 
Cooperation Agency, and the UK Department for International 
Development. 

DfT (Department for Transport) The online tool was intended to 
bring together data on planned future investments in infrastructure 
and development, along with relevant context and capacity 
information.

DMCS (Department of Digital, Media, Culture and Sport) This 
department in the Government helps to drive growth, enrich lives 
and promote Britain abroad. Its aim is to protect and promote 
cultural and artistic heritage and help businesses and communities 
to grow by investing in innovation.

A
AMP Period (Asset Management Plan Period) A five-year time 
period used in the English and Welsh water industry used to set 
allowable price increases for the privately owned water companies 
and for the assessment of many key performance indicators (like 
water quality, customer experience, etc). Water companies often 
hold their contractors to it.

B
BAU (Business As Usual) The work an organisation, business unit 
or department would complete on a daily basis.

BRR (Business Rates Retention) A scheme whereby councils bear 
a proportion of the real-terms change in business rates revenues 
in their areas, offering an opportunity to access new and flexible 
financial resources.

C
CAD (Computer Aided Design) Software used for computers 
to aid in the creation, modification, analysis, or optimization of 
a design. Helpful for increasing the productivity of the designer, 
improve the quality of design and improve communications 
through documentation.

CDE (Common Data Environment) A digital place in which large 
amounts of digital data, created and shared during a project, 
comes together. It becomes an ideal environment in which to 
promote a collaborative working culture.

CDM (Construction Design Management) Regulations placed for 
the safe operation of UK construction sites- legal duties on clients, 
designers and contractors, to plan their approach to health and 
safety.

CHP Unit (Combined Heat and Power Unit) A co-generation 
system that simultaneously produces heat and electrical power 
from gas. A CHP unit is used for supplying power to buildings and 
hot water for heating or cooling through high efficient heat and 
power generation.

CICP (Croydon Infrastructure Coordination Pilot) A collaborative 
working initiative delivered alongside the London Borough of 
Croydon by partners – design consultancy Atkins and innovation 
consultancy Fluxx.

GLOSSARY
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SDLT (Stamp Duty Land Tax) A tax on land transactions in all of the 
UK except Scotland that was introduced by the Finance Act 2003.

SDS (Safety Data Sheets) A document that lists information 
relating to occupational safety and health for the use of various 
substances and products.

SGN (Southern Gas Network) A UK gas distribution company 
which manages the network that distributes natural and green gas 
to 5.9 million homes and businesses across Scotland and the south 
of England.

SHE (Safety, Health and Environment) A discipline/department 
that outlines and implements practical aspects of environmental, 
health and safety protection at work. It varies among organisations 
and regulatory bodies but it is what must be done to make sure 
that their activities do not cause harm to anyone.

SSE (Scottish and Southern Energy) Energy company part of the 
SSE Group, headquartered in Scotland, United Kingdom.

Street Works Street works means works of any of the following 
kinds (other than works for road purposes) executed in a street in 
pursuance of a statutory right or a street works licence: (a) placing 
apparatus; or (b) inspecting, maintaining, adjusting, repairing, 
altering or renewing apparatus, changing the position of apparatus 
or removing it, or works required for or incidental to any such 
works (including, in particular, breaking up or opening the street, 
or any sewer, drain or tunnel under it, or tunnelling or boring under 
the street.

T
TfL (Transport for London) A local government body responsible 
for the transport system in Greater London, England.

TLRN (TfL Road Network) TfL’s network of principal road routes 
across London.

TLRS (TfL Lane Rental Scheme) A scheme introduced in June 2012 
to incentivise behaviour change and minimise highway occupation, 
by applying a daily charge. It applies to the most traffic-sensitive 
locations and the most traffic-sensitive times of day.

TM (Traffic Management)

TTRO (Temporary Traffic Regulation Order) A legal process which 
must be used to introduce any temporary restrictions such as a 
temporary road closure, suspending a one way street or suspending 
parking.

U
UKPN (UK Power Networks) A distribution network operator for 
electricity covering South East England, the East of England and 
London. It manages three licensed distribution networks which 
together cover an area of 30,000 square kilometres.

NDA (Non-Disclosure agreement) A confidential contract 
between 2 or more parties that outlines a confidential relationship 
between the parties to protect any type of confidential and 
proprietary information or trade secrets. As such, an NDA protects 
non-public business information.

NHB (New Homes Bonus) A grant paid by central government to 
local councils for increasing the number of homes and their use.

NPV (Net Present Value) It is the difference between the present 
value of cash inflows and the present value of cash outflows over a 
given period of time. It is used in capital budgeting and investment 
planning to analyze the profitability of a projected investment or 
project.

O
Ofcom (Office of Communications) The Government-approved 
regulatory authority for the broadcasting, telecommunications and 
postal industries of the United Kingdom. It has wide-ranging powers 
across the television, radio, telecoms and post services.

ODI (Open Data Institute) An organisation that works with 
companies and governments to build an open, trustworthy data 
ecosystem, where people can make better decisions using data 
and manage any harmful impacts.

Ofgem (Office of Gas & Electricity Markets) The Government 
regulator for the electricity and downstream natural gas markets in 
Great Britain.

Ofwat (Office of Water Services) The Government water services 
regulation authority responsible for economic regulation of the 
privatised water and sewerage industry in England and Wales.

P
POC (Point of Connection)

R
RIF (Revolving Infrastructure Fund) Purpose of this fund is to 
establish initial seed funding (e.g. through public sector grant) 
which is added to and paid back incrementally through future 
revenue streams.

Road Works Road works are different from street works. They 
are works carried out to repair or improve the highway including 
footways, pavements and street lighting.

S
sCDE (Spatial Common Data Environment) A centralised storage 
and management environment for spatial data that adheres to 
BS1192 standards for integration with a design Common Data 
Environment (CDE).

SCR (Significant Code Review)

The handover document its self requires the 
identification of:

� The worksite, its boundary/footprint, and 
reference points to clearly pinpoint its location. 

� A sketch or drawing of the worksite layout (with 
reference points).

� The nature of the worksite, including, structures, 
materials, excavations or equipment being handed 
over.

� Identify any significant residual hazards that are 
being handed over.

� The PC and the PC representative handing the 
worksite over.

� The PC and the representative accepting the 
worksite.

� The date and time of handover.

� Any additional comments.

The work area can be handed back and forth 
between PC’s as often as required, however a 
new handover document will be drafted for each 
handover.

Once a handover has been carried out the handing 
over PC will duplicate the handover document and 
pass the copy to the accepting PC for their records.

PURPOSE

The purpose of this document is to facilitate the 
collaborative working on Epsom road in Croydon 
between Thames Water and SGN delivering works on 
gas and water assets under a road closure controlled 
by the Local Authority (Croydon Council).

This document will ensure that duty holders under 
the Construction Design and Management (CDM) 
regulations 2015 are identified, specifically the CDM 
Principal Contractors (PC), and control the transfer 
of PC responsibilities for CDM footprints (worksites) 
though out the works to ensure there is clear 
demarcation between the work streams, and clear 
ownership of any given worksite.

HAND OVER CRITERIAL

Each Principal Contractor (PC) will nominate a 
responsible person for the handing over and or 
acceptance of a work site, each PC will also have a 
deputy to cover leave and absence, these nominees 
will be identified in the Construction phase plan for 
each PC and recorded in Fig 1 of this document.

APPENDIX 2.4: PRINCIPAL CONTRACTOR 
RESPONSIBILITIES HAND OVER DOCUMENT
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1. PRINCIPAL CONTRACTOR REPRESENTATIVES

PC Organisation PC Representative PC Representative (Deputy)

2. SITE LAYOUT AND LOCATION DRAWING/SKETCH

(Including points of reference to pinpoint location and boundary)

3. THE WORKSITE NATURE

 (Identify the nature of the worksite, boundary fencing, structures, materials, equipment, plant or excavations 
etc. being handed over).

4.  SIGNIFICANT HAZARDS

(Identify all significant hazards within the worksite)
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5. COMMUNICATION

Upon completion of this handover document, each PC will deliver a brief to their respective workforce 
describing the constraints of this handover and the limits of their worksite.

The briefing MUST clearly communicate that Workers are not permitted to enter a worksite not under the 
control of their Organisation as PC.

The workers MUST stop and seek advice if they are unclear if a worksite is under the control of their 
Organisation as PC.

6. ADDITIONAL INFORMATION

(Any additional relevant information)

7. FORMAL HANDOVER 

PC Organisation PC Representative Date of 
Handover

Time of 
Handover

Representative Signature

To achieve this utilities, developers and other 
companies are charged a daily fee for any obstruction 
to affected highways (including cycle ways and 
carriageways). It applies to 56% of the TLRN, covering 
the most traffic-sensitive locations at the most traffic-
sensitive times of day.

The funds raised by the scheme form the Lane Rental 
Fund (LRF) which is intended to fund innovative 
measures to reduce disruption. More information can 
be found on the TfL website.

THE ‘SUBSCRIPTION MODEL’

If the evaluation of collaborative street works 
demonstrate stakeholder groups benefit significantly 
from coordination, and assuming the benefits of 
coordination are accepted by beneficiaries, a form of 
‘subscription’ could be introduced for these groups to 
contribute to the sustained funding of the initiative. 

A clear and straightforward means of distributing 
the costs between subscribers in a manner that 
is perceived to be fair would be required for the 
subscription model to work well and be sustainable. 

The approach could take the form of a ‘promotional 
or sponsorship model’ involving a relatively small 
number of private-sector partners who would 
consider it to be of value (both from a promotional 
and commercial perspective) to contribute financially. 

The specification and targeting of the initiative would 
need to be clearly aligned to the business operations 
and priority areas of activity of sponsors likely to 
contribute to encourage support. In order to minimise 

A sustainable funding plan is required to secure the 
resources to effectively promote collaboration and 
maintain momentum. 

Funding options include:

� Lane rental funding

� Subscription model

� Public Private Partnerships

� Alternative funding sources, including

• Business Rate and Council Tax Supplement

• Revolving Infrastructure Fund (RIF)

• DevCo

• Community Infrastructure Levy (CIL)

• New Homes Bonus

• Business Rates Retention

• Stamp Duty land tax     

LANE RENTAL FUNDING 

In 2019, the Department for transport granted 
statutory powers for Local authorities to charge 
lane rental in order to reduce disruption to the road 
network, with a fee structure aimed at encouraging 
operators to coordinate and collaborate. 

The roll out followed a successful implementation 
of the approach on TfL’s road network. The TfL Lane 
Rental Scheme (TLRS) was introduced in June 2012 to 
reduce obstructions to the TfL Road Network (TLRN). 

APPENDIX 3.2a FUNDING OPTIONS
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basis with some bodies informal, unincorporated 
bodies, while others set up as legal entities.

A relevant London example is the Nine Elms Vauxhall 
Partnership. The Partnership was created in 2010 to 
coordinate and drive forward the transformation of 
an entire district of Central London. It is an informal 
unincorporated partnership. It is co-chaired by the 
leaders of Wandsworth and Lambeth Council and 
includes the area’s main developers and landowners, 
the Mayor of London, Transport for London and 
the Greater London Authority. It is responsible for 
setting and delivering the strategic vision for the area, 
including the £1 billion infrastructure investment 
package. It also includes numerous private sector 
partners including, amongst others major developers, 
contractors, landowners and occupiers such as 
Battersea Power Station, Vinci, Ballymore, Berkeley 
Homes, Taylor Wimpey, Sainsburys and Royal Mail.

According to the 2016/17 Nine Elms Vauxhall Business 
Plan the five-year budget to administer the running 
costs (i.e. staff and operations) of delivering the 
infrastructure fund is £2.5m. This cost is 100% covered 
by Wandsworth Borough Council (75%) and Lambeth 
Borough Council (25%).

Local Enterprise Partnerships (LEPs) are another 
example of public and private partnerships set up to 
enable better delivery of infrastructure and economic 
growth. It is intended that LEPs wil fund their own 
running costs primarily by drawing upon the resources 
of local authorities and private sector partners. 
LEPs are entitled to £500,000 in core funding for 
administrative purposes, subject to LEPs securing 
£250,000 in match funding from local partners. All 
LEPs received the same core funding, regardless of 
size or structure.

risk to the successful establishment, it would be 
appropriate to aim for no more than approximately 
10 key sponsors. In the main, these are most likely to 
include utilities companies and developers.

One of the key issue with the long-term financing 
sustainability of the initiative relates to a subscription 
model’s reliance on the ‘goodwill’ or commitment 
of utilities providers and developers. If this stopped 
there is no mechanism to lock in the commitment. 
It is also not clear whether the subscription model 
would be subject to ‘free-riding’ where developers 
and utilities choose not to pay because they feel 
they can benefit from the work of the Coordination 
PA regardless. We would recommend the GLA to 
investigate powers or other forms of influence 
whereby a commitment to pay can be guaranteed 
over fixed time periods (e.g. in 5-year blocks). 
Irrespective of this constraint, if those paying the 
subscription consider to be receiving consistent, 
on-going benefits whilst getting promotional gain 
from sponsorship status, the model could be self-
sustaining. 

THE PUBLIC PRIVATE PARTNERSHIP MODEL

There are numerous examples of public and private 
partnership organisations set up to enable better 
delivery of infrastructure and economic growth. The 
overarching principle for these organisations is that 
they help to ‘fill the gap’ that the private sector is not 
currently addressing. These organisations help deliver 
a ‘public good’ e.g. faster delivery of infrastructure, 
housing and jobs at the same time as benefits to the 
private sector partners, e.g. revenue to the companies 
that deliver the development or infrastructure. In 
theory as both sectors benefit these organisations 
are both administered and funded by the public and 
private sector. The technical detail on how these 
organisations are constituted varies on a case by case 

Revolving Infrastructure Fund (RIF) Principles

The main constraint with the RIF model for the longer 
term is that it is not widely used as yet in the UK and 
can be perceived to be complex and potentially 
unfair. Furthermore, in pooling a range of funding 
sources into a single infrastructure pot, it is unlikely 
to be effective in solely funding the Coordination 
initiative. In other words, such a mechanism would 
need to be introduced for a range of infrastructure 
interventions including some transport schemes.

DevCo

The DevCo is a funding model that was developed 
by the GLA through the course of the Old Oak Park 
Common Development. Network investment is 
financed by A third party who has an interest in the 
commissioning of the development (eg developer 
consortia, Local Boroughs or independent Providers).

ALTERNATIVE FUNDING APPROACHES

Business Rate and Council Tax Supplement

The principles that are applied to RIFs provide a 
potential option to enable the long term, sustainable 
funding for Coordination. LBC successfully set up a 
£60m RIF to forward fund infrastructure investment. 
The key principle of a RIF is to establish initial seed 
funding (e.g. through public sector grant) which is 
added to and paid back incrementally through future 
revenue streams generated by mechanisms such as 
developer contributions, new homes bonus, business 
rate retention and land value capture instruments. 

The RIF model is not a realistic option for financing 
in the short-term. However, it could be considered 
for the longer term on the back of a successful initial 
period financed through alternative means. 

RIF CONCEPT

Infrastructure

Development Land

Fund

Installation directly 
supports release of land

Land value released by 
development over time

Proportion of land value 
used to repay Fund

Investments made from 
Fund into infrastructure
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CIL regulations do allow 5% of collected revenue to 
be ‘ringfenced’ to pay for administrative costs, but this 
is generally to specifically administer the CIL. Other 
important considerations include:

� Additional or increased tariffs may be negatively 
perceived by developers whilst losing sight of the 
benefits to be gained through Coordination.

� Developers may argue that additional tariffs will 
undermine viability of some schemes, particularly 
affordable housing developments.

� CIL is applicable only to new developments 
which raises the issue of fairness given that 
existing residents and businesses will benefit from 
improved coordination.

� CIL is applicable only to developers and is not set 
up to generate funds from utility companies.

Another aspect of CIL is the potential for a proportion 
of the Mayoral CIL to be used to fund Coordination. 
Currently the Mayoral CIL is collected in addition to 
Borough level CIL. The first tranche of Mayoral CIL 
(MCIL1) was ‘ringfenced’ to help fund Crossrail and 
is estimated to have collected around £600m. The 
second tranche of Mayoral CIL (MCIL2) is expected 
to fund Crossrail 2 and is estimated to raise around 
£4.5billion of receipts. It is not clear whether it would 
be politically or legally acceptable to use a small 
element of the MCIL2 to fund Coordination but it 
clearly represents a significant potential funding 
source that in principle is used to fund strategic 
London wide infrastructure.

New Homes Bonus

New Homes Bonus (NHB) is the government’s flagship 
housing policy, aiming to start “… a local house 
building revolution where communities who go for 

Once the infrastructure is installed and 
commissioned and stranding risk decreases or is 
removed altogether, the asset can be transferred at 
an appropriate premium to the utility, to remunerate 
the DevCo from taking on the stranding risk. 

While the approach for Old Oak Park Common 
was applied to physical infrastructure, it could be 
contended that enhanced coordination is an essential 
component of infrastructure delivery, in the same way 
that a PMO overhead is included into the overall cost 
of physical infrastructure. 

Community Infrastructure Levy (CIL)

CIL is a mechanism for collecting development 
contributions, from new development in an area, in 
order to fund a wide range of infrastructure items, 
based on a tariff structure. Previously, contributions 
from new development could only be secured by 
Section 106 (‘S106’) agreements, designed to address 
impacts directly arising from the development.

CIL is intended to work alongside planning 
obligations, and to pool development contributions in 
an area in order to fund a wide range of infrastructure 
items – which may include roads, other transport 
facilities, flood defences, schools, medical facilities 
etc. CIL charges are based on a tariff structure 
adopted by each local authority. There is a powerful 
imperative for setting CIL locally as it is not possible 
for local authorities to use S106 on a pooled basis for 
non-site-specific infrastructure. A local authority must 
publish a list of items in respect of which it wishes to 
levy the charge. That list is subject to examination by 
an independent inspector.

A critical issue is the question of whether or not CIL 
can realistically be used to fund Coordination as it 
is not physical infrastructure but a revenue cost. The 

Business Rates Retention (BRR) could in theory 
represent an important strand in delivery of 
infrastructure across London assuming that 
proposed investments successfully unlock industrial/
commercial development and generates associated 
growth in business rates income in London. It 
offers an opportunity to access new and flexible 
financial resources. However, a particular challenge 
associated with BRR will involve the difficulty of 
accurately forecasting economic and business rate 
growth and the inevitable lag between investment in 
infrastructure and associated BRR income.

LB Croydon and the GLA are proposing the use of a 
Tax Incremental Finance model over a designated 
area within the Croydon Opportunity Area as a means 
of funding the delivery of critical infrastructure 
required to unlock the potential for housing and 
economic growth in the Croydon Opportunity 
Area. The 39 critical infrastructure projects planned 
include key transport improvements to the tram 
and bus network, highways including the A232/A23 
and schemes at West Croydon station, public realm, 
walking and cycling improvements as well as energy 
and health projects.

LB Croydon intends to borrow £309m to fund its 
share of the design and construction costs of these 
projects. The borrowing will be financed and repaid 
using the expected growth in business rates in the 
Croydon Growth Zone area over a period of up to 16 
years with an option for a 3-year extension if required. 
The GLA’s share of business rates will go directly 
towards funding the critical infrastructure costs.

The Mayor is requested to endorse the proposed 
funding arrangements including the creation of a 
designated area under the 1988 Local Governance 
Finance Act by the Secretary of State for Communities 
and Local Government which will allow LB Croydon to 

growth by building new homes reap the benefits and 
at the same time deliver a much-needed economic 
boost to their local area“.

The NHB is a grant paid by central government to 
local councils for increasing the number of homes 
and their use. The bonus is paid each year for 6 years 
and is based on the amount of extra Council Tax 
revenue raised by new-build homes, conversions and 
long-term empty homes brought back into use. There 
is also an extra payment for providing affordable 
homes. Therefore, the additional growth in NHB 
receipts as a result of the infrastructure unlocking 
development could potentially be utilised to pay for 
the infrastructure. 

However there are a number of constraints with using 
the NHB:

� Given the scale of revenue generated by the NHB, 
there are too many other demands on it.

� Revenue generated is spatially concentrated and 
not representative of all parts of the country.

� It relates generally only to new housing 
development so any revenue generated by 
NHB to fund coordination would need to be 
supplemented by other sources. 

Business Rates Retention

The aim is that by the end of the current Parliament, 
local government will retain 100% of taxes raised 
locally. The Government recognises that a centralised 
system of business rates (where business rates are 
collected by local authorities, paid over to HM 
Treasury and then redistributed back to Councils 
based on a formula grant calculation) act as a 
disincentive for growth.
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ASSESSMENT OF VIABILITY OF POTENTIAL 
FUNDING OPTIONS

The below table summarises an assessment of each 
of the options outlined above in terms of relative 
level of complexity, applicability and viability for the 
near and longer term.

Near term is understood to be in the order of 1–2 
years.

The assessment considered viability of each option in 
terms of the following factors:

� Is the establishment of the mechanism achievable 
in the timescales?

� Is the cost of administration of the fund 
affordable? 

� Can the funding be recurring and sustainable in 
the long-term?

� If sourced from beneficiaries, is the structure 
of contributions fair and proportionate to the 
benefit?

� If sourced from beneficiaries, will the 
contributions impact on the viability of existing 
business operations or planned development 
projects?

 GEOSPATIAL COMMISSION

The Geospatial Commission was set up in November 
2017 to unlock up to £11 billion for the economy from 
using spatial data more innovatively and productively. 
The commission aims to drive more effective and 
coordinated decision making across the public and 
private sectors (https://www.gov.uk/government/
news/chair-and-deputy-chair-appointed-to-the-
geospatial-commission). 

retain 50% of the business rates growth in the area for 
up to 16 years with an option for a 3-year extension if 
required. This will in effect result in the GLA forgoing 
20% of the uplift in business rates it would otherwise 
have received during the period of the designation 
through the existing retained business rates regime 
and avoid this growth being partially removed by the 
Secretary of State through the expected regular reset 
process.

Whilst BRR could offer a significant opportunity to 
part-fund coordination, it would be one of many 
potential recipients of revenue from this source. This 
issue of ‘competition’ brings with it complexities 
in terms of procedure, accountability and political 
prioritisation. Furthermore, BRR clearly is targeted a 
raising funds from the existing and future business 
base of a locality based on increased property values 
stimulated by infrastructure investment. Consequently, 
it does not provide the appropriate vehicle for revenue 
collection from developers and utility companies. 

Stamp Duty Land Tax

Stamp Duty Land Tax (SDLT) is a tax on land 
transactions in all of the UK except Scotland that 
was introduced by the Finance Act 2003. Each time 
a property is purchased, a tax is paid, calculated on 
the value of the property being acquired. Currently 
SDLT is collected by central government and is not 
available as a local funding resource. However, with 
the devolution agenda and the push for new funding 
deals for local government, SDLT could prove to be 
a significant tax revenue available to help fund local 
services but more importantly local infrastructure.

Whilst retention of SDLT is more likely to occur 
in London before other parts of England, it will 
remain politically sensitive and improbable to be 
implemented in the short-term.

ASSESSMENT OF FUNDING OPTIONS

Funding approach Complexity Near term viability Long Term Viability

Subscription Model Low Medium High

Public Private Partnership/Local 
Enterprise partnership

High Low Medium

Business Rate & Council Tax Supplement High Low Low

Revolving Infrastructure Fund (RIF) High Low High

DevCo High Low High

Community Infrastructure Levy (CIL) Medium Low Medium

New Homes Bonus High Low Low

Business Rates Retention High Low High

Stamp Duty Land Tax High Low Medium

Lane Rental Funding Low High Medium

Network Innovation Allowance (NIA) Medium Low Medium

Network Innovation Competition (NIC) Medium Low Medium

Innovation Roll- out Mechanism (IRM) High Low Medium

LOCAL DIGITAL DECLARATION

In addition, the Local Digital Declaration has been 
signed by 143 councils and is driving a number of 
digital initiatives across the public sector, including 
the Infrastructure Mapping Application being 
developed by the Greater London Authority. A 
principal part of the declaration is to “try new 
things from new digital tools to experiments in 
collaboration with other organisations” as well as to 
adopt “open standards to give a common structure 
to the data we create” (https://localdigital.gov.uk/
wp-content/uploads/2018/07/declaration-jul18.pdf).

Example NDA from London’s Infrastructure Mapping 
Application

The IMA adopted a ‘Multi Party NDA’, specifically 
with an ‘Accession Agreement’, allowing additional 
parties to join without everyone resigning the NDA. All 
those who have signed the NDA already are given the 
opportunity to veto additional members before they 
join.
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APPENDIX 3.2b DATA LICENCE REFERENCE

DATA LICENCE AGREEMENT  
 

BETWEEN 
 
(1) [Insert Company Name] a company registered in England and Wales under company 

number [enter number here] whose registered office is at [Insert Address]; and 
 
(2) [Please confirm company of subsidiary name] a company registered in England and 

Wales under company number (enter number here) whose registered office is at OR whose 
principal office is at [Address] (“Licensee”). 

 
This Data Licence Agreement (“Licence”) sets out the basis upon which [Insert company name] has 
agreed to license the use of certain of its data, including, but not limited to the data as set out in the 
Schedule to this Licence and to the Licensee. This is as follows: 
 
1. INTERPRETATION 
 
1.1 In this Licence the following words and expressions shall have the following meanings: 
 

“Business Day” means a day that is not a Saturday, Sunday or public or bank holiday in 
England when banks in London are open for business. 
 
“Data” means the data specified in the Schedule; 
 
“Effective Date” means the date on which this Licence is executed by or on behalf of the last 
of the parties to execute; 
 
“Equipment” means the Licensee’s server at its principal office, which has been approved by 
[Insert company name] and which satisfies [Insert company name] reasonable technical 
pre-requisites; 
 
“Intellectual Property Rights” means all intellectual property rights including, without 
limitation, patents, registered designs, trade marks and service marks (whether registered or 
not), rights in the nature of unfair competition rights, copyright, database rights, design rights 
and all similar property rights including those subsisting (in any part of the world) in 
inventions, designs, drawings, performances, computer programs, semi-conductor 
topographies, confidential information, business names, goodwill and the style and 
presentation of goods or services and applications for protection of any of the above rights; 
 
“Licence Fee” means the fee payable for the use of the Data, being the sum of 0.01 pound 
sterling (one penny). 
 
“Permitted Purpose” means [e.g. proactively identify opportunities to coordinate works 
during planned lane closures]; 
 
“Term” means the period commencing on the Effective Date until termination of this Licence 
in accordance with Clause 9. 
 
“Update” means either a release of the Data to rectify an error in a previous version, or a 
release of the Data which is otherwise to modify or replace the previous version; 
 
“Use” means to store, run and display the Data on the Equipment solely for and to the extent 
necessary to achieve the Permitted Purpose in accordance with the terms of this Licence. 

 
2. LICENCE  

 
1.1 In consideration of the payment of the Licence Fee by the Licensee to [Insert company 

name], receipt of which is acknowledged by [Insert company name], [Insert company 
name] grants to the Licensee a non-exclusive, non-transferable, revocable licence to Use the 
Data during the Term of this Licence solely for the Permitted Purpose. 

 
1.2 This Licence will come into effect on the Effective Date and will continue unless terminated 

earlier by agreement between the parties or in accordance with the provisions of this Licence. 
 
1.3 [Insert company name] will deliver the Data to the Licensee via [e.g. a published web 

service] within [7] Business Days from the Effective Date. The Licensee will be responsible 
for installing the Data. The Data will be in [e.g. Online Feature service] or such other format 
specified by [Insert company name] 

 
2.1 The Licensee shall: 
 

(a) supervise and control all Use of the Data including by providing and enforcing 
reasonable security procedures to safeguard the Data from use by any unauthorised 
persons and/or for any unauthorised purpose; 

(b) only provide access to the Data to such of its employees who need to have such 
access for the Permitted Purpose and ensure that such employees comply fully with 
the terms of this Licence; 

(c) not attempt to rectify or permit any persons other than [Insert company name] or its 
agents to rectify any fault or inaccuracy in the Data; 

(d) be entirely responsible for the interoperability, interface and performance of the Data 
with any other software or equipment used by Licensee; 

(e) use its own skill and judgement when using the Data for achieving its purposes and 
be solely responsible for all opinions, recommendations, forecasts, actions or 
omissions made when using the Data; 

(f) not resell or grant any sub-licences of the Data; 
(g) not use or permit use of the Data in any manner which in any way prejudices [Insert 

company name] legitimate interests or conflicts with the normal exploitation of the 
Data by [Insert company name]; 

(h) maintain an accurate and up-to-date record of the number and location of all users of 
the Data and allow [Insert company name] to inspect these records on demand 
during normal business hours; 

(i) notify [Insert company name] as soon as the Licensee becomes aware of any 
unauthorised use of the Data by any person; 

(j) promptly notify [Insert company name] if, subject to Clause 3.4, the Licensee 
discovers a material error which substantially affects the Licensee’s Use of the Data. 

 
3. WARRANTIES 
 
3.1 [Insert company name] makes no warranties, express or implied regarding the accuracy or 

completeness of the Data or its fitness for any purpose and expressly excludes any liability in 
respect of it. Any use by the Licensee of the Data shall be at the Licensee’s sole risk. 

 
3.2 [Insert company name] does not warrant that the Data has been tested for Use by the 

Licensee or any third party or that the Data will be suitable for or be capable of being used by 
the Licensee or any other party. 

 
3.3 To the extent permitted by law, [Insert company name] disclaims all warranties with respect 

to the Data, either express or implied, including any implied warranties of merchantability. 
 
3.4 Although [Insert company name] does not warrant that the mode of delivery of the Data is 

free from all known viruses, it has used commercially reasonable efforts to check for the most 
commonly known viruses before packaging, but the Licensee is solely responsible for virus 
scanning the Data. 

 
4. LIABILITY 
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4.1 [Insert company name] will not be liable to the Licensee by reason of any representation 

(unless fraudulent) or any implied warranty, condition or other term, or any duty at common 
law, or under the express terms of this Licence, for: 

 
(b) any loss of profit, business, contracts, opportunity, goodwill, revenues, anticipated 

savings, wasted expenditure (including management time) or other similar loss; 
(c) any indirect, special or consequential loss or damage (whether for loss of profits or 

otherwise);  
(d) any loss or liability (whether direct or indirect) under or in relation to any other 

contract; and/or 
(e) any loss or corruption (whether direct or indirect) of data or information; 

 
whether caused by the negligence, breach of contract, tort, breach of statutory duty of [Insert 

company name], its employees or agents or otherwise, arising out of or in connection with 
this Licence. 

 
4.2 Except as provided in Clause 4.3 any other liability of either party to the other in contract, tort, 

breach of statutory duty or otherwise arising out of or in connection with this Licence, is 
limited to an amount equal to the Licence Fee. 

 
4.3 Nothing in this Licence will operate to exclude or restrict a party’s liability to the other for: 
 

(f) fraud or fraudulent misrepresentation 
(g) death or personal injury caused by negligence; 
(h) a breach of any obligations arising under section 12 of the Sale of Goods Act 1979 or 

section 2 of the Supply of Goods and Services Act 1982; 
(i) any matter in respect of which it would be unlawful for the parties to exclude liability. 

 
4.4 Neither party is liable for any failure or delay in performance of this Licence which is beyond 

the reasonable control of that party. 
 
4.5 The Licensee shall indemnify and keep indemnified [Insert company name] against any and 

all losses, damages, liabilities, claims, costs and expenses (including legal costs and 
expenses) which may arise as a result of the Use of the Data by the Licensee, its agents and 
employees, or the Licensee breaching any of the terms of this Licence; 
 

5. INTELLECTUAL PROPERTY RIGHTS 
 
5.1 The Licensee acknowledges that: 
 

(j) any Intellectual Property Rights subsisting in or used in connection with the Data, 
including all documentation relating to it, are and will remain the sole property of 
[Insert company name] (or its third party licensor); 

(k) the Licensee shall have no rights in or to the Data other than the right to Use the Data 
in accordance with the express terms of this Licence; and 

(l) the Licensee will not during or at any time after the expiry or termination of this 
Licence in any way question or dispute the ownership by [Insert company name] (or 
its third party licensor) of those Intellectual Property Rights. 

 
5.2 The Licensee further warrants, represents and covenants that it will not: 
 

(a) decompile, disassemble or reverse engineer the Data or otherwise attempt to derive 
the underlying ideas, algorithms, file formats, programming of the Data or any files 
contained in or generated by the Data, nor shall it permit, whether directly or 
indirectly, any third party to do any of the foregoing;  

(b) alter, obscure, remove, conceal or otherwise interfere with any printed or electronic 
machine readable marking on the Data that refers to [Insert company name] as the 
author or developer of the Data or the copyright or other Intellectual Property Rights 
of [Insert company name] in respect of the Data; 

(c) re-format or otherwise change the Data in any manner so as to affect the copyright of 
[Insert company name] in the Data nor merge the same so that the Data ceases to 
be readily identifiable as that of [Insert company name]. 
 

6. LICENCE FEE 
 
6.1 In consideration for [Insert company name] granting the Licence to the Licensee, the 

Licensee has paid to [Insert company name] the Licence Fee. 
 

6.2 The Licence Fee is inclusive of VAT. 
 
7. SUPPORT AND UPDATES 
 
7.1 [Insert company name] will use its reasonable endeavours to respond to any queries the 

Licensee may have regarding any material errors or omissions in the Data. The Licensee will 
give all reasonable assistance to [Insert company name] in providing this support. 

 
7.2 [Insert company name] shall provide the Updates to the Data in accordance with the 

Schedule.  Unless otherwise agreed in writing and signed on behalf of the parties, this 
Licence shall extend to any Update(s) from the date of delivery to the Licensee of the media 
on which such Update is recorded, and all terms and conditions of this Licence shall apply to 
such Update as if the same were incorporated within the definition of Data. 

 
8. CONFIDENTIALITY 
 
8.1 The Licensee shall keep confidential all information (including without limitation the Data 

specified in Schedule 1), obtained from [Insert company name] in connection with this 
Licence, whether obtained prior to the Effective Date and/or during the period of this Licence. 
Accordingly, the Licensee agrees that it will not (subject to Clauses 8.2 and 8.3) disclose any 
such information to any third party other than its agents and employees and then only to the 
extent required for the Permitted Purpose and having obtained suitable confidential 
undertakings from the recipients of the information. 

 
8.2 Subject to Clause 8.3, Clause 8.1 does not apply to any information the Licensee is required 

by law to disclose (but only to the extent that the Licensee is so required).  
 
8.3 [Insert company name] acknowledges that the Licensee may be subject to the Freedom of 

Information Act 2000 and/or the Environmental Information Regulations 2004 and may be 
required to disclose information in response to requests within the terms of that legislation. 
Wherever   possible the Licensee shall rely on any applicable exemptions in that legislation to 
justify not disclosing such information. The Licensee agrees to consult [Insert company 
name] as soon as reasonably practicable after receiving any such request and before 
disclosing any information  (including the Data) provided to the Licensee by [Insert company 
name]. 

 
9. TERM AND TERMINATION 
 
9.1 This Licence shall commence on the Effective Date and shall continue into force until the time 

it is terminated in accordance with this Clause 9. 
 

9.2 The Licensee may terminate this Licence by giving [Insert company name] notice in writing 
at any time.  

 
9.3 [Insert company name] may terminate this Licence immediately at any time where the 

Licensee is in material breach of its obligations under this Licence and either such breach is 
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incapable of remedy or the breach continues unremedied for 30 days after receiving written 
notice requiring it to remedy such breach. 

 
9.4 [Insert company name] may terminate this Licence on any anniversary of the Effective Date 

by giving at least 3 months prior written notice to the Licensee. 
 
9.5 As soon as is reasonably possible and in any event within 30 days after the date of 

termination of this Licence for any reason, the Licensee will destroy the Data and all Updates, 
upgrades or copies, in whole and in part, in any form including partial copies or modifications 
of the Data received from [Insert company name] or made in connection with this Licence, 
and all documentation relating to it. 

 
9.6 The right to terminate this Licence is without prejudice to any other right or remedy of the 

party exercising such right, and the termination of this Licence for any reason is without 
prejudice to any rights or obligations that have already accrued before the date of termination, 
including the right to claim damages in respect of any breach of this Licence which existed at 
or before the date of termination. 

 
10. GENERAL 
 
10.1 Any notice required under this Licence shall be in writing and will be validly given if delivered 

personally or sent by registered post or by fax (subject to the receipt of confirmation printout) 
to the address of the parties set out at the beginning of this Licence or such other address as 
may be notified by a party to the other party. 

 
10.2 For the purposes of this Licence, any notice shall be deemed to have been received:  
 

(d) if delivered by hand, on signature of a delivery receipt; 
(e) if sent by registered post, forty-eight hours after posting (disregarding non Business 

Days); 
(f) if sent by fax after 6.00 p.m. on a Business Day or on a non Business Day, at 8.30 

a.m. on the next Business Day after transmission. 
 
10.3 This Licence sets out the entire agreement and understanding between the parties, and 

supersedes any previous discussions, correspondence, negotiations, understandings and 
agreements relating to the subject matter of this Licence. 

 
10.4 Each of the Parties acknowledge that in entering into this Licence, it does not rely on, and will 

have no remedy in respect of, any statement, representation, warranty or understanding 
(whether negligently or innocently made) of any person (whether party to this Licence or not) 
other than as expressly set out in this Licence. 

 
10.5 Each of the parties’ rights and remedies under this Licence or by law are cumulative so a 

reference to or the exercise of one remedy does not affect any of the others, and any failure 
to exercise or delay in exercising any rights or remedies will not operate as a waiver or 
prevent any further exercise of them. 

 
10.6 The Licensee cannot assign, establish a trust or otherwise transfer all or part of the benefit of 

this Licence, but [Insert company name] may freely assign the benefit of this Licence and if 
it does so then references to [Insert company name] will include its assigns. 

 
10.7 If any term of this Licence is found by any court or body or authority of competent jurisdiction 

to be illegal, unlawful, void or unenforceable, such term will be deemed to be severed from 
this Licence and this will not affect the remainder of this Licence which will continue in full 
force and effect. 

 
10.8 This Licence and any dispute or claim arising out of or in connection with it or its subject 

matter or formation (including non-contractual disputes or claims) shall be governed by and 
construed in accordance with the law of England and Wales. Each party irrevocably agrees 

that the courts of England and Wales shall have exclusive jurisdiction to settle any dispute or 
claim arising out of or in connection with this Licence or its subject matter or formation 
(including non-contractual disputes or claims). 

 
10.9 A person who is not a party to this Licence has no right under the Contracts (Rights of Third 

Parties) Act 1999 to enforce any term of this Licence but this does not affect any right or 
remedy of a third party which exists or is available apart from that Act. 

 
 
 
Signed by for and on behalf of     ) 
[Insert company name]     ) 
        ) 
Dated        ) 

 
 

Signed by for and on behalf of  LICENSEE   ) 
        ) 
Dated        ) 
 

SCHEDULE 
 
[Specification of the data to be licensed] 
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APPENDIX 3.6a EPSOM ROAD 
IMPROVEMENT WORKS – RESIDENTS LETTER 

croydon.gov.uk thameswater.co.uk sgn.co.uk

	
Monday, 11 March 2019 

 
 
Notification of water, gas and road improvement work at Epsom Road 
 
Dear Resident, 
 
As part of ongoing improvement works in the Croydon area, Croydon Council, SGN and 
Thames Water will be working collaboratively to upgrade infrastructure along Epsom Road 
from the end of March. During this time: 

• Thames Water will be replacing old water pipes with new stronger ones. This is to 
ensure that Thames Water continue to provide a reliable service now and in the 
future  

• SGN will be replacing old metal gas mains with new plastic pipes to ensure a 
continued safe and reliable gas supply for many years to come 

• Croydon Council’s highways team will resurface the road once the two utilities 
have completed their upgrades to improve the appearance of the road surface and 
ensure there are no potholes. 

 
When we’re working 
These essential gas and water pipe upgrades and road resurfacing works will be carried 
out simultaneously to help minimise the length of disruption and impact on the local 
community. Work will start on Monday 25 March and last approximately 16 weeks. By 
working collaboratively, the project will save 98 days of disruption to residents and road 
users. 
 
Work will begin at the southern end of Epsom Road and progress northwards in three 
phases. Each phase will take approximately 5 and a half weeks to complete:  

• Phase 1: between Duppas Hill Road and Duppas Road 	
• Phase 2: between Duppas Road and Warrington Road 	
• Phase 3: between Warrington Road and Waddon Road 	

Working hours are between 8am and 6pm on weekdays and between 8am and 1pm on 
Saturdays. 
 
How you’re affected 
To ensure everyone’s safety, Epsom Road will be closed to vehicles in both directions 
around each phase of the work. Access will be maintained for residents, but signed 
diversions will be in place for through traffic. Some parking bays will not be accessible as 
these will be within the works area, to allow engineers to dig safely. Active parking bays 
will be clearly marked out at the time. Thames Water and SGN will write to you with more 
information about any potential interruptions to your gas or water supply. 
 
 
 
 

croydon.gov.uk thameswater.co.uk sgn.co.uk

	
Drop-In Session 
A drop-in session has been arranged for you to meet with all three organisations and find 
out more about the upcoming works. You’re welcome to come along anytime between  
5pm and 8pm on Tuesday 19 March at The Minster Nursery & Infant School, 
Warrington Road, Croydon, CR0 4BH.  
 
Queries or concerns? 
Teams on site are always happy to answer questions about our work. Further information 
can also be found in the FAQs. If you have any queries or concerns, do contact us on the 
details below. 
 
Croydon Council Call Tweet 

Streetworks@croydon.gov.uk 0208 726 6000 
 
For Pollution or Noise 
Disturbance: 
Office hours contact (9am – 
5pm): 0208 760 5483  

@CroTravelAlerts 

   

Thames Water Call Tweet 

customer.feedback@thameswater.
co.uk  

0800 316 9800 
Select option one and quote 
reference number 279791. If you 
are a business customer you 
may wish to contact your 
Retailer for any additional 
information relating to the work. 

@ThamesWater  
 

   

SGN Call Tweet 

customer@sgn.co.uk 0800 912 1700 
Our Customer team is available 
to answer any questions about 
our work. Please use reference 
number SEN28270. 

@SGNgas 
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croydon.gov.uk thameswater.co.uk sgn.co.uk

	
Frequently Asked Questions  
 
Why are these works required on Epsom Road? 
These essential improvement works are taking place as part of a commitment to keeping  
local communities safe with reliable gas and water supplies, as well as a smoother road 
surface, for many years to come. 
 
When will the work begin and how long will it take to complete? 
The improvement work project will begin on Monday 25th March and last approximately 
16 weeks. By working collaboratively, the project will save 98 days of disruption to 
residents and road users. 
  
What about vehicles and public transport on Epsom Road? 
For everyone’s safety, Epsom Road will be closed to vehicles in both directions, closing  
sections of the road in phases between junctions. While Epsom Road is closed, a signed 
diversion route will be in place for through traffic.  
 
In consultation with Transport for London (TfL), bus route 157 will be diverted around the 
site and the Epsom Road bus stop will be suspended during our work. The nearest 
alternative stop is located at Waddon New Road (Southbound) and Stafford Road 
(Northbound). For the latest bus travel information, please visit: https://tfl.gov.uk/plan-a-
journey/ 
 
Pedestrians will be able to access Epsom Road throughout the work. 
 
What about special access requirements? 
If you require special access to and from your property, please contact 
alexander.pocklington@croydon.gov.uk or call 0208 726 6000 to support you accessing 
your property safely during the work.  
  
Where can I park my vehicle while the road is closed? 
While Epsom Road is closed in sections around the work area, we’ll be establishing 
temporary parking spaces near the work area and on neighbouring streets (where 
possible). More information on parking your vehicle will be available on-site. 
  
How will the road closure affect emergency services accessing the area? 
The closure does not apply to statutory emergency vehicles including the Police, London 
Fire Brigade and the London Ambulance Service. Full access will be given in the case of 
any emergency. 
 
Will access to Minster Junior School be affected during the work? 
Footpaths around the works area will remain open as usual allowing pedestrians to safely 
access the school during our work. We’re continuing to liaise with the school to establish 
alternative temporary entrances for parents, pupils and staff while the work is carried out. 
  
 

croydon.gov.uk thameswater.co.uk sgn.co.uk

	
Will deliveries to my property and refuse collections be affected while the road is 
closed? 
Deliveries by postal services will still operate as normal. Refuse collections will also 
operate as normal as far as possible. Please report any missed collections via the LB 
Croydon website. 
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APPENDIX 3.6b EPSOM ROAD  
DROP-IN CLINIC – POSTER

GEOSPATIAL COMMISSION

The Geospatial Commission was set up in November 
2017 to unlock up to £11 billion for the economy from 
using spatial data more innovatively and productively. 
The commission aims to drive more effective and 
coordinated decision making across the public and 
private sectors.1

LOCAL DIGITAL DECLARATION

In addition, the Local Digital Declaration has been 
signed by 143 councils and is driving a number of 
digital initiatives across the public sector, including 
the Infrastructure Mapping Application being 
developed by the Greater London Authority. A 
principal part of the declaration is to ‘try new things 
from new digital tools to experiments in collaboration 
with other organisations’ as well as to adopt ‘open 
standards to give a common structure to the data we 
create.’2

1 https://www.gov.uk/government/news/chair-and-deputy-chair-
appointed-to-the-geospatial-commission

2  https://localdigital.gov.uk/wp-content/uploads/2018/07/
declaration-jul18.pdf

APPENDIX 3.7a UK KEY SPATIAL  
DATA INITIATIVES
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APPENDIX 3.7b EXAMPLE ATTRIBUTE 
SCHEMA

EXAMPLE ATTRIBUTE SCHEMA (GLA’S INFRASTRUCTURE MAPPING APPLICATION)

Attribute name
Required by 

provider
Description

programme_id Desirable unique alphanumeric identifier for an individual programme of 
works

project_id Essential unique alphanumeric identifier for individual projects within a 
programme of works

source Essential data provider name

title Essential name/title of the project

scheme Essential detailed description of the project

leading_organisation Essential organisation primarily responsible for the project/programme of 
work

funding_status Essential the funding status of a project

more_url Desirable url to further programme details

simple_theme Essential the primary theme of a project

multi_theme Desirable If a project contains multiple themes of work, additional themes 
can be added in the format: “Water | Transport | Education”

programme_value Desirable cost of the overall programme of work in GBP. If value is not 
known, leave the cell empty.

programme_range Desirable The cost range that the overall programme of work falls into

programme_value_meta Desirable description of how certain the cost value is

project_value Desirable cost of the project in GBP. If value is not known, leave the cell 
empty.

project_range Desirable The cost range that the project falls into

project_value_meta Desirable description of how certain the cost value is

planning_status Desirable the status of the project within the planning system

start_date Desirable date project is due to start. If uncertain, the first day of a year/
quarter would be helpful

start_date_meta Desirable description of how certain the start date is.

start_date_yy Essential year the project is due to start

Attribute name
Required by 

provider
Description

completion_date Desirable date project is due to complete

completion_date_meta Desirable description of how certain the complete date is.

completion_date_yy Essential year the project is due to complete

dates_yy_range Desirable the range of years the project will be in delivery

site_area Desirable project site area in hectares

northing Essential Grid reference of project/programme (based on British National 
Grid projection). This is relevant for project point data only.

easting Essential Grid reference of project/programme (based on British National 
Grid projection). This is relevant for project point data only.

pcode Desirable postcode of project/programme

location_meta Desirable how accurate the location of a project is known

comments Desirable free text string to add any additional information

collaboration Essential This field defaults to ‘yes’ – indicate ‘no’ if a project is unsuitable 
for collaborative work with other providers.

flexibility Desirable a measure of how flexible a project can be in terms of delivery 
time e.g. 1 = must be delivered by a specific date, 2 = must be 
delivered in this business cycle, 3 = can be delivered anytime

restrictions Desirable text string to indicate any restrictions on the data provided

contact Desirable project contact name

department Desirable project contact department

tele Desirable project contact number

email Desirable project contact email

downloadable Essential indicates if the project data is downloadable by registered IMA 
users - downloadable from the Private application if only shown 
there, or the Public open version if data is shown there.

web_map Essential indicates if the project data should be presented in the Private 
version of the application or in the open Public version

provider_db_date Essential date the data was extracted from the providers database/system
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APPENDIX 6.1 SHOPPING LIST – 2019

Site Details Provided
Full Site Address
Contact Details
Provisional Start Date
Envisaged date of site completion
Date when first connection is required

Drawings Provided
Drawings must be supplier in PDF and CAD format (.dwg)
A clean, scaled black and white site layout plan minimum size A3. The plan needs 
to be suitable for use as a background layer for the distributor proposal drawing 
and show the new development and site boundary clearly in relation to existing 
properties. The plan must be free of any unnecessary details (i.e. shading, trees, 
landscaping etc).
Full set of floor plans
Full set of elevation drawings if meters are not being installed on the ground 
floor
Site wide incoming service layout/routes is available
Detailed accommodation schedule

Utility Meter Locations Provided
Provide a marked up drawing showing the proposed meter locations

1.  Meters at communal position on ground floor - please show meter group 
position on site plan
2. Meters at communal position on each floor - please provide floor plans, 
showing group meter positions
3. Individual position in each flat - please provide floor plans showing each 
meter position and riser routes 
Gas Meter Positions - if internal please provide floor plan showing the meter 
position and riser/lateral routes
Water Meter Positions - if internal please provide floor plan showing the meter 
positions and riser/lateral mains

Electric internal meter positions for flats Inc. landlord supplier - one of the following must be 
provided:

New Supplies Application - List of UR Requirements

Utility Loads Provided
We require Gas, Electric and Water loads for domestic units and landlord 
supplies
Loading details for commercial units (if any)
Confirmation on whether the units will be heated using gas or electricity
Details of any lifts/pumps/motors/welders/ground or air source heat pumps/air 
conditioning units/cranes/silos. 
We will require the following details:
Size kW/horse power, single or three phase, starting method, starting/running 
current and whether it will be frequent or infrequent use
Will there be a CHP installed, if so a detailed form will need completing
Book and manage stats in regards to carrying out Diversionary Works
Any details of renewable solutions on the development
Water loading details and schematic
Schedule of materials to carry out the construction of the mains design, detailing 
size material where applicable

Telecommunication requirements Provided
Will you require fibre or copper?
Please provide the following information:
1. Planning application number
2. Has the site received outline planning permission - if so please provide the 
date
3. Has the site received detailed planning permission - if so please provide the 
date

Other information Provided
Soil report
Details of phasing
Details of may rainwater harvesting of Grey Water reuse systems
Details of any new offsite main design by the SLP
Sewer Proposals
Roadway, Footpath and service strips
Land ownership
Existing utility apparatus
Grid reference for the midpoint of the site
Fire Service Liaison: evidence that the fire and rescue authority has been 
consulted on the fire hydrant positions. A copy of the Fire and Rescue Authority 
response, when available.



London Borough of Croydon, Fluxx and Atkins would 
like to thank the Trailblazers Epsom Road team. 

Thank you for championing the approach, drawing 
up collaborative plans and working together from 
start to finish. Without your creativity in the face of 
blockers in the road, perseverance and belief this 
body of knowledge would not exist. 

Thank you and here’s to a more collaborative future 
for London. 

FURTHER SUPPORT:

If you are interested in participating in a street works 
collaboration in London, please contact us at  
IDCT@london.gov.uk. 

To find out more on the CICP project please contact 
alexander.pocklington@croydon.gov.uk. 

To find out more about our test and learn approach 
to collaboration and street works please contact 
embrace@fluxx.uk.com or info@atkinsglobal.com.

Produced by Fluxx, 2019 
Fluxx Ltd, 9 Marshalsea Road, London SE1 1EP

Printed by TJ International

 This work is licensed under a Creative Commons 
Attribution-NoDerivatives 4.0 International License.



“To make sure we can cater for London’s growth with minimal 
disruption, we need the capital’s new infrastructure to be planned 
and delivered effectively. This means considering essential utilities 
and transport infrastructure before demand materialises – not as 
an afterthought in response to new development. It also means 
building infrastructure in a way that minimises disruption to 
Londoners and London businesses.”

Jules Pipe,
London Deputy Mayor for Planning, Regeneration and Skills

“It is essential that London’s local authorities 
continue to work closely with developers and 
utility companies to ensure that our roads and 
pavements are only dug up when absolutely 
necessary. Croydon’s collaborative approach has 
delivered significant benefits and this handbook 
is designed to help others achieve similar results.”

“Road works are unavoidable, but we work closely 
with our contractors to try and minimise and 
mitigate any disruption to our residents, businesses 
and road-users. I’m glad the trial has gone so well 
and we’ll continue to take a joined-up approach 
to managing works in our borough.”

Councillor Julian Bell,
Chair of London Councils’ Transport and 
Environment Committee

Councillor Stuart King,
Cabinet Lead for Environment and Transport, 
London Borough of Croydon
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A guide to the coordinated delivery of utility infrastructure


