

Adjusted Application Schedule

	Start	End
Applications, preliminary DD, scoring, moderation	19 July 2021	26 September 2021
Programme panel	30 September 2021	
Right to reply window	7 October 2021	21 October 2021
Second-stage due diligence	7 October 2021	21 October 2021
Right to reply actions	22 October 2021	29 October 2021
Award approval	24 November 2021 (Grants Committee)	
Award notification	25 November 2021	26 November 2021
Pre-agreement workshop	6 December 2021 (am and pm)	
Pre-agreement meetings	7 December 2021	24 December 2021
Pre-agreement actions	To be completed by February 2022	
Funding agreements signed	On completion of pre-agreement actions	
Advance payments	On receipt of signed agreement	
Programme delivery commences	1 April 2022	